[image: C:\Users\angie\Documents\ANGIE'S FOLDER\MSK-logo.jpg]Civil – Environmental – Mechanical – Structural – Surveying 
 Site & Facility Development – Construction- Compliance – Regulatory Permitting

 Professional Engineering in Vermont – New Hampshire – New York




Town of Bennington Water System Remedial Expansion Projects
Weekly Update
Week of December 26, 2017 through December 29, 2017
Work Completed

Contract #1 (North Bennington Road, Murphy Road, Edith Road, Austin Hill Road)
· Contract #1 has wrapped for the season and no work was performed

Contract #2 (Silk Road, Bridge Street, Cardinal Lane)
· [bookmark: _GoBack]Contract #2 has wrapped for the season and no work was performed

Contract #3 (Fairview Street, Vail Road, Eaton Road, Bard Road, Red Pine Road)
· [bookmark: _Hlk502220702]Due to the cold weather and snow, clean-up work was performed in preparation for a winter shut-down of construction.

Contract #4 (Walloomsac Road, Gypsy Lane, Hill Shadow Farm Road, Pippin Knoll, Jennings Drive)
· Due to the cold weather and snow, clean-up work was performed in preparation for a winter shut-down of construction.

Issues Encountered/Notices

· Residents who have not yet completed and submitted an Allocation Request Form to the Town of Bennington should expect to receive written communication in the next week asking for confirmation that they will be tying onto the municipal system or formally declining service.

Work Anticipated for Week of January 2, 2018 through January 5, 2018

· Construction work on all contracts has substantially ceased for the season due to the weather. Some additional service line connections may be made on Jennings Drive (Contract #4) pending plumber availability. 
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