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Town of Bennington Water System Remedial Expansion Projects
Weekly Update
Week of November 6, 2017 through November 10, 2017

Work Completed

Contract #1 (North Bennington Road, Murphy Road, Edith Road, Austin Hill Road)
· Water main construction has moved off of Murphy Road and pavement preparation has begun. 

Contract #2 (Silk Road, Bridge Street, Cardinal Lane)
· Installation of water main on Silk Road between North Bennington Road/67A is complete and drilling at the river crossing has continued.  

Contract #3 (Fairview Street, Vail Road, Eaton Road, Bard Road, Red Pine Road)
· Construction of water main continued along Vail Road extending to the intersection of Red Pine Road.

Contract #4 (Walloomsac Road, Gypsy Lane, Hill Shadow Farm Road, Pippin Knoll, Jennings Drive)
· Installation of water main on Jennings Drive is approximately 50% complete.  

Issues Encountered/Notices

· Residents are reminded that roads where mains are being installed will be closed to thru traffic but will remain open to residents, school buses and emergency vehicles. Drivers should expect delays due to construction.

· Landowners on Fairview Street and Bard Road should expect to receive notification that individual service connections will begin the week of November 13th. Fairview Street and Bard Road residents should contact Nicholas Ratzer from MSK Engineering at (505) 503-3858 or Joe Miller from W.M. Schultz Construction at (518) 424-9615 to coordinate work on their properties. This work will be completed in preparation for connection to municipal service in the Spring of 2018, following the installation of water main.

[bookmark: _GoBack]Work Anticipated for Week of November 13, 2017 through November 17, 2017

Contract #1
· Installation of main will continue on Murphy Road off of the roadway. Paving on Murphy Road will begin next week, weather permitting. 

Contract #2
· Drilling will continue at the river crossing on Silk Road. Small service line connections will be performed and paving on Silk Road is scheduled, weather permitting.

Contract #3
· Paving of Fairview Street and Vail Road will begin, weather permitting. Individual service lines will be installed on Fairview Street and Bard Road.

Contract #4
· Installation of water main will continue on Jennings Drive. Paving is scheduled to begin at the end of next week and will continue into the week of November 20th, weather permitting.
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