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Town of Bennington Water System Remedial Expansion Projects
Weekly Update
Week of November 13, 2017 through November 17, 2017

Work Completed

Contract #1 (North Bennington Road, Murphy Road, Edith Road, Austin Hill Road)
· Water main construction and paving is complete on the portion of Murphy Road between Paper Mill Bridge and Austin Hill Road. 

Contract #2 (Silk Road, Bridge Street, Cardinal Lane)
· Drilling at the river crossing on Silk Road has continued.  Small service line connections and paving is complete on the portion of Silk Road between North Bennington Road/67A and the Silk Road Bridge. 

Contract #3 (Fairview Street, Vail Road, Eaton Road, Bard Road, Red Pine Road)
· Paving of Fairview Street is complete. Preparation for individual service line connections on Fairview Street and Bard Road has begun.

Contract #4 (Walloomsac Road, Gypsy Lane, Hill Shadow Farm Road, Pippin Knoll, Jennings Drive)
· Installation of water main on Jennings Drive is approximately 90% complete.  

Issues Encountered/Notices

· Residents are reminded that roads where mains are being installed will be closed to thru traffic but will remain open to residents, school buses and emergency vehicles. Drivers should expect delays due to construction.

· Landowners on Fairview Street and Bard Road should have received notification that individual service connections will begin the week of November 13th. Fairview Street and Bard Road residents should contact Nicholas Ratzer from MSK Engineering at (505) 503-3858 or Joe Miller from W.M. Schultz Construction at (518) 424-9615 to coordinate work on their properties. This work will be completed in preparation for connection to municipal service in the Spring of 2018, following the installation of water main.

· Landowners on Jennings Drive should have received notification that individual service connections will be scheduled in December. Jennings Drive residents should contact Sean Cohen from MSK Engineering at (609) 332-6439 to schedule times to finalize the waterline path and schedule a work date. This work will consist of installing an individual service line to the residence, the connection of existing interior plumbing to the new service line, removal of the POET system and the sealing of the existing well.


Work Anticipated for Week of November 20, 2017 through November 24, 2017

[bookmark: _GoBack]Contract #1
· Patchwork will be performed on a portion of Murphy Road prior to winter shutdown. No further work is scheduled for this calendar year on Contract #1.

Contract #2
· Drilling will continue at the river crossing on Silk Road through the first week of December.

Contract #3
· Paving of Vail Road will be completed by Thanksgiving, weather permitting. Individual service line preparation will continue on Fairview Street and Bard Road. Water main work is anticipated to begin on Eaton Road and preparation for water main work will begin on Red Pine Road.

Contract #4
· Installation of water main will continue on Jennings Drive. Paving is scheduled, weather permitting.
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