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Town of Bennington Water System Remedial Expansion Projects
Weekly Update
Week of November 27, 2017 through December 1, 2017

Work Completed

Contract #1 (North Bennington Road, Murphy Road, Edith Road, Austin Hill Road)
· Restoration of the road shoulder has been completed on Murphy Road. Installation of water main has commenced on Edith Road.

Contract #2 (Silk Road, Bridge Street, Cardinal Lane)
· Drilling at the river crossing on Silk Road is complete and the roadway is expected to be paved by Friday, December 1st. 

Contract #3 (Fairview Street, Vail Road, Eaton Road, Bard Road, Red Pine Road)
· Water main construction began on Eaton Road.

Contract #4 (Walloomsac Road, Gypsy Lane, Hill Shadow Farm Road, Pippin Knoll, Jennings Drive)
· Installation of water main and paving on Jennings Drive is complete.  

Issues Encountered/Notices

· Residents are reminded that roads where mains are being installed will be closed to thru traffic but will remain open to residents, school buses and emergency vehicles. Drivers should expect delays due to construction. Clean up on roadways will continue over the coming weeks.

· Residents who have not yet completed and submitted an Allocation Request Form to the Town of Bennington should expect to receive written communication in the next week asking for confirmation that they will be tying onto the municipal system or formally declining service.

Work Anticipated for Week of December 4, 2017 through December 8, 2017

Contract #1
· Installation of water main will continue on Edith Road.

Contract #2
· Seeding, mulching and clean-up will take place on Silk Road. The roadway is expected to re-open to thru traffic this week. 


Contract #3
· Water main work will continue on Eaton Road and clearing and grubbing will begin on Red Pine Road.

Contract #4
· [bookmark: _GoBack]General clean up will continue and preparation for residential connections will begin on Jennings Drive.
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