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Town of Bennington Water System Remedial Expansion Projects
Weekly Update
Week of December 18, 2017 through December 22, 2017
Work Completed

Contract #1 (North Bennington Road, Murphy Road, Edith Road, Austin Hill Road)
· Contract #1 has wrapped for the season and no work was performed

Contract #2 (Silk Road, Bridge Street, Cardinal Lane)
· Contract #2 has wrapped for the season and no work will be performed

Contract #3 (Fairview Street, Vail Road, Eaton Road, Bard Road, Red Pine Road)
· Water main was being installed between Red Pine and Bard Road on Vail Road. 

Contract #4 (Walloomsac Road, Gypsy Lane, Hill Shadow Farm Road, Pippin Knoll, Jennings Drive)
· Individual services to homes continued on Jennings Drive  

Issues Encountered/Notices

· [bookmark: _GoBack]Residents who have not yet completed and submitted an Allocation Request Form to the Town of Bennington should expect to receive written communication in the next week asking for confirmation that they will be tying onto the municipal system or formally declining service.

Work Anticipated for Week of December 25, 2017 through December 29, 2017

Contract #1
· [bookmark: _Hlk501699829]Contract #1 has wrapped for the season and no work will be performed

Contract #2
· Contract #2 has wrapped for the season and no work will be performed

Contract #3
· Water main work has wrapped for the season and residential hook-ups along the areas where main has been installed will continue through mid-January.

Contract #4
·  Interior plumbing connections will continue through next week on Jennings Drive, with clean up scheduled for the following week.
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