LaRosa Partnership Program General Timeline

January: Request for Proposals (RFP) go out for Laboratory Analytical Services and Organizational Support. These are two different documents which are available on the LaRosa Partnership Program (LPP) website: https://dec.vermont.gov/watershed/map/monitor/larosa

Late January/Early February: Proposals for individual water quality monitoring projects are due.

February: Proposals are read by your watershed coordinator and LaRosa Partnership Program staff. Staff will respond to the proposals with adjustments and decisions based on available funding.

February/March: Submit a Quality Assurance Project Plan (QAPP). The QAPP outlines the steps to take throughout a water quality monitoring project in order to ensure the data will meet project requirements. 

March/April: Annual training will be held. This is a meeting to train the LPP partners and give an orientation to the project.
QAPPs are approved by DEC.

May-October: Sample collection occurs based on the schedule each partner establishes in their QAPP. A LaRosa staff member will conduct at least one site visit for each partner. 
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November: Start writing final reports. Deadlines for each partner are specified in the QAPP.
