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Transportation Sector Timeline of Deliverables 

 

 

 

 

 

Outreach to 

municipalities and 

regional planning 

commissions will start 

Fall 2015 & 

Winter 2016 

Undertake 

stakeholder process 

to develop permit and 

standards 

Winter 2016 

Draft municipal 

roads general 

permit 

2016 

Fall 2016 & 

Winter 2017 

 

2017 2018 

Issue municipal 

roads general 

permit 

Fall 2017 & 

Winter 2018 

 

Specific permit application 

and implementation 

deadlines will vary and will 

be determined during the 

development process 

2018-2021 

 

www.cleanwater.vermont.gov 

 

Issue TS4 
permit for 
State Road 
System 
 
December 

31st 2016 

http://www.cleanwater.vermont.gov/

