



DEC Grant Resources

EXAMPLE TABLE OF DELIVERABLES

Submit Grant Application	February 03, 2016
Hire Milfoil Staff	March-April 2016
Prepare Boats and Docks	May 2016
Train Milfoil Crew	May 2016
Start Placing Bottom Barriers in State Permitted Areas	May 2016
Begin Milfoil Hand Pulling	May 2016
Hire and Train Greeter Staff	May 2016
Perform Herbicide Survey	May 2016
Begin Suction Harvesting Program	June 2016
Begin Herbicide Treatment	June 2016
Begin Greeter Program	June 2016
Review Progress and Modify Work Activities as Needed	June-September 2016
Complete Mid-Season Report	July 2016
Conduct Aquatic Plant Survey	August 2016
End of Season Milfoil Survey	September 2016
End of Season Boat/Dock Storage	September 2016
Complete Final Report	December 2016