

# WASTEWATER AND WATER SUPPLY RULES SCHEDULE FOR RULES ADOPTION

RULE 1: 10+ Acre Exemption Only

RULE 2: Full Rewrite of Rules: I/A Technologies, Site Condition Changes, Revised Flows, 10+ Acre (as per rule 1),etc.

October 9	Form 2 to Rule Team and other state agencies	
October 9	Agency files Rules 1 & 2 with ICAR	\ Agency holds \ informal \ public meetings \ Regional Planning \ Agencies assist
Oct 18	ICAR meets	\ Agencies assist \
Oct 26	Agency files Rules with Secretary of State (must be on a Friday)	
13 days		
Nov 8	First formal publication by the Sec of State (on 2 <sup>nd</sup> following Thursday)	
7 days		
Nov 15	Second formal publication by the Secretary of State (following Thursday)	
10 days required		
Nov 26	First Agency scheduled public hearing (one hearing required)	
7 days		
Dec 3	Second Agency scheduled public hearing (Agency choice)	
7 days	required after last public hearing	
Dec 10	Public Notice Period closes	
21 days estimated	for Public Responsiveness Summary	
Jan 3, 2002	Rules 1&2 To LCAR	
30 days min 45 max		
Feb 3 to Feb 18, 2002	Adopt Rule 1, and File with Sec of State	
15 days minimum		
Feb 18 to March 5, 2002	Rule 1 is effective	
April/May 2002	Adopt Rule 2, and File with Sec of State	
15 days minimum		
May 2002	Rule 2 is effective	