

Watershed Management Division - Tactical Basin Planning Cycle for all Vermont Watersheds (see below for map).

Updated May 2016

Basin and Most Recent Plan Status	Major Watershed	Planner	Activity	2015	2016	2017	2018	2019	2020	
Basin 15 – Passumpsic June 2014 – Tactical Plan	CT RIVER	<a href="#">Ben Copans</a>	M+A	Mon	Assess				Mon	
			Planning			Start	Finish			
Basin 16 – Northern Conn June 2014 – Tactical Plan			M+A			Mon	Assess			
			Planning						Start	Finish
Basin 17 - Memphremagog June 2012 – Tactical Plan			M+A	Assess					Mon	Assess
			Planning	Start	Finish					
Basin 1 – Hoosic, Battenkill Draft due Oct. 2015	CHAMPLAIN	<a href="#">Ethan Swift</a>	M+A				Mon	Assess		
			Planning	Finish						
Basin 2 and 4 – Poultney, Mettawee, South Lake June 2014 - Tactical			M+A	Mon	Assess					Mon
			Planning		Start	Finish				
Basin 3 – Otter, Lewis, Little Otter May 2012 – Traditional/Tactical Hybrid			M+A		Mon	Assess				
			Planning				Start	Finish		
Basin 7 – Lamoille February 2009 – Traditional Plan	CHAMPLAIN	<a href="#">Danielle Owczarski</a>	M+A	»			Mon	Assess		
			Planning	Start	Finish					
Basin 9 – White July 2013 – Tactical Plan	CT RIVER		M+A	Assess					Mon	Assess
			Planning			Start	Finish			
Basin 14 – Stevens, Wells, Waits, Ompompanoosac			M+A			Mon	Assess			
			Planning	Finish					Start	Finish
Basin 5 – Northern L.C. Direct August, 2015 – Tactical Plan	CHAMPLAIN	<a href="#">Karen Bates</a>	M+A		Mon	Assess				
			Planning	Finish			Start	Finish		
Basin 6 – Missisquoi, Rock & Pike March 2013 – Traditional Plan			M+A	»				Mon	Assess	
			Planning	Start	Finish					
Basin 8 - Winooski May 2012 – Traditional/Tactical Hybrid			M+A	Mon	Assess					
			Planning			Start	Finish			
Basin 10 (13) – Black, Ottawaquechee May 2012– Traditional/Tactical Hybrid	CT RIVER	<a href="#">Marie Caduto</a>	M+A	Assess				Mon	Assess	
			Planning		Start	Finish				»
Basin 11 & 13 –West, Williams, Saxtons Draft due Oct. 2015			M+A			Mon	Assess			
			Planning	Finish						Start
Basin 12 & 13 – Deerfield, Broad Brook March 2014– Tactical			M+A		Mon	Assess				
			Planning				Start	Finish		

Key to Abbreviations

M+A: Monitoring and Assessment Phase

Planning: Tactical Plan Development Phase.

See [Chapter Four](#) of the [Vermont Surface Water Management Strategy](#) for more information.



