

2020-2025 Monitoring Assessment and Planning Rotation Table – by planning start date

Basin Number and Name	2020	2021	2022	2023	2024	2025	Major Watershed	Planner
Basin 1 – Hoosic, Battenkill	Start	Finish		Monitor	Assess	Start	Hudson	Angie Allen
Basin 11 (13) – West, Williams, Saxtons	Start	Finish	Monitor	Assess	Start	Finish	Connecticut River	Marie Caduto
Basin 6 – Missisquoi, Rock, Pike	Start	Finish		Monitor	Assess	Start	Lake Champlain	Karen Bates
Basin 7 – Lamoille	Start	Finish		Monitor	Assess	Start	Lake Champlain	Danielle Owczarski
Basin 17 - Memphremagog	Assess	Start	Finish		Monitor	Assess	Memphremagog	Ben Copans
Basin 2 and 4 – Poultney, Mettawee, South Lake	Assess	Start	Finish		Monitor	Assess	Lake Champlain	Angie Allen
Basin 10 (13) – Black, Ottauquechee	Assess	Start	Finish		Monitor	Assess	Connecticut River	Marie Caduto
Basin 8 – Winooski	Monitor	Assess	Start	Finish		Monitor	Lake Champlain	Karen Bates
Basin 9 – White	Monitor	Assess	Start	Finish		Monitor	Connecticut River	Danielle Owczarski
Basin 3 – Otter, Lewis, Little Otter		Mon	Assess	Start	Finish		Lake Champlain	Angie Allen
Basin 12 (13) – Deerfield, Broad Brook		Mon	Assess	Start	Finish		Connecticut River	Marie Caduto
Basin 15 – Passumpsic	Monitor	Assess		Start	Finish	Monitor	Connecticut River	Ben Copans
Basin 5 – Northern Lake Champlain Dir.	Finish	Mon	Assess		Start	Finish	Lake Champlain	Karen Bates
Basin 14 (16) – Stevens, Wells, Waits, Ompompanoosuc, CT Direct	Finish		Monitor	Assess	Start	Finish	Connecticut River	Danielle Owczarski
Basin 16 – Upper Connecticut	Finish		Monitor	Assess	Start	Finish	Connecticut River	Ben Copans

Planning Stage	Description
Monitoring	Targeted monitoring for the basin based on priorities identified in previous TBP and monitoring summit
Assessment	Follow-up monitoring and compilation of monitoring results and assessments into basin assessment report
Start of Basin Planning process	Identification of water quality protection and restoration priorities and draft strategies with partners
Completion of Basin Plan	Development and review of final basin plan with graphics and tables with targeted strategies and actions
Implementation Phase (ongoing for all stages)	Ongoing implementation of priority projects and strategies to protect and restore basin surface waters