

2022-2027 Monitoring Assessment and Planning Rotation Table – by planning start date

Basin Number and Name	2022	2023	2024	2025	2026	2027	Major Watershed	Planner
Basin 11 (13) – West, Williams, Saxtons	Monitor	Assess	Assess Start	Finish	Finish	Monitor	Connecticut River	Marie Caduto
Basin 1 – Hoosic, Battenkill		Monitor	Assess	Start	Finish		Hudson	Angie Allen
Basin 6 – Missisquoi, Rock, Pike		Monitor	Assess	Start	Finish		Lake Champlain*	Karen Bates
Basin 7 – Lamoille		Monitor	Assess	Start	Finish		Lake Champlain*	Karen Bates
Basin 17 - Memphremagog	Finish	Finish	Monitor	Assess	Start	Finish	Memphremagog	Ben Copans
Basin 2 and 4 – Poultney, Mettawee, South Lake*	Finish		Monitor	Assess	Start	Finish	Lake Champlain*	Angie Allen
Basin 10 (13) – Black, Ottauquechee	Finish	Finish	Monitor	Assess	Start	Finish	Connecticut River	Marie Caduto
Basin 8 – Winooski	Start	Finish		Monitor	Assess Start	Finish	Lake Champlain*	Keith Fritschie
Basin 9 – White		Start	Finish	Monitor	Assess		Connecticut River	Keith Fritschie
Basin 3 – Otter, Lewis, Little Otter	Assess	Start	Finish		Monitor	Assess	Lake Champlain*	Angie Allen
Basin 12 (13) – Deerfield, Broad Brook	Assess	Start	Finish		Monitor	Assess	Connecticut River	Marie Caduto
Basin 15 – Passumpsic	Assess	Start	Finish	Monitor	Assess		Connecticut River	Ben Copans
Basin 5 – Northern Lake Champlain Dir.	Assess	Start	Finish		Monitor	Assess	Lake Champlain*	Karen Bates
Basin 14 (16) – Stevens, Wells, Waits, Ompompanoosuc, CT Direct	Monitor	Assess	Start	Start	Finish	Monitor	Connecticut River	Keith Fritschie
Basin 16 – Upper Connecticut	Monitor	Assess	Start	Finish		Monitor	Connecticut River	Ben Copans

*Lake Champlain Basins where the basin completion date is tied to the Lake Champlain Total Maximum Daily Load accountability framework

Planning Stage	Description
Monitoring	Targeted monitoring for the basin based on priorities identified in previous TBP and monitoring summit
Assessment	Follow-up monitoring and compilation of monitoring results and assessments into basin assessment report
Start of Basin Planning process	Identification of water quality protection and restoration priorities and draft strategies with partners
Completion of Basin Plan	Development and review of final basin plan with graphics and tables with targeted strategies and actions
Implementation Phase (ongoing for all stages)	Ongoing implementation of priority projects and strategies to protect and restore basin surface waters