

# 2017 White River Tactical Basin Planning Timeline \*

\* Timeline is subject to change based on timing of response from internal and external partners, time needed for draft review, and other unforeseen circumstances.

Year	Month	White River Tactical Basin Planning Process	Output
2017	September	Begin drafting plan	Initial plan draft and outline
		Prepare and organize for public stakeholder and municipal meetings	Meeting dates, power point, list of meetings
	October	Hold public meetings to introduce the White River Tactical Basin Planning Process	Documented public feedback
	November	Work with partners on creating project list to address priority watersheds for protection and restoration	List of projects for implementation table
		Work with partners on creating a list of funding opportunities for projects	List of funding opportunities for each project
December	Draft Plan & Implementation Table	Plan draft and implementation table,	
2018	January & February	Finish draft plan	Plan draft