

LPP 2021 Sampling & Pick-Up Timeline

Tentative Date	Goal
By April 30 th	Print pre-log sample forms, labels, & package supplies for each group. Finalize pick-up route and locations. Test drive the pick-up routes & drop off bottles & supplies.
May 1 st	<p>Sampling season begins! 8 regular sampling events + 2 high flow events (10 total events). Partners may begin sampling beginning May 1.</p> <p>LPP staff will pick up samples biweekly on Mondays or Wednesdays (some partners may have a different pick-up date with the Lay Monitoring Program). LPP staff will drop off new sample bottle sets and labels during pick-ups at least monthly. DEC staff will deliver and submit samples to VAEL. Partners dropping off their own samples should do so biweekly but can choose the day.</p>
May 10 th -August 19 th	<p>Pick-Up Dates: Monday and Wednesday with exceptions noted</p> <p>Week 1: May 10th & 12th</p> <p>Week 2: May 24th & 26th</p> <p>Week 3: June 7th & 9th</p> <p>Week 4: June 21st & 23rd</p> <p>Week 5: July 6th & July 8th (Tues/Thurs due to 4th of July holiday)</p> <p>Week 6: July 19th & 21st</p> <p>Week 7: August 2nd & 4th</p> <p>Week 8: August 17th & 19th (Tues/Thurs due to Bennington Battle Day holiday)</p>
Week of August 16 th	Last sample pick-up week.