

Watershed Management Division - Tactical Basin Planning Cycle for all Vermont Watersheds (see below for map).

Updated September, 2015

Basin and Most Recent Plan Status	Major Watershed	Planner	Activity	2015	2016	2017	2018	2019	2020
Basin 15 – Passumpsic June 2014 – Tactical Plan	CT RIVER	Ben Copans	M+A	Mon	Assess				Mon
			Planning			Start	Finish		
M+A					Mon	Assess			
Planning							Start	Finish	
Basin 16 – Northern Conn June 2014 – Tactical Plan			M+A						
			Planning					Start	Finish
Basin 17 - Memphremagog June 2012 – Tactical Plan			M+A	Assess				Mon	Assess
			Planning	Start	Finish				»
Basin 1 – Hoosic, Battenkill Draft due Oct. 2015			M+A				Mon	Assess	
			Planning	Finish					
Basin 2 and 4 – Poultney, Mettawee, South Lake June 2014 - Tactical	CHAMPLAIN	Ethan Swift	M+A	Mon	Assess				Mon
			Planning		Start	Finish			
M+A				Mon	Assess				
Planning						Start	Finish		
Basin 3 – Otter, Lewis, Little Otter May 2012 – Traditional/Tactical Hybrid			M+A						
			Planning				Start	Finish	
Basin 7 – Lamoille February 2009 – Traditional Plan	CHAMPLAIN	Vacant	M+A	»			Mon	Assess	
			Planning	Start	Finish				
M+A			Assess					Mon	Assess
Planning					Start	Finish			
Basin 9 – White July 2013 – Tactical Plan			M+A						
			Planning			Start	Finish		
Basin 14 – Stevens, Wells, Waits, Ompompanoosac			M+A			Mon	Assess		
			Planning	Finish				Start	Finish
Basin 5 – Northern L.C. Direct August, 2015 – Tactical Plan	CHAMPLAIN	Karen Bates	M+A		Mon	Assess			
			Planning	Finish			Start	Finish	
M+A			»				Mon	Assess	
Planning			Start	Finish					
Basin 6 – Missisquoi, Rock & Pike March 2013 – Traditional Plan			M+A						
			Planning						
Basin 8 - Winooski May 2012 – Traditional/Tactical Hybrid			M+A	Mon	Assess				
			Planning			Start	Finish		
Basin 10 (13) – Black, Ottawaquechee May 2012– Traditional/Tactical Hybrid	CT RIVER	Marie Caduto	M+A	Assess				Mon	Assess
			Planning		Start	Finish			»
M+A						Mon	Assess		
Planning			Finish						Start
Basin 11 & 13 –West, Williams, Saxtons Draft due Oct. 2015			M+A						
			Planning						
Basin 12 & 13 – Deerfield, Broad Brook March 2014– Tactical			M+A		Mon	Assess			
			Planning				Start	Finish	

Key to Abbreviations

M+A: Monitoring and Assessment Phase

Planning: Tactical Plan Development Phase.



See [Chapter Four](#) of the [Vermont Surface Water Management Strategy](#) for more information.
Map of Tactical Planning Basins – 2015.

