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Project	Purpose	
 

The Town of Bennington seeks to determine the feasibility of connecting areas of town whose wells are 

contaminated by PFOA to the municipal water system. 

Need	for	Project	
 

The project’s need is driven by the widespread contamination of wells by PFOA in the areas of the proposed 

expansion.  Point of entry treatment systems have been installed in many of the impacted wells, but the 

individual treatment systems are not expected to be part of a long term economical solution.  It is acknowledged 

that large scale development in any of the affected areas is not likely and runs counter to land use planning in 

Bennington, but it should be noted that without a non‐contaminated source of potable water in these areas, 

even limited development will be restricted or prevented entirely.  As it is not known how long the watershed 

will remain contaminated, the only solution for these areas is an extension of the municipal water system. 

Project	Planning	
	

Location	of	Proposed	Improvements	
 

There are five areas of town for which improvements are proposed and shown on the plans in Appendix A‐1.   

 

Zone A – Zone A is located in the northwestern section of the contaminated area and will connect to the 

towns central and northwest pressure zones existing water network located at Fairview Street and 

Walloomsac Road. The Zone A extension will extend water from Fairview Street along Vail Road, down 

Austin Hill Road, east on Murphy Road, and loop back to an existing terminus of the distribution system 

on North Bennington Road. Eaton Road, Bard Road, Red Pine Road, Portions of Silk Road, Bridge Street, 

and Cardinal Lane will be connected. 

Zone B ‐ Zone B, directly to the south of Zone A, will loop water from Route 9 along Gypsy Lane to the 

terminus of the existing water main on Walloomsac Road.  Service will also be extended to just past the 

intersection of Walloomsac Road and Pippin Knoll.  Service will be extended to Pippin Knoll and Hill 

Shadow Farm Road.  A new service loop will be installed on Jennings Drive. 

Zone C – Zone C is located to the north of the center of town and will extend service down Houghton 

Lane to Michaels Drive, Apple Hill and its side roads.  Service will also be extended down Willow Road 

and Beck’s Drive. 
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Zone D – Zone D will be located immediately to the west of Zone C, and extend to the north of the 

existing Northwestern Zone. Service for this zone will extend along Harwood Hill and terminate at 

Beaudoin Lane. 

 

Zone E – Zone E will create a new pressure zone that will be fed by a storage tank above Rocky Lane. 

This tank will serve the demand areas along Rock Lane and down East Road, terminating at Crossover 

Road. Chapel Road north of crossover road will also be included in the extension. 

 

Scattered Site Small Connections ‐  There are numerous individual wells that are located near or 

adjacent to existing municipal service.  These areas include wells located on East Road, Harwood Hill, 

Northside Drive Waite Drive and Hicks Avenue. 

	

Environmental	Resource	Present	
 

Environmental resources present in the proposed project area include several wetland areas as well as the 

Walloomsac River as noted on the plan in Appendix A‐1. 

	

Population	Trends	
 

Bennington’s general population has been stagnant or declining since 1990.  The proposed system expansion 

areas are rural or suburban in nature.  There are few undeveloped parcels.  Population in these areas is 

expected to remain stable. 

 

Community	Engagement	
 

The Town of Bennington’s Select Board believes strongly that providing municipal water to areas affected by 

PFOA contamination is essential.  The extensions must be feasible and not negatively impact the existing or long 

term function of the community water system and must be funded by a source that does not obligate the Town 

to take on additional debt service to fund the project.  If both of these conditions are met The Town Select 

Board is committed to pursuing a municipal water solution for the affected areas as quickly and as practically as 

possible. 
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Existing	Facilities	
 

Source	Capacity	
 

The Town of Bennington is served by two separate sources:  

 Bolles Brook in Woodford which is treated by the Town’s treatment plant on Route 9 in Woodford 

 Morgan Springs, a groundwater source whose pump station is located near the intersection of Coolidge 

Avenue and Bradford Street in downtown Bennington  

The authorized treatment capacity of the surface water treatment facility and Bolles Brook supply source is 

3.0 million gallons per day (MGD).  Additionally, the Morgan Spring groundwater supply source has a 

permitted safe yield equal to 1,200 gpm and is authorized for 630 gpm, or 907,200 gpd maximum daily use.  

The total combined system capacity is approximately 3.9 MGD.  

Existing	Demands	
 

The Town of Bennington’s daily usage for all of 2015 and 2016 to date was evaluated to determine its existing 

average daily and maximum daily demand.  The Town of Bennington sells some bulk water.  For the purposes of 

the community assessment the bulk sales are removed from the total daily demand calculation.  The average 

and maximum daily demand for 2015 was 1.9 and 2.8 MGD. Average and maximum daily demands for 2016 to 

date are 1.6 and 2.1 MGD.  The 2015 peaking factor was 1.45.  The 2016 peaking factor to date is 1.31.  The 

aggregate results are shown in the two tables below. 

The Town’s highest demands are typically seen during the winter months when some residents beginning 

running water continuously during cold weather to prevent pipes from freezing.  Winter 2015 was very cold. 

Winter 2016 was not.  This explains the significant difference in both average and maximum daily demands on 

the system during the two evaluation periods. 

For the purposes of this study we will assume the more conservative peaking factor of 1.45 as there is no reason 

to believe that weather conditions in 2015 were so abnormal that the demand usage will not occur again in 

coming years. 
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Distribution	System	
 

The municipal water system for the Town of Bennington is comprised of six zones, fed by five water storage 

tanks. Pressure reducing valves placed within the system ensure flow stability for the municipality during normal 

and fire flow conditions.  The table below describes the water tanks for the town and their storage capacities.   

Town of Bennington Municipal Water Supply Storage Tanks 

Tank  Location  Capacity (gal) 

Westside Tank   Western Zone  250,000 

SVC Tank  Southern Vermont College  750,000 

WTF Clearwater  Eastern Zone   1,200,000 

Chapel Road Tank  Chapel Road Tank   3,000,000 

Burgess Road Tank  Eastern Zone  226,200 

	
MSK previously calibrated an existing model of the Town’s water supply network using KY Pipe hydraulic 

modeling software in December of 2010. This model contains up to date pipe lengths, diameters, materials and 

locations of existing water mains and supply sources.  One major upgrade has been completed since the most 

recent calibration which includes the construction of the storage tank and pump station on Southern Vermont 

College property near Monument Avenue Extension. 

For the purposes of this study, a full calibration of the system model was not completed.  Rather, limited 

hydraulics testing and modeling in the areas of the proposed extensions were compared.  The Town of 

Bennington Water Resources Department completed several fire flow tests. The testing included pressure 

readings at Houghton Lane and Harwood Hill hydrants under static and fire flow conditions. Fire flow conditions 

were conducted at Crossover Lane, 1152 East Road, and Orchard Road hydrants. During the fire flow tests, 

pressure gauges connected to the Houghton Lane and Harwood Hill hydrants provided readings that were 

tabulated. These tabulated values were averaged based on the time span and flow rates associated with those 

times. 

Testing was also conducted for Zones A and B with fire flows being applied to the Bank Street and Convent 

intersection fire hydrant. Pressure readings were recorded at the Monument Circle hydrant and West End pump 

station locations. 

 The flow rates conducted in the field were applied to the hydraulic model for comparison. The test locations 

and measured pressures under normal conditions for both the physical testing and modeling can be viewed 

below in the proceeding tables. 

 

 

 

 

Existing Conditions, Normal Flow 

Hydrant Location  Model (psi)  Measured (psi) 

Houghton Lane  37.6  41.9 

7a (Harwood)  133.7  130.2 

Monument Circle  51.2  60 

West End Pump Station  40.87  41 
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Fire Flow/Demand placed at Bank Street and Convent Avenue 

   
Monument Circle 

(psi)  West End Pump (psi) 

Normal 

Model  51.2  40.87 

Measured  60  41 

500 GPM 

Model  44.8  34.4 

Measured  57.28  40.44 

1000 
GPM 

Model  42.3  32.2 

Measured  55.35  38.4 

1500 
GPM 

Model  40.1  30.4 

Measured  54.72  38.31 

1590 
GPM 

Model  39.6  30 

Measured  55.13  35.23 

 

Existing Conditions: Fire Flow/Demand placed at Crossover Rd Lane Hydrant 

 
Hydrant 
Location  Houghton Lane (psi) 

Static Level 
Model  37.5 

Measured   

530 GPM 
Model  41.7 

Measured  30.3 

730 GPM 
Model  41.6 

Measured  30.1 

1000 GPM 
Model  41.2 

Measured  27.8 

1130 GPM 
Model  41.2 

Measured  27.1 

 

Existing Conditions:  Fire Flow/Demand placed at 1152 East Road Hydrant 

Hydrant Location    Houghton Lane (psi) 

Static Level 
Model  37.5 

Measured   

530 GPM 
Model  37 

Measured  30.4 

1000 GPM 
Model  35.8 

Measured  28.9 

1325 GPM 
Model  34.8 

Measured  27.2 
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Existing Conditions: Fire Flow/Demand placed at Orchard Road Hydrant 

Hydrant Location    Harwood Hill (psi) 

Static Level 
Model  125.2 

Measured   

530 GPM 
Model  122.1 

Measured  124.65 

1000 GPM 
Model  104.6 

Measured  123.4 

1500 GPM 
Model  80.8 

Measured  119.96 

1680 GPM 
Model  70.4 

Measured  104.55 

1760 GPM 
Model  65.9 

Measured  114.6 

 

Comparison of the tested results against model values show favorable results. The model values are slightly 

higher than the tested values and follow the same trend as the physical test results. These trends include the 

associated drop in system pressures with increased flow demands. The similarity between the model and tested 

values gives confidence that the modeling software will provide reasonable data for the proposed extension 

performance. Variations in the values can be attributed to a number of factors including, but not limited to: 

 Elevation differences between the model actual pipe locations 

 Testing equipment calibration and error 

It is noted that there is a difference between the model values and tested values for the Harwood Hill readings. 

During physical testing the reducing valve located the Willow Park Pump Station opened, maintaining a higher 

system pressure for the Harwood Hill demand locations. The model does not reflect this valve opening as we 

could not create a condition in the model where this reducing valve would exert the same influence seen in 

reality.  Thus the results show a greater drop of system pressure in the model.  The differences between the 

modeled results and measured results are not significant enough to warrant further investigation for the 

purposes of this study.  The existing hydraulic model of the system should show reasonable design values and 

anticipated impacts for the future system expansions considered in this preliminary engineering report. 

Alternatives	Considered	
 

Proposed expanded coverage areas were determined based on the presence of any contaminated wells in areas 

or neighborhoods and is shown on the plan Appendix A‐1.    Several areas near the existing Village of North 

Bennington water supply were not considered for expansion to the Bennington Water System.  These are those 

residences west of 1101 Murphy Road, Riverside Drive and Orebed Road, residences on Harrington Road and 

those located on Matteson Road.  All of these locations are expected to be served by extensions to North 

Bennington’s water system. 

 

Two routing alternatives were considered for Zone A: 
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1. Utilize the former Red Pine Road ROW as an alternative running along Vail and Austin Hill Road:  Red 

Pine Road is a legal trail that once connected Vail Road to Bard Road.  The right of way is currently 

overgrown and impassible, however, since the Town owns the right‐of‐way, no easements would be 

required to install a water main in this location.  Running a main in this location as an alternate would 

reduce the overall extension distance by 3,300 lf.  Additional cost savings may be seen because there 

would be less road base disturbed and less paving required.  However, municipal water would not be 

available for two wells with sampling results over 20 ppt.  A small line extension would need to run 

south from the intersection of Bard Road and Austin Hill Road to serve one dwelling with results over 70 

ppt.  If this option is selected, the municipality should still coordinate with the existing landowner at the 

end of Red Pine Road even though an easement may not be required.  Additionally, care should be 

taken in design and construction to ensure that after the waterline is installed, Red Pine Road is not 

made inviting for nuisance off road vehicles. 

2. Run water to Silk Road from Vail Road as an alternative to a river crossing at the Silk Road covered 

bridge.  This option may be considered only if the Silk Road Bridge crossing is deemed infeasible or more 

expensive than running an additional 3,500 lf down Silk Road from Vail Road.     

Design	Basis		
 

The basis of design for all the major components of the system are covered in the corresponding discussion 

below. 

 

Design	Flow	
 

The proposed project will cover an area which is predominantly residential in nature.  Exceptions include the 

area along North Bennington Road and Route 7a, both of which contain a mix of commercial, multi‐family and 

single family residences.  Design flow quantities for proposed connections to the system were determined based 

the flows prescribed for the defined use under Appendix A, Part 2 of the Water Supply Rule, Chapter 21 with the 

exception of single family residential dwellings.  The Water Supply Rule allows for the reduction of average day 

demand design flow calculations based on several different methods, including the use of existing metered data 

on the system.  The Town of Bennington only meters non‐single family residential accounts so there is no data 

available to assess the average single family usage on the existing system.   Drinking Water and Ground Water 

Protection Division staff recommend the use of 360 gpd per single family dwelling based on information from 

other similarly sized systems and is the basis of design calculations below.  Also, commercial users on Route 7a 

were not investigated fully due to time constraints for publishing this report.  However, there are no known high 

water users in this area that would have a substantive impact on the system daily or peak demand. 

  

The existing demands for each zone are shown in the table below.  Future demands are not calculated as a part 

of this report because there are no major projects expected within the service area in the future.  Noted average 

daily and maximum daily demands assume that all units within the proposed coverage area are tied on to the 



 

P a g e  11 | 22 

 

system.  The total well count in each of the zones is approximate only and needs final field verification.  

Additional detail about demands and usages can be found in table 1 located in Appendix A‐2. 

 

The current maximum daily demand of 2.7 MGD with the additional 0.2 MGD would total 2.9 MGD.  This total 

daily demand would equal approximately 74% of existing total source capacity and thus would not create a need 

for additional source capacity. 

 

 

Design	Criteria	
 

The proposed expansion will follow the routes shown on the plan in Appendix A‐1.  The two alternatives noted 

above will be assessed during the final design process.  Long lines and loops will be installed with 8” ductile iron 

pipe.  Mains sized for the existing demand will be designed for shorter dead end lines with little or no potential 

for development.  These areas include, Bard Road, Red Pine Road (if alternate is not selected), Bridge Street, 

Eaton Road, Pippin Knoll, Hill Shadow Farm Road, Becks Drive, short dead end streets on Apple Hill and sections 

of Willow Road.  Fire hydrants will only be installed on distribution system lines with a diameter of 8” or greater.  

Flushing Hydrants will be installed at the ends of dead‐end lines whose sizes are less than 8”. 

 

Loops will be created where feasible.  This will include looping the long line from Vail to North Bennington Road 

at both the end of the municipal main on Fairview Street as well as the end of the municipal main on North 

Bennington Road.  A reducing valve will be required near the overpass of Route 279.  The route will become the 

primary source for the uses on Northside Drive in order to minimize residence time in the new line.  

Additionally, a loop will be created at Gypsy Lane and Walloomsac Road.  The Willow Road line will be looped at 

Duffy Drive. 

 

Service Lines to units will be sized for their needs.  Copper will be run in the street between the corporation stop 

and the curb stop.  HDPE will be run between the curb stop and the building.  If petroleum contaminated soils 

are encountered during construction, service piping will be constructed entirely of copper. 

 

The structural stability (including abutments) of the covered bridges on Murphy and Silk Road, where river 

crossings of the distribution pipe are planned, will be carefully considered.  Both above‐ground and under river 

crossings will be considered during final design and will be selected based on cost‐effectiveness and level of 

protection. 

Service 
Area 

Total 
Wells 

Wells 
Not 
Tested 

Wells 
Non‐
Detect 

Wells 
<20 ppt 

Wells 
>20 ppt 

Wells 
>70 ppt 

Existing 
Average 
(gpd) 

Existing 
Maximum 
(gpd) 

Zone A  141  10  37  6  12  76  54,967  79,702 

Zone B  46  10  9  11  14  2  16,200  23,490 

Zone C  80  16  7  3  14  40  29,705  43,072 

Zone D  43  28  3  2  3  7  17,680  25,636 

Zone E  45  30  6  3  6  0  16,200  23,490 

Total  358  97  62  25  50  124  134,754  195,390 
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Residence time within the proposed system will require further evaluation during the final design process in 

order to ensure that the formation of disinfection byproducts is minimized and minimum levels of free chlorine 

are maintained throughout the system.  DBP sampling will be expanded during the summer of 2016 to include 

sampling the existing dead‐end sections of the system where extensions are planned.  The relative level of 

influence each source has in these same areas will be evaluated using the known source alkalinity as a trace.  

Both results will aid the development of a water quality model to guide the design process and ensure that 

water quality within the distribution can be maintained at optimal levels. 

 

Environmental	Impacts	
 

The proposed extension covers a large service area and will pass by several different wetland areas as well as 

make three different stream crossings.  Impacts will be minimized near wetlands by the use of trenchless 

technology or limiting disturbance to the existing pavement structure.  Stream crossing impacts will be mitigated 

by directional drilling if possible or hanging an aerial crossing within an existing span where possible.  All other 

impacts will be minor or minimal and will occur largely in the traveled way or right of way of a road. 

 

Land	Requirements	
 

The majority of the extension will not require permanent or construction easements for the project. North 

Bennington Road and Route 7a may require easements, but will depend on negotiations with and requirements 

from VTrans.  Land will be required for the construction of a new pump station near the intersection of 

Crossover Road and East Road.  The Town of Bennington will also need to acquire rights to construct a storage 

tank on land owned by the State of Vermont and within the extents of the limited access highway on Route 7. 

 

Potential	Construction	Problems	
 

The single largest driver of variation in installation cost of water main is the presence of ledge.  USGS mapping 

estimates that ledge will be encountered on a section of Murphy Road, Apple Hill Road, possibly Pippin Knoll and 

possibly Cardinal Lane.  Ledge probes along the proposed route should be verified after 25% design drawings are 

completed to determine a better estimate. 

Proposed	Project	
 

The proposed route of the project is shown generally on the plan in Appendix A‐1. 

Project	Schedule	
 

Given the size of the project it would make sense to break the project into 3 or 4 separate contracts, whose 

construction value would total not less than 5 million dollars in order to ensure that economies of scale are 
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maximized.  Reducing the scale of the project to the proposed projected dollar value would give greater 

potential for several large contractors to work on separate areas simultaneously.  This may also allow for parts 

of the system to go to bid and construction prior to others if funding is secured for one area before another.  

Given the aforementioned variable of the timing of funding it is difficult to develop a detailed schedule.  If 

funding were secured for all portions of the project early in the summer the following general schedule would 

apply.  Conservatively it is also assumed that the entire project would require two construction seasons to 

complete for all areas.  It should be noted that this schedule would not apply for the individual connections near 

or adjacent to existing mains.  These connections can and should be dealt with either through a series of small 

projects, or individually once funding is agreed to.  This could happen during the 2016 season. 

Schedule All Areas 

 

 

	

	
 

Permit	Requirements	
 

Act 250: Act 250 jurisdiction does not apply to this project.  In a Jurisdictional Opinion by Warren Foster, District 

8 Coordinator on June 2nd, 2016, he determined that the extension would not be considered a substantial or 

material change to the system or adjacent or affected permitted subdivisions. 

Wastewater Disposal and Potable Water Supply Permit:  A Wastewater Disposal and Potable Water Supply 

permit will be required for some residences and businesses connecting to the new municipal system.  SS 1‐

303(a)(3) of Chapter 1 of the Environmental Protection Rules, Wastewater System and Potable Water Supply 

Rules, notes that a permit is required for the “modification or replacement of an existing potable water supply 

or wastewater system.”  However, single‐family residences on their own individual lots are exempt from 

permitting under SS1‐304(a)(22) of the same rules provided they receive and pay for an allocation from the 

Town and the proper exemption form is completed by a licensed designer and filed in the land records.  The 

remaining non‐single family dwellings that plan to tie on to the system will require a permit.  These include 

approximately 10 commercial and multi‐family units.  This will involve, receiving a water allocation from the 

Town and paying the allocation fee, the submission of a permit application, plan and State fee to Drinking Water 

and Groundwater Protection Division.  The Agency will review the individual service lines for compliance with 

Chapter 1.  Based on correspondence with the Agency, the regional office is open to either the submission of 

one blanket permit application or individual permits.  We will follow up with the district office prior to the 

preparation of the permit application package(s) and will coordinate on the best and most efficient means of 

application for both the Agency and the applicant(s). 

Phase  Begin  Complete 

Existing Conditions  July 2016  August 2016 

Design   September 2016  December 2016 

Permitting  October 2016  December 2016 

Bidding  December 2016  February 2016 

Construction  April 2017  Winter 2018 



 

P a g e  14 | 22 

 

Public Water System Construction Permit:  A construction permit will be required for the waterline extension.  

Prior to submission of the application, the design engineer will provide 25%, 60% and 85% review plans so that 

the division may have an opportunity to comment on the proposed plans. 

Army Corp:   The need for a Corp permit would only be required if the project involves the placement of fill 

below the ordinary high water mark of a jurisdictional water way or the placement of fill (including temporary 

fill) in wetlands.  Jurisdiction for this project may arise around stream crossings and wetland areas.  Permitting 

would require engaging with the regional office of the Army Corp, determining if a permit is required and if so 

what category the jurisdictional portion of the project might be.   

Stream Alteration Permit:  Approval from the Army Corp and Stream Alteration may be required depending on 

the final configuration of the stream crossings.  Directional drilling is a non‐reporting activity under the stream 

alteration general permit.  Hanging a pipe off of an existing structure does not require a permit unless it reduces 

the size of the opening. 

Flood Hazard:  At a minimum, local and state authorities will have to review any proposed work in the flood 

hazard or river corridor areas and may require permitting depending on the design. 

VTrans Section 1111 Highway Work Permit:  A highway work permit will be required for any work along North 

Bennington Road, Route 7a and Route 7 which are State of Vermont owned Right of Way.  Route 7 is a limited 

access highway and thus Federal Highway will also be involved in the project.  Early communication with the 

Agency will be required to determine the feasibility of receiving access and area for a water storage tank on 

Rocky Lane if necessary. 

Vermont Construction General Permit:  A construction general permit will be required for this project. It is 

assumed a that a moderate risk permit will be required at this time.  A detailed risk assessment of the project 

will be required to confirm this during design.  The size of the project may necessitate an individual permit given 

the extent of the proposed earth disturbance. 

Total	Project	Cost	Estimate	
 

The total project cost estimate per zone including contingency, engineering, construction administration, 

permitting, permitting and allocation fees are the following: 

 
Zone  Cost 

A  $9,600,000 

B  $2,900,000 

C  $5,000,000 

D  $3,000,000 

E  $4,900,000 

Other Areas  $500,000 

Total  $25,900,000 
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Annual	Operating	Budget	and	Project	O&M	Costs	
 

The Town of Bennington’s Annual Operating Budget for Fiscal Year 2017 is $2,529,213.07.  The existing 

operating budget and projected operation and maintenance related expenses will be developed once the final 

project extents are determined and will be forwarded to Drinking Water and Groundwater Protection Division 

and Waste Management Division under a separate report. 

 

Conclusions	and	Recommendations	
 

The initial study shows that it is feasible to provide municipal water to the above noted areas affected by PFOA 

contamination.  
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Appendices	
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A‐1	 Plans	
 

  Town of Bennington Pressures Zones 

  Town of Bennington Proposed Service Areas 
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A‐2		 Table	1	–	Demand	and	Usage	
   



User/Location Unit type # Units gpd/unit Subtotal  Notes

House 19 360 6840 gpd/house based on town avg daily demand

Multi Unit 0 0

Undeveloped Lot 3 0

# 1 Vail Road (40500200)

# 2 744 Vail Road (34501402)

# 3

Commercial 0 0

TOTAL 6840

NODES 10

House 6 360 2160 gpd/house based on town avg daily demand

Multi Unit 0 0

Undeveloped Lot 1 0 Austin Hill Road (04014700)

Commercial 0 0

TOTAL 2160

NODES 1

House 11 360 3960 gpd/house based on town avg daily demand

Multi Unit 0 0

Undeveloped Lot 0 0

Commercial 0 0

TOTAL 3960

NODES 1

House 20 360 7200 gpd/house based on town avg daily demand

Multi Unit 0 0

Undeveloped Lot 2 0

# 1 Murphy Rd (04013000)

# 2 Murphy Rd (04014700)

Commercial 0 0

TOTAL 7200

NODES 4

House 32 360 11520 gpd/house based on town avg daily demand

Multi Unit 2 360 720  1422 N. Benn Rd

Multi Unit 3 360 1080 1575 N. Benn Rd

Undeveloped Lot 0 0

Commercial 4 0

# 1 1 500 500 Gas/ Mini Mart/ Repair ‐ 1414 N. Bennington Rd 

# 2 1 500 500 Big Boys Toys ‐ 1477 N. Bennington Rd 

# 3 1 1227 1227 Carbon Zero ‐ 1514 N. Bennington Rd ‐ WW‐8‐1715

# 4 1 500 500 Office, Storage Warehouses ‐ 1505 N. Bennington Rd 

TOTAL 16047

NODES 5

House 20 360 7200 gpd/house based on town avg daily demand

Multi Unit 2 560 1120 747 Silk Rd

Undeveloped Lot 2 0

AREA 6

AREA 5

ZONE A

AREA 2

AREA 1

AREA 4

AREA 3



# 1 Silk Rd (28502700)

# 2 Silk Rd (35501100)

Commercial 0 0

TOTAL 8320

NODES 3

House 4 360 1440 gpd/house based on town avg daily demand

Multi Unit 0 0

Undeveloped Lot 0 0

Commercial 0 0

TOTAL 1440

NODES

House 3 360 1080 gpd/house based on town avg daily demand

Multi Unit 0 0

Undeveloped Lot 0 0

Commercial 0 0

TOTAL 1080

NODES

House 22 360 7920 gpd/house based on town avg daily demand

Multi Unit 0 0

Undeveloped Lot 0 0

Commercial 0 0

TOTAL 7920

NODES

ZONE A Total Flow 54967 GPD

AREA 9 (Whipstock Rd)

AREA 8

AREA 7



User/Location Unit type # Units gpd/unit Subtotal  Notes

House 18 360 6480 gpd/house based on town avg daily demand

Multi Unit 0 0

Undeveloped Lot 1 0 825 Houghton Ln (25502601)

Commercial 2 0

# 1 1 700 700 Church of Latter Day Saints ‐ 286 Houghton Ln ‐ 

# 2 1 925 925 New England 7th Day Adventists ‐ 404 Houghton Ln ‐ 

TOTAL 8105

NODES 2

House 36 360 12960 gpd/house based on town avg daily demand

Multi Unit 0 0

Undeveloped Lot 2 0

# 1 Astrachan Dr (30500400)

# 2 241 Houghton Ln (24504100)

Commercial 0 0

TOTAL 12960

NODES 4

House 24 360 8640 gpd/house based on town avg daily demand

Multi Unit 0 0

Undeveloped Lot 0 0

Commercial 0 0

TOTAL 8640

NODES 3

ZONE C Total Flow 29705 GPD

User/Location Unit type # Units gpd/unit Subtotal  Notes

House 38 360 13680 gpd/house based on town avg daily demand

Multi Unit 0 0

Undeveloped Lot 0 825 Houghton Ln (25502601)

Commercial 5 800 4000

TOTAL 17680

NODES 2

ZONE D Total Flow 17680

User/Location Unit type # Units gpd/unit Subtotal  Notes

House 45 360 16200

Multi Unit 0 0

Undeveloped Lot 1 0

Commercial 0 0

TOTAL 16200

NODES 2

ZONE E Total Flow 16200 GPD

AREA 14

ZONE E

AREA 15

ZONE C

AREA 13

AREA 12

AREA 11

ZONE D
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A‐3		 Hydraulic	Models	
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A‐4		 Town	of	Bennington	Allocation	Fee	and	Current	Rate	Table	
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A‐5		 Opinion	of	Probable	Cost	
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Opinion of Probable Cost ‐ Main Extensions

Unit Price 175.00$                 $/FT

Cost Per Connection 7,000.00$             $/CONNECTION

Zone A

Area # Description Length (FT) Total Wells W: NT W:ND W:<20 W: 20‐70 W: >70 Cost Add Total Notes

1 Vail Road 7,700 19 5 4 1 6 3 1,480,500.00$            1,480,500.00$       

2 Austin Hill Road 4,300 6 0 3 0 0 3 794,500.00$               50,000.00$       844,500.00$           PRV needed

3 Bard Road 1,600 11 0 1 2 0 8 357,000.00$               357,000.00$          

4 Murphy Road 3,900 20 0 3 0 3 14 822,500.00$               100,000.00$     922,500.00$           Murphy Road needs a river crossing, ledge present

5 North Bennington Rd 4,800 38 3 5 0 1 29 1,106,000.00$            1,106,000.00$       

6 Silk/Cardinal 6,100 20 2 4 0 2 12 1,207,500.00$            150,000.00$     1,357,500.00$        Silk Road needs a river crossing

7 Red Pine Road 350 4 1 0 1 1 1 89,250.00$                 89,250.00$            

8 Eaton Rd 700 3 0 0 0 0 3 143,500.00$               143,500.00$          

9 Vail Road Extension 3,100 22 0 20 1 0 1 696,500.00$               696,500.00$          

32,550 143 11 40 5 13 74 Subtotal Construction Zone A 6,997,250.00$       

Contingency (20%) 1,399,450.00$       

Allocation Fees (Town of Bennington) 79,152.48$            

Final Engineering Design Services (State DWSRLF Fee Curve) 407,664.83$          

Construction Administration Services (State DWSRLF Fee Curve) 747,385.52$          

Total Zone A 9,630,902.83$      

Zone B

Area # Description Length (FT) Total Wells W: NT W:ND W:<20 W: 20‐70 W: >70 Cost Add Total Notes

10 Walloomsac et. Al 10,100 45 10 6 12 14 3 2,082,500.00$            2,082,500.00$       

10,100 45 10 6 12 14 3 Subtotal Construction Zone B 2,082,500.00$       

Contingency (20%) 416,500.00$          

Allocation Fees (Town of Bennington) 23,328.00$            

Final Engineering Design Services (State DWSRLF Fee Curve) 133,583.39$          

Construction Administration Services (State DWSRLF Fee Curve) 244,902.87$          

Total Zone B 2,900,814.26$      

Zone C

Area # Description Length (FT) Total Wells W: NT W:ND W:<20 W: 20‐70 W: >70 Cost Add Total Notes

11 Houghton Ln/Michaels 3,900 20 3 2 0 6 9 822,500.00$               822,500.00$          

12 Apple Hill 4,900 36 7 0 2 3 24 1,109,500.00$            25,000.00$       1,134,500.00$        ledge present

13 Willow Road 6,050 24 6 5 1 5 7 1,226,750.00$            1,226,750.00$       

14,850 80 16 3 14 40 Subtotal Construction Zone C 3,183,750.00$       

Contingency (20%) 1,053,250.00$       

Allocation Fees (Town of Bennington) 20,628.00$            

Final Engineering Design Services (State DWSRLF Fee Curve) 197,455.25$          

Construction Administration Services (State DWSRLF Fee Curve) 575,332.33$          

Total Zone C 5,030,415.58$      

Zone D

Area # Description Length (FT) Total Wells W: NT W:ND W:<20 W: 20‐70 W: >70 Cost Add Total Notes

14 Harwood Hill et al. 10,000 43 28 3 2 3 7 2,051,000.00$            100,000.00$     2,151,000.00$        Pressure Reducing Sustaining Valve/Bridge Xing

10,000 43 28 3 2 3 7 Subtotal Construction Zone D 2,151,000.00$       

Contingency (20%) 430,200.00$          

Allocation Fees (Town of Bennington) 25,459.00$            

Final Engineering Design Services (State DWSRLF Fee Curve) 137,623.26$          

Construction Administration Services (State DWSRLF Fee Curve) 252,309.32$          

Total Zone D 2,996,591.58$      

Zone E

Area # Description Length (FT) Total Wells W: NT W:ND W:<20 W: 20‐70 W: >70 Cost Add Total Notes

15 East/Chapel/Rocky L. 14,100 45 30 6 3 6 0 2,782,500.00$            750,000.00$     3,532,500.00$        Small Tank and Pump Station

14,100 45 30 6 3 6 0 Subtotal Construction Zone E 3,532,500.00$       

Contingency (20%) 706,500.00$          

Allocation Fees (Town of Bennington) 23,328.00$            

Final Engineering Design Services (State DWSRLF Fee Curve) 217,283.89$          

Construction Administration Services (State DWSRLF Fee Curve) 398,353.80$          

Total Zone E 4,877,965.70$      

Notes:

1. Test results are based on sampling results provided by VTDEC dated 5/25/16

2. Number of connections shown per zone are estimated from information provided by Town of Bennington and verified by a manual count from aerial photographs.  Actual totals may differ.

3. Allocation Fees are calculated based on all users in the area connected to public water at $1.44/gpd

4. Construction Costs and Allocation Fees assume all wells in the vicinity are connected to public water at the time of construction.

5. Permit Fees are not calculated and assumed to be a deminimus cost to the project.



Waite Drive (Waterline Extension Required)

Item Item Description Unit Unit Cost Qty. Subtotal

1 Mob/Demob  LS 7,000.00$       1.0 7,000.00$                 

2 Removal and Replacement of Unsuitable Fill CY 35.00$             500.0 17,500.00$               

3 Bituminous Concrete Pavement TON 130.00$           20.0 2,600.00$                 

4 Ductile Iron MJ Fittings LBS 3.00$               300 900.00$                     

5 Flush Hydrant Assembly EA 2,500.00$       1 2,500.00$                 

6 4" Ductile Iron Pipe LF 75.00$             400 30,000.00$               

7 Cast‐in‐Place Concrete Thrust Block EA 150.00$           3 450.00$                     

8 3/4" Corporation Stop EA 500.00$           3 1,500.00$                 

9 3/4" Curb Stop EA 500.00$           3 1,500.00$                 

10 3/4" CU Pipe LF 30.00$             120 3,600.00$                 

11 Core Drilling, interior plumbing, meter EA 2,000.00$       3 6,000.00$                 

12 Water Crossing Under Sewer EA 1,500.00$       1 1,500.00$                 

13 Buried Rigid Insulation Board SF 2.50$               300 750.00$                     

Total 75,800.00$               

101 Northside Drive Service Connection

2 Removal and Replacement of Unsuitable Fill CY 35.00$             67.0 2,345.00$                 

3 Bituminous Concrete Pavement TON 130.00$           14.0 1,820.00$                 

10 3/4" CU Pipe LF 30.00$             65.0 1,950.00$                 

11 Core Drilling, Floor repair, interior plumbing, meter EA 2,000.00$       1.0 2,000.00$                 

Total 8,115.00$                 

137 Northside Drive Service Connection (AutoMaster)

2 Removal and Replacement of Unsuitable Fill CY 35.00$             75.0 2,625.00$                 

3 Bituminous Concrete Pavement TON 130.00$           15.0 1,950.00$                 

10 1" HDPE LF 30.00$             110.0 3,300.00$                 

11 Core Drilling, Floor repair, interior plumbing, meter EA 2,000.00$       1.0 2,000.00$                 

Total 9,875.00$                 

228 Northside Drive Service Connection

2 Removal and Replacement of Unsuitable Fill CY 35.00$             85.0 2,975.00$                 

3 Bituminous Concrete Pavement TON 130.00$           17.0 2,210.00$                 

8 1" Curb Stop EA 500.00$           1.0 500.00$                     

9 1" Corporation Stop EA 500.00$           1.0 500.00$                     

10 1" HDPE/''K' CU LF 30.00$             200.0 6,000.00$                 

11 Core Drilling, Floor repair, interior plumbing, meter EA 2,000.00$       1.0 2,000.00$                 

Total 14,185.00$               

301 North Bennington Road Service Connection

2 Removal and Replacement of Unsuitable Fill CY 35.00$             30.0 1,050.00$                 

10 3/4" 'K' CU LF 30.00$             50.0 1,500.00$                 

11 Core Drilling, Floor repair, interior plumbing, meter EA 2,000.00$       1.0 2,000.00$                 

Total 4,550.00$                 

155 Harwood Rd ‐ (Watermain Extension Required)

1 Mob/Demob LS 7,800.00$       1.0 7,800.00$                 

2 Removal and Replacement of Unsuitable Fill CY 35.00$             500.0 17,500.00$               

3 Bituminous Concrete Pavement TON 130.00$           160.0 20,800.00$               

4 Ductile Iron MJ Fittings LBS 3.00$               300 900.00$                     

5 Flush Hydrant Assembly EA 2,500.00$       1 2,500.00$                 

6 4" Ductile Iron Pipe LF 75.00$             850 63,750.00$               

7 Cast‐in‐Place Concrete Thrust Block EA 150.00$           5 750.00$                     

8 3/4" Curb Stop EA 500.00$           1.0 500.00$                     

9 3/4" Corporation Stop EA 500.00$           1.0 500.00$                     

10 3/4" 'K' CU LF 30.00$             50.0 1,500.00$                 

11 Core Drilling, Floor Repair, interior plumbing, meter EA 2,000.00$       1.0 2,000.00$                 

12 Auger Bore/Sleeve under Route 7 EA 20,000.00$     1.0 20,000.00$               

Total 138,500.00$             



107 Hicks Avenue Service Connection

8 3/4" Curb Stop EA 500.00$           1.0 500.00$                     

9 3/4" Corporation Stop EA 500.00$           1.0 500.00$                     

10 3/4" 'K' CU LF 30.00$             50.0 1,500.00$                 

11 Core Drilling, Floor repair, interior plumbing, meter EA 2,000.00$       1.0 2,000.00$                 

Total 4,500.00$                 

584 Harwood Hill Road Service Connection (Curb stop at street)

10 3/4" 'K' CU LF 30.00$             200.0 6,000.00$                 

11 Core Drilling, Floor repair, interior plumbing, meter EA 2,000.00$       1.0 2,000.00$                 

Total 8,000.00$                 

61/68 Autumn Acres Road ‐ (Watermain Extension Required)

1 Mob/Demob LS 4,000.00$       1.0 4,000.00$                 

2 Removal and Replacement of Unsuitable Fill CY 35.00$             50.0 1,750.00$                 

3 Bituminous Concrete Pavement TON 130.00$           10.0 1,300.00$                 

4 Ductile Iron MJ Fittings LBS 3.00$               150 450.00$                     

6 4" Ductile Iron Pipe LF 75.00$             550 41,250.00$               

7 Cast‐in‐Place Concrete Thrust Block EA 150.00$           2 300.00$                     

8 3/4" Curb Stop EA 500.00$           2.0 1,000.00$                 

9 3/4" Corporation Stop EA 500.00$           2.0 1,000.00$                 

10 3/4" 'K' CU LF 30.00$             50.0 1,500.00$                 

11 Core Drilling, Floor Repair, interior plumbing, meter EA 2,000.00$       2.0 4,000.00$                 

12 Auger Bore/Sleeve under Route 7 EA 20,000.00$     1.0 20,000.00$               

Total 76,550.00$               

1366 East Road Service Extension

2 Removal and Replacement of Unsuitable Fill CY 35.00$             25.0 875.00$                     

3 Bituminous Concrete Pavement TON 130.00$           5.0 650.00$                     

8 3/4" Curb Stop EA 500.00$           1.0 500.00$                     

9 3/4" Corporation Stop EA 500.00$           1.0 500.00$                     

10 3/4" HDPE/''K' CU LF 30.00$             60.0 1,800.00$                 

11 Core Drilling, Floor repair, interior plumbing, meter EA 2,000.00$       1.0 2,000.00$                 

Total 6,325.00$                 

1522 East Road Service Connection (Curb stop at street)

10 3/4" 'K' CU LF 30.00$             35.0 1,050.00$                 

11 Core Drilling, Floor repair, interior plumbing, meter EA 2,000.00$       1.0 2,000.00$                 

Total 3,050.00$                 

Total Project 349,450.00$             

Contingency 87,362.50$                25%

Engineering Design and CA 38,439.50$                11%

Total Construction 475,252.00$             
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802-786-5923 Telephone www.nrb.state.vt.us       802-786-5915 Fax 

 

Nathan Stearns, Esq. 

Hershensen, Carter, Scott and McGee, P.C. 

P.O. Box 909 

Norwich, Vermont 05055-0909 

 

Subject:    Jurisdictional Opinion #8-265; Saint-Gobain Perfluorooctanoic Acid (“PFOA”) 

Remediation Project, Bennington and North Bennington, Vermont   

Dear Mr. Stearns: 

I write in response to your request dated May 24, 2016 for a Jurisdictional Opinion as provided 

for in 10 V.S.A. § 6007 (“the request”).    

Summary of Opinion 

In summary (and for reasons outlined in more detail below), it is my opinion that the project as 

described in the request does not trigger Act 250 jurisdiction and therefore does not require an 

Act 250 Land Use Permit.  10 V.S.A.§ 6001 et seq. (Act 250). 

  

I. Facts and Documents 

In reaching my conclusion outlined above, I relied upon the facts and the law as outlined in the 

request which includes a proposed plan to provide municipal water connections to homes and 

businesses effected by PFOA contamination in Bennington and North Bennington.   

 

The Project involves approximately 14,000 feet of new water main extending from the Village of 

North Bennington water system, and approximately 50,000 feet of water main extensions from 

the Town of Bennington water system.  The water mains will be extended to provide service to 

all of the residences and businesses with detected PFOA contaminated water supplies as 

shown by the colored circles on the plan entitled “North Bennington PFOA Area of Interest,” 

dated May 6, 2016, found in your request attachment.   

 

The Project will extend the existing water mains, but involves a less than 10% expansion of the 

hydraulic capacity of the facilities, according to project engineer Youngstrom and confirmed by 

the Water Supply Division of ANR. 

 

Water supplies that show as “Non-Detect” on the attached plan will be permitted to connect to 

the water mains, but are not part of the Project at this time.   

 

Natural Resources Board 

District #8 Environmental Commission 

440  Asa Bloomer State Office Bldg. 
Rutland, VT 05701 

www.nrb.state.vt.us 
June 3, 2016 



JO 8-265 
Page 2 
 

802-786-5923 Telephone www.nrb.state.vt.us       802-786-5915 Fax 

ANR has determined, pursuant to its authority under 10 V.S.A. §§ 1283 and 6615b, that as part 

of Saint-Gobain’s corrective action plan it is necessary to extend the public water mains to 

provide water to businesses and residences in the impacted area.  ANR’s determination can be 

found in a letter from Matt Chapman, General Counsel for the Department of Environmental 

Conservation, dated May 17, 2016.    

 

 

Finally, some of the new water mains may be constructed in Act 250 permitted subdivisions and 

permitted developments.   

    

II. Analysis  

The statutory provision relevant to Act 250 jurisdiction over the proposal can be found in 10 

V.S.A. § 6081 which requires a permit prior to the commencement of construction of a 

“development”.  The definition of development in 10 V.S.A. § 6001(3)(A)(v) provides that for 

municipal projects, jurisdiction is only triggered for municipal projects for “[t]he construction of 

improvements on a tract of land involving more than 10 acres.”  This provision has been 

interpreted to apply only to the actual construction area itself and not based on the size of the 

entire involved tract of land.  Re: Town of Barre Millstone Hill West Bike Path, DR #440, MOD at 

3 (1/3/05) (“‘Involved land’ for state, county and municipal projects means only land that is 

physically disturbed by the project.”).  

Given the length of the proposed water main extensions, and using a customary “disturbance” 

area of 10 feet in width, the project results in actual impacts to approximately 15 acres. 

 

Notwithstanding the amount of disturbed acreage, 10 V.S.A § 6001(3)(D)(vi)(dd), however, 

provides that the term “development” does not include “[t]he construction of improvements for  

. . . a corrective action authorized in a corrective action plan approved by the Secretary of Natural 

Resources under section 6615b of this title.  Because this language is more specific than the 10 

acre jurisdictional threshold, the more specific exemption language controls the Act 250 

permitting jurisdiction if the exemption applies.  See In re Application of Lathrop L.P. I, 2015 VT 

49, ¶31, 121 A.3d 630 (“a commonly recognized method for reconciling conflicting statutory 

provisions is to hold the specific provision as an exception to the general.”).  ANR’s determination, 

pursuant to 10 V.S.A. § 6615b, that the public water main extension to provide water in the 

impacted area is a required corrective action measure as part of a corrective action plan qualifies 

the project for the exemption from Act 250 permit requirements in 6001(3)(D)(vi)(dd).  This is the 

same conclusion that ANR reached in its determination letter.  Accordingly, the more specific 

provision of section 6001(3)(D)(vi)(dd) controls the more general provision of section 

6001(3)(A)(v), and the Project is not “development” and is therefore not subject to the permit 

requirements of Act 250. 

 

 In addition, certain expansions of municipal water systems are also exempt from the Act 250 

permit requirements.  10 V.S.A. § 6081(d) provides as follows: 

 

For purposes of this section, the following construction of 

improvements to preexisting municipal, county, or State projects 
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shall not be considered to be substantial changes and shall not 

require a permit as provided under subsection (a) of this section: 

 

* * * 

 

(2) municipal, county, or State water supply enhancements that do 

not expand the capacity of the facility by more than 10 percent. 

 

 Finally, since this proposal will improve drinking water quality in the permitted subdivisions/ 

developments, and will follow existing streets and roadway at these locations, there is no 

material change to those permits. 

 

III. Conclusion  

For reasons outlined above, I conclude that the water main project described in the request 

does not trigger Act 250 jurisdiction.   Accordingly, no Act 250 Land Use Permit is required. 

IV. Reconsideration or Appeal 

This is a jurisdictional opinion issued pursuant to 10 V.S.A. § 6007(c) and Act 250 Rule 

3(A).  A request for reconsideration by the district coordinator, pursuant to Act 250 Rule 

3(B), must be sent to the district coordinator at the above address within 30 days of the 

mailing of this opinion.  

 

Effective July 1, 2013, no appeal may be taken from a jurisdictional opinion or 

coordinator’s decision on reconsideration without reconsideration by the Natural 

Resources Board.  Requests for reconsideration by the Board must be submitted to the 

Board within 30 days of the mailing of this decision or a coordinator’s decision on 

reconsideration in accordance with Act 250 Rule 3(C).  The mailing address is:  Natural 

Resources Board, Dewey Building, National Life Drive, Montpelier, VT  05620-3201.  

For additional information see Act 250 Rule 3(C) 

[http://www.nrb.state.vt.us/lup/publications/rules/2015rules.pdf]. 

Sincerely, 

                        

Warren E Foster 

District Coordinator 

Attached: Exhibit List 

Certificate of Service 

http://www.nrb.state.vt.us/lup/publications/rules/2015rules.pdf
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