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Village of Bennington Water Distribution Extensions
Weekly Update

Work Completed - Week of November 6, 2017 through November 11, 2017

Murphy Road
· Installed services for one day.  Installed were three corporation stops and one curb stop.

[bookmark: _GoBack]Ore Bed Road
· Directional drill began under the brook.  Driller is having a hard time due to encountering cobles/rocks or ledge.
· Trench preparation for paving.

Harrington Road
· Installed main line.

Park Street
· Drilling and blasting was conducted throughout the week.

Total Water Main Installed this Week
· 1,316 ft 

Water Main Installed To Date and % of Total Project
· 4,909 ft of water main installed (23% of total water main for the project)

Issues Encountered/Notices
· Roads where mains are being installed will be closed to thru traffic, but will remain open to local residents, school buses and emergency vehicles.
· OCE will coordinate with residents regarding service line construction. Services will be brought into the homes but not connected. Connections will be made next year.

Work Anticipated for Week of November 13, 2017 through November 18, 2017
· Water main crew will finish installing pipe on Harrington Road and River Road.
· Water main crew will begin installing pipe on Park Street.
· Water service line installation may continue on Murphy and Ore Bed Road.  
· Directional Drill may begin on Riverside.
· Fix water leak on existing water main on Murphy Road.
· Install trench patch pavement on Murphy Road and Ore Bed Road.
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