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Village of Bennington Water Distribution Extensions
Weekly Update

Work Completed - Week of October 30, 2017 through November 3, 2017

Murphy Road
· Road cleaned up, and stabilized for the winter is continue.

Ore Bed Road
· Main line installation completed this week.
· Road clean up started this week

Harrington Road
· Main line crew mobilized midweek.
· Main line installation began on Friday November 3, 2017.

Park Street
· Drilling and blasting was conducted throughout the week.

Total Water Main Installed this Week
· 845 ft

Water Main Installed To Date and % of Total Project
· [bookmark: _GoBack]3,593 ft of water main installed (17% of total water main for the project)

Issues Encountered/Notices
· Roads where mains are being installed will be closed to thru traffic, but will remain open to local residents, school buses and emergency vehicles.
· OCE will coordinate with residents regarding service line construction. 

Work Anticipated for Week of November 6, 2017 through November 10, 2017

· Water main crew will continue installing pipe on Harrington Road, and begin water main installation on Park and River Streets.
· Water service lines will begin on Murphy and Ore Bed Road. Services will be brought into the homes but not connected. Connection will be made next year.
· Drilling and blasting to continue of Park Street.
· Murphy and Ore Bed Road cleanup will continue in preparation for winter.
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