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 Spending Plan Capacity Report 
 

The Phosphorus TMDLs for Vermont Segments of Lake Champlain (the “Lake Champlain 

Phosphorus TMDL”), issued by the U.S. Environmental Protection in June, 2016, calls for this 

spending plan capacity report to aid in monitoring the state’s capacity to meet the TMDL’s 

targets. 1  The spending plan capacity report is due December 30, 2016. The state will need to 

prepare the report every five years thereafter.2 

 

Monitoring the state’s capacity to implement the TMDL is an essential step in keeping the public 

informed as to the State’s progress in meeting its commitments and ultimately achieving a 

healthy Lake Champlain. 

 

The TMDL’s new “accountability framework” provides guidance and assistance in monitoring 

the State’s progress in implementing the TMDL. The framework lists key milestones that are 

determined to be “crucial to the long-term success” of the TMDL.  Those milestones are further 

described in the Lake Champlain Phosphorus TMDL Phase I Implementation Plan (Phase I Plan) 

and implementation actions described in the Phase II plans.3   

 

This 2016 spending plan capacity report contains the following elements: 

 The Vermont Clean Water Initiative 2016 Investment Report, a report on the state’s 

investments in FY2016 (July 2015-June 2016) to address priority water quality problems 

across Vermont.  Elements of the report that are fundamental to this report on state 

spending plan capacity are the following: 

– Chapter 3 reports that in State FY2016, approximately 54% of state total clean water 

investments in the form of grants, contracts and loans for a total of $6,049,796 

occurred in the Lake Champlain Basin; 

– Chapters 4 and 5 describe the project outputs and environmental outcomes of projects 

completed in FY2016 from State investments; 

– Appendix B that summarizes the status of the State’s Phase I Plan deliverables; and, 

– Appendix C lists the specific projects funded by the agencies of Natural Resources, 

Agriculture, Food and Markets and Transportation in the Lake Champlain basin. 

 Staffing Memorandum for the: 

– Vermont Department of Environmental Conservation; and 

– Vermont Agency of Agriculture, Food and Markets. 

 State Fiscal Year 2017 Water Quality Budget for the: 

– Vermont Department of Environmental Conservation; 

– Vermont Agency of Agriculture, Food and Markets; and 

– Vermont Agency of Transportation. 

                                                 
1 Vermont Lake Champlain TMDL accountability Framework, Section 7.3, p. 56. 
2 Vermont Lake Champlain Phosphorus TMDL Phase I Implementation Plan, September 15, 2016, Chapter 7, p. 

128. 
3 Phosphorus TMDLs for Vermont Segments of Lake Champlain, June 17, 2016, Chapter 7.3, pp. 54-59. 
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DEFINING THE BASELINE: A FOUNDATION FOR 
MEASURING PROGRESS
The Vermont Clean Water Initiative represents 
a new interagency partnership aimed at 
safeguarding Vermonter’s access to safe and 
clean water. Furthering this goal, the Vermont 
Clean Water Act (2015 Act 64), signed into law 
in June 2015, strengthens statutory and financial 
support aimed at reducing water pollution, with 
a focus on sediment and nutrients (phosphorus 
and nitrogen). The Act established the Vermont 
Clean Water Fund, overseen by the Vermont 
Clean Water Fund Board with representation 
from the Agencies of Administration; 
Agriculture, Food and Markets; Commerce and 
Community Development; Natural Resources; 
and Transportation.

Pursuant to Act 64, the Clean Water Fund 
Board has prepared this report. This report 
summarizes annual State-only investments to 
address priority water quality problems across 
Vermont.¹ This first multi-agency investment 
report establishes the baseline of information 
that will be used to gauge progress in achieving 
the State’s clean water goals over time. 

This report presents information related to 
State investments only. Federal agencies and 
programs continue to serve a critical role in 
helping to leverage local and State clean water 
investments. Federal funds, such as funds 
from the U.S. Department of Agriculture 
Natural Resources Conservation Service, are 
not included in this report. Work completed to 
comply with water quality-related regulations 
without State-funded grants, contracts, and 
loans is excluded from this report. Agency of 
Transportation’s investments to comply with 
water quality regulations on State highways and 
non-road developed lands are also excluded 
from this report. 

Funding and regulatory programs are 
important drivers of clean water improvement 
projects, and the State is developing processes 
to capture the results of this work. As new 
regulations are incrementally put into place, 
and as funding programs grow to support the 
costs of compliance, the work accomplished 
through funding and regulatory programs is 
also expected to grow and become increasingly 
overlapped. 

Given the significant costs of restoring and 
safeguarding water quality, it is critical for 
the State to spend its resources in the most 
cost-effective manner. State agencies use the 
Tactical Basin Planning process as the scientific 
framework to target the most important and 
cost effective activities to achieve the State’s 
clean water targets. Those targets are described 
in clean water restoration plans, known as Total 
Maximum Daily Loads (TMDLs), the Vermont 
Clean Water Act, and the 2016 Combined Sewer 
Overflow (CSO) Rule. 

Executive Summary

Funding and regulatory programs are important overlapping 
TMDL implementation mechanisms. Vermont is developing 
capacity to measure the results of both. This report presents 
information on the State-funded portion of this work.

Funding 
Programs

Regulatory
 Programs

 

1  Federal Transportation Alternatives Program dollars 
awarded by Agency of Transportation are reported. These 
dollars are considered State investments due to a statutory 
change in 2016 ensuring $1.1 million federal transportation 
dollars would be dedicated to stormwater projects.  



The State of Vermont is tracking these 
investments and measuring project outputs and 
environmental outcomes to indicate the State’s 
progress achieving its clean water goals over 
time. This report also summarizes the State’s 
clean water-related outreach, and technical 
assistance efforts, as these actions play a critical 
role to support partners implementing clean 
water projects.

Social Measure Highlights

In 2016, State agencies and partners 
conducting State-funded outreach 
held 399 outreach events, including 
workshops, trainings, and public/

stakeholder meetings. Outreach efforts reached 
8,932 attendees who received 20,754 hours of 
education. Agency staff reviewed 3,887 projects 
to maximize water quality improvements 
and minimize water quality impact. Staff 
also visited 780 farms and provided technical 
assistance on 678 logging operations/forest 
properties, assisted 94 communities in urban 
and community forestry, and conducted 78 road 
project-related site visits.

Investment Measure Highlights

In 2016, State agencies invested 
$8.5 million in clean water projects 
through grants and contracts. 
Of these investments 40 percent 

supported stormwater and road erosion control 
practices, 25 percent supported agricultural 
practices, 10 percent supported natural resource 
restoration (i.e., rivers, lake shore, wetland, and 
forest projects), and the remaining 4 percent 
supported projects that benefit across sectors. 
In addition, $2.3 million in financing were 
provided as Clean Water State Revolving Fund 
low-interest loans for wastewater treatment and 
combined sewer overflow elimination. 

$

2016 Clean Water Initiative Highlights
Project Output Highlights 

In 2016, State-funded planning 
and assessment work resulted 
in identification of 200 priority 
projects recommended for future 

design and/or implementation. 55 State-
funded project designs were completed for 
future implementation work. Agricultural best 
management practices were applied/installed 
on over 5,009 acres. In addition to the results of 
Agency of Transportation-funded road projects, 
not available for 2016, Agency of Natural 
Resources-funded projects improved 5,800 feet 
of road drainage, repaired/replaced 177 road 
drainage structures, and reconnected 27 miles 
of stream habitat through in-stream culvert 
upgrades. Green stormwater infrastructure 
treated 0.325 acres of developed lands. 88 acres 
of riparian buffers along rivers, streams, and 
lakes were restored, and 141 acres of river 
corridor were conserved through easements. 
One wastewater treatment facility upgrade was 
completed, and 50 acres of developed lands were 
disconnected from combined sewer overflow 
systems, along with the disconnection of 400 feet 
of sewer pipe from storm sewers.

Environmental Outcome Highlights

In 2016, the State was able to quantify 
nutrient load reductions for 25 
percent of the projects implemented, 
and is working to account for a 

higher percentage of projects in future years. 
Projects quantified include one wastewater 
treatment facility upgrade, two stormwater 
treatment practices, 3 riparian buffer restoration 
projects, and 45 agricultural practices. These 
projects reduced phosphorus loading into Lake 
Champlain by an estimated 1.76 metric tons per 
year, and are expected to be maintained and 
continued over time. The State is also building 
capacity to track and measure nutrient pollution 
reductions driven through regulatory programs, 
not presented in this report.
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Stone-lined ditch project on Talcott Road, Fairfield, reducing 
road erosion  

ABOUT THE CLEAN WATER INITIATIVE

The Vermont Clean Water Initiative (CWI) 
reflects an exciting and growing collaboration 
among municipalities, state agencies, local and 
regional partners, farmers, businesses, and 
the public to take action that will safeguard 
the public’s access to clean and safe water 
throughout the State. Furthering this goal, 
the Vermont Clean Water Act (2015 Act 64) 
was signed into law on June 16, 2015. The 
Act provides statutory support to strengthen 
efforts aimed at reducing water pollution, 
focusing on reducing sediment and harmful 
nutrient pollution (phosphorus and nitrogen) 
across the State. The Initiative will also help 
finance actions through the Clean Water Fund 
overseen by the Vermont Clean Water Fund 
Board with representation from the Agencies of 
Administration (AoA); Agriculture, Food and 
Markets (AAFM); Commerce and Community 
Development (ACCD); Natural Resources 
(ANR); and Transportation (VTrans).

ABOUT THIS REPORT

Pursuant to Act 64, the Clean Water Fund Board 
has prepared this report to summarize annual 
State-only investments made to address priority 
water quality problems across Vermont.² This 
report establishes the baseline of information for 
tracking purposes to gauge the State’s progress 
in achieving water quality goals.

State agencies use the Tactical Basin Planning 
process as the scientific framework to target the 
most important and cost effective activities to 
achieve State and federal clean water targets. 

Those targets are described in clean water 
restoration plans, known as Total Maximum 
Daily Loads (TMDLs), the Vermont Clean Water 
Act, and the 2016 Combined Sewer Overflow 
(CSO) Rule. 

This annual report summarizes State-only 
investments in clean water and the results of 
State-funded clean water restoration activities 
completed within State Fiscal Year 2016, herein 
referred to as 2016, covering July 1, 2015 through 
June 30, 2016.

This report represents the first 
year of interagency work under 
the Clean Water Initiative 
and establishes a baseline for 
evaluating future actions and 
outcomes. 

1. Introduction

2  Federal Transportation Alternatives Program dollars 
awarded by Agency of Transportation are reported. These 
dollars are considered State investments due to a statutory 
change in 2016 ensuring $1.1 million federal transportation 
dollars would be dedicated to stormwater projects. 
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TRACKING THE STATE’S INVESTMENTS
Tracking the connection between clean 
water dollars invested, actions taken, and 
outcomes achieved enables the State to provide 
meaningful information to the public about 
the value of clean water restoration activities.  
Moreover, tracking actions and outcomes is 
consistent with State of Vermont’s adoption of 
a results-based accountability framework to 
measure governmental performance. 

Clean water investment reporting addresses: 

The CWI partner agencies have been working 
since October 2015 to establish new tracking 
protocols to accurately account for these social, 
investment, project output, and environmental 
outcome measures. To consistently track clean 
water activities statewide, the CWI partner 

agencies have coordinated in the development 
of databases to track these efforts, including 
the tracking system database at ANR/DEC, 
the agricultural partners’ database at AAFM, 
and the Better Roads Program database at 
VTrans.  These databases are being used to track 
State-funded clean water restoration activities, 
including projects supported by the Clean Water 
Fund.

ENHANCING THE STATE’S INVESTMENT 
REPORTING
Since these tracking systems are newly 
developed, clean water activities completed 
within 2016 were not reported and tracked 
systematically in prior years. Therefore, in 
this first year of reporting there are data and 
information gaps in the State’s tracking of these 
activities, as well as limitations in accounting 
for the nutrient pollution reductions associated 
with these activities. The State is working to 
address these gaps and limitations by adjusting 
funding program reporting requirements, as 
well as establishing processes to quantify the 
environmental outcomes of projects/practices 
that treat runoff from stormwater and nonpoint 
sources. Most importantly, this report represents 
the first year of interagency work under the 
Clean Water Initiative and establishes a baseline 
for evaluating future actions and outcomes.

Social measures on the level 
of clean water outreach and 
technical assistance provided by 
CWI partner agencies to support 
implementation of clean water 
restoration projects;

Investment measures on dollars 
invested in clean water restoration 
projects, addressing planning, 
design, and implementation 
of water quality improvement 
practices;

Measures of project outputs, 
quantifying the results of clean 
water restoration projects 
completed by project type; and

Measures of environmental 
outcomes, quantifying nutrient 
reductions achieved through State-
funded clean water restoration 
projects.

$
Kayakers on Lake Memphremagog  
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2. Social Measures
In Vermont, the majority of water pollution is 
transported from land to water through snow 
melt and precipitation, commonly referred to 
as runoff.  What Vermonters do on the land 
has the greatest impact on our water resources. 
Reducing polluted runoff fundamentally means 
changing or adjusting our land uses. Changing 
land uses requires education. All sectors – 
farmers, municipal road crews and highway 
departments, commercial business owners with 
large parking lots, developers at construction 
sites, loggers and foresters, and residential 
homeowners – need opportunities to learn about 
the problems with polluted runoff, understand 
their options to address the problems, and 
subsequently take action to support clean water. 

The State’s outreach, education, and technical 
assistance activities in 2016 are summarized 
through the following measures:

1.	 Extent of outreach provided to target 
audiences 

2.	 Hours of education provided by the State 
and received by attendees 

3.	 Extent of technical assistance provided by 
agency

The State’s outreach and 
technical assistance programs 
support all sectors in planning 
and securing resources to 
implement clean water projects.

Fishing is one of the many recreational uses 
supported by clean water

The State’s outreach and technical assistance 
programs support all sectors in planning 
and securing resources to implement clean 
water projects. These efforts raise awareness 
and change attitudes and behavior, thus 
increasing landowner acceptance of new and 
changing policies and willingness to adopt best 
management practices.  In addition, the State’s 
outreach and technical assistance efforts support 
all sectors in preparing to meet new regulatory 
requirements in the most cost-effective manner. 
Social measures, summarized in this report, 
demonstrate the extent of outreach and technical 
assistance provided by State agencies and 
partners with State financial support. 

CURRENT AND FUTURE SOCIAL MEASURES
 

Scope of Social Measures Reported

•	 Clean water outreach and technical assistance 
conducted by State agency staff and external 
partners with State financial support in SFY2016 

Beyond the Scope of Social Measures Reported

•	 Clean water outreach and technical assistance 
conducted by external partners without State 
financial support

Planned Work to Enhance Social Measures Reporting

•	 This report establishes a baseline on the level 
of outreach and technical assistance effort for 
evaluating future actions and outcomes

•	 The State plans to pilot and adopt additional 
social measures to quantify the impact 
of outreach efforts in driving changes in 
knowledge and behavior, as well as increased 
implementation of clean water projects
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SOCIAL MEASURE #1: EXTENT OF OUTREACH 
PROVIDED TO TARGET AUDIENCES
All sectors play an important role to improve 
clean water statewide, and the State’s goal is to 
educate all sectors on funding opportunities, 
new/changing regulations, and actions to 
improve water quality. Outreach efforts 
reported include workshops, trainings, 
and public/stakeholder meetings. Figure 1 
demonstrates how the State’s outreach efforts 
target different sector-based audiences by the 
number of attendees. Most outreach activities 
targeted municipalities (30 percent), followed 
by non-governmental organizations (23 percent) 
including watershed groups, lake associations, 
and natural resource conservation districts, the 
public (16 percent), and farmers (11 percent). 

One of the State’s water quality priorities 
is to support municipalities and farmers in 
addressing stormwater, wastewater, and 
agricultural sources of nutrients, which is why 
outreach to these audiences is so important. In 
addition, nongovernmental organizations, such 
as watershed groups, play a very important role 
working with landowners and securing funds 
to implement priority clean water projects, so it 
is important for the State to reach these groups 
in its outreach. Finally, it is important to keep 
the public engaged for broader support of the 
State’s clean water efforts. In 2016, the State held 
a series of meetings to collect stakeholder and 
public input on long term funding and financing 
of statewide clean water improvements. 

SOCIAL MEASURE #2: HOURS OF EDUCATION 
PROVIDED AND RECEIVED 
To better quantify the extent of State clean 
water outreach, the State is tracking the hours 
of outreach provided and received through 
workshops, trainings, and public/stakeholder 
meetings. Total hours of outreach provided 
represent the total duration of all outreach 
events held. Total hours of outreach received 
by attendees represent the hours of outreach 
multiplied by the number of attendees per event. 

The 399 outreach events reported in 2016 
reached 8,932 attendees and provided 839 
hours of education/instruction on clean water. 
Collectively, attendees of these outreach 
events received 20,754 hours of education or 
instruction. Figure 2 shows the total hours of 
education provided to attendees and received 
by attendees in 2016, by State agency staff or 
partners that conducted outreach with State 
funding. Please note that State agencies and 
partners often collaborate to provide outreach. 
Some overlap exists in outreach hours reported 
for individual agencies and partners where 
collaboration occurred in 2016.

Municipalities
30%

Nongovernmental 
organizations

23%Public
16%

Farmers
11%

Consultants
8%

Governmental
6%

Other Businesses
4%

Loggers/Foresters
2%

Figure 1. Target audiences reached through the State’s clean 
water outreach efforts based on number of attendees
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Social Measures
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Figure 2. Total hours of education provided by organization (blue bars, left axis), and hours of education received by 
attendees (orange bars, right axis); hours of education received represent the hours of outreach multiplied by the 
number of attendees per event

SOCIAL MEASURE #3: LEVEL OF TECHNICAL 
ASSISTANCE PROVIDED
In addition to outreach, State agencies and 
partners are providing targeted technical 
assistance to advise and support municipalities, 
farmers, loggers/foresters, and other land 
owners/managers in taking clean water actions. 
Technical assistance plays a critical role in 
advancing the State’s clean water goals in the 
most targeted and cost effective manner. Due 
to the range and variety of technical assistance 
provided by State agencies, the level of technical 
assistance is summarized by agency using 
varying measures, described in the following 
sections. 

Agency of Agriculture, Food and Markets Technical 
Assistance

Agency of Agriculture, Food and Markets 
(AAFM) provides regulatory and non-
regulatory technical assistance to agricultural 
operations to support the implementation of 
best management practices on farms. AAFM 
tracks their assistance by the number and nature 
of farm visits conducted. Farm visits were 
conducted on small, medium, and large farm 
operations, and are categorized as follows:

• Technical assistance farm visits to discuss
programs such as the Best Management
Practices (BMP) program and the
Conservation Reserve Enhancement Program
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(CREP), which are programs provided 
by the Agency to help farms implement 
conservation practices that protect water 
quality.

•	 Routine inspection farm visits to ensure 
compliance with RAPs and the General 
Permit for the Medium Farm Operations 
(MFO) and Large Farm Operations 
(LFO) Rule and individual LFO Permits. 
Inspections occur at least every year for LFOs 
and every three years for MFOs. Certified 
small farm operations (SFOs) will also be 
inspected at least once every seven years 
under the revised RAPs (effective December 
5, 2016).

•	 Complaint, regulatory, or enforcement 
driven farm visits to investigate potential 
water quality issues on farms. If water 
quality issues are found, AAFM conducts 
follow-up visits to ensure farms are brought 
into compliance with RAPs and other water 
quality regulations. These visits may involve 
delivery of enforcement actions to farms 
when necessary.

•	 Surveys of individual farmsteads used 
to house livestock were conducted in the 
Missisquoi and St. Albans Bay watersheds 
to help quantify the scope of water 
quality impacts from agriculture on Lake 
Champlain. The goal was to provide all 
farms with a one-on-one visit to help them 
understand how the water quality rules 
apply to their farm and to ensure that all 
farms are aware of management practices 
that help improve water quality.

In 2016, 14 AAFM Staff conducted 780 farm 
visits. The majority (78 percent) of farm visits 
occurred on SFOs, with the remaining 22 percent 
targeting MFOs and LFOs. Figure 3 shows the 
number and nature of the farm visits conducted 
on SFOs, MFOs, and LFOs. Of the total farm 
visits conducted, 45 percent were intended to 
provide technical assistance, followed by 35 
percent to survey farmsteads, 18 percent were 
complaint, regulatory, or enforcement driven, 
and 2 percent were inspections. 

Figure 3. Number and type 
of farm visits conducted by 
AAFM at small, medium, 
and large farm operations 
in 2016
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Social Measures

Agency of Natural Resources, Department 
of Environmental Conservation, Watershed 
Management Division Technical Assistance

The Department of Environmental Conservation 
(DEC) Watershed Management Division 
(WSMD) provides technical assistance to 
municipalities, landowners, developers, and 
partner organizations (e.g., lake and watershed 
associations). Technical assistance activities 
are intended to ensure regulatory and non-
regulatory projects support water quality 
improvements, and to minimize water quality 
impacts of land use activities. Technical 
assistance activities take many forms, including 
site visits, inspections, and project review. 
These activities are advisory or collaborative 
to support local partners in the design and 
implementation of projects, or regulatory to 
ensure permit compliance. 

The WSMD has been tracking its technical 
assistance efforts since 2012 as part of the 
State’s Results Based Accountability initiative.      

Figure 4 shows the number of projects that 
WSMD Staff provided technical assistance 
on from 2012 to 2016. In 2016 the WSMD 
reviewed 3,887 projects. Project review involves 
determinations if permits are required, review 
of permit applications and renewals, municipal 
and partner project support, bylaw reviews, 
illicit discharge detection and elimination 
efforts, and grant application review. Technical 
assistance in the form of project review is critical 
to ensure projects are designed, implemented, 
and maintained in a cost effective manner.

Vermont also relies on tactical basin planning 
to identify the highest-priority opportunities 
for pollution load reductions in surface waters. 
The process involves coordinating watershed 
assessments and planning to identify and 
prioritize cost-effective pollution load and 
erosion controls. The process then involves 
targeting support – educational, technical 
and financial assistance – to implement these 
controls.
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Figure 4. Number of projects reviewed by ANR-DEC WSMD Staff 2012 - 2016



Vermont Clean Water Initiative 82016 INVESTMENT REPORT

Agency of Natural Resources, Department of 
Forests, Parks, and Recreation Acceptable 
Management Practices Technical Assistance

The Acceptable Management Practices (AMPs) 
for Maintaining Water Quality on Logging Jobs 
in Vermont are intended to prevent discharges 
of sediment from soil erosion and other water 
pollutants associated with logging from entering 
Vermont’s waterways. The Vermont Department 
of Forests, Parks and Recreation (FPR) provides 
AMP training and technical assistance to logging 
contractors, landowners, and foresters to help 
them comply with the AMPs. 

In 2015, FPR foresters provided AMP technical 
assistance on 48 logging operations as part 
of the AMP Monitoring Program.3 Of those 
cases, 32 logging operations had no evidence of 
discharge. Sixteen logging operations that were 
inspected revealed evidence of minor discharges 
of sediment into waterbodies. Remedial actions 
were prescribed by the FPR forester and 
immediately implemented by the logger to stop 
any on-going discharge. 

FPR also provides AMP technical assistance to 
landowners enrolled in the Use Value Appraisal 
(UVA) Program during site inspections to ensure 
compliance with AMPs. In calendar year 2015, 
FPR visited 630 UVA-enrolled properties of 
the 1,450 properties due for inspection. UVA 
Program inspections covered 630 parcels 
spanning 107,534 acres of private forest lands. 
Through county foresters, FPR provided 
technical assistance on AMPs during an 
estimated 20 percent of UVA inspections, which 
includes, but is not limited to those areas where 

there is found to be risk of erosion. 
Within the Lake Champlain basin, during 
landowner visits and inspections for the Use 
Value Appraisal program, county foresters 
delivered information on financial and technical 
resources available to address water quality 
issues under the Lake Champlain Regional 
Conservation Partnership Program (RCPP).  
Landowners were provided information based 
on the conditions of forest roads and stream 
crossings and likelihood of eligibility for the 
RCPP program. An estimated 5-10 percent of 
landowners visited in the basin received this 
information. FPR is currently modifying how 
county foresters document technical assistance, 
which will allow for more accurate reporting for 
the 2017 calendar year.

Agency of Natural Resources, Department 
of Forests, Parks, and Recreation Urban and 
Community Forestry Technical Assistance

FPR also provides technical assistance through 
its Urban and Community Forestry Program. 
This program is designed to help communities 
build capacity to plan, plant, and care for their 
community trees in and around developed 
areas, focusing on areas along streets and town-
owned forests, village greens, schools and other 
community green spaces. Incorporating and 
maintaining trees in developed areas provide 

3  Given the timeline of this report, calendar year 2016 data 
are not yet available. FPR annual statewide summary reports 
are available here: http://fpr.vermont.gov/forest/vermonts_
forests/amps.

Training on skidder bridges, used to prevent erosion at 
stream crossings on logging jobs
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Social Measures

multiple community benefits, including aesthetic 
and socioeconomic values, habitat function, and 
water quality improvement through reducing 
stormwater runoff. In 2016, the Urban and 
Community Forestry Program provided technical 
assistance to 94 communities and recorded 15,800 
volunteer service hours.

Agency of Transportation Technical Assistance

Agency of Transportation (VTrans) staff provide 
technical assistance to towns in reducing road 
erosion and runoff. Technical assistance is often 
delivered in the form of site visits. During site 
visits, VTrans works with the towns to review 
proposed projects and recommend cost effective 
fixes to address road erosion and runoff driven 
issues. During site visits, VTrans staff work 
with municipalities to ensure road erosion 
control practices are constructed and function 
as intended, and are properly maintained over 
time.  In 2016, VTrans Better Roads Program 
staff conducted 78 site visits with 54 towns to 
assist in grant application development, discuss 
project plans and recommendations, inspect 
newly constructed projects, and verify that 
prior projects have been maintained.  While 
not quantified in 2016, District, Hydraulics, 
and Vermont Local Roads staff also provided 
technical assistance to towns. VTrans plans to 
capture the results of these technical assistance 
activities in future years. 

VTrans and DEC staff visiting a rock-lined and planted ditch, 
during a site visit
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$3. Investment Measures
Pursuant to Act 64, the Office of the State 
Treasurer, in consultation with State agencies, 
is evaluating strategies to further close the clean 
water funding gap. State agencies worked with 
the Office of the State Treasurer throughout 
2016 to evaluate and recommend cost effective 
and equitable long term funding solutions for 
clean water. Policies that can reduce costs are 
also being considered and advanced. Long term 
funding recommendations will be presented in 
a legislative report, anticipated to be released in 
January 2017. Information about this report can 
be found at: http://dec.vermont.gov/watershed/
cwi/cwf/future.

State only clean water investments made in 
2016 are summarized through the following 
measures:

1.	 State investments by agency and funding 
program 

2.	 State investments by sector and funding 
recipient category

3.	 Geographic distribution of investments by 
watershed and county

CURRENT AND FUTURE INVESTMENT MEASURES

Restoring Vermont’s clean water will require 
investments at the state, federal, town, and 
private-level. State investments are channeled 
through grant, loan, and assistance programs 
to strategically and cost-effectively restore 
and safeguard the State’s rivers, streams, 
lakes, ponds, and wetlands. These funds are 
used to conduct assessments to help identify 
and prioritize projects, as well as to design 
and implement projects. This work helps 
municipalities, farmers, and other landowners 
comply with regulation, and encourages 
voluntary actions necessary to address runoff 
from unregulated sources.

To keep pace with the high demand for clean 
water funding, the State is working to establish 
additional revenue sources to close funding 
gaps. In June 2015, the State established its first 
Clean Water Fund as part of the Vermont Clean 
Water Act (2015 Act 64). The Fund’s current 
short term and sole revenue source is a property 
transfer surcharge in effect from June 2015 
through June 2018, generating approximately 
$5 million in revenue per year. As the Fund 
ramps up, State agencies were allocated $2 
million in 2016 and $7.6 million in 2017 from 
the Fund. State agencies award these funds, 
along with dollars from the Capital, General, 
Transportation, and Watershed Grant Funds to 
projects. 

Bioretention basin infiltrating stormwater runoff

 

Scope of Investment Measures Reported

•	 State investments in clean water projects awarded in 
SFY2016 through State funding programs as grants, 
contracts, and loans 

Beyond the Scope of Investment Measures Reported

•	 Federal investments in water quality improvement 
projects through other funding programs

•	 Local/municipal and private investments to comply 
with clean water related regulations

Planned Work to Enhance Investment Reporting

•	 This report establishes a baseline on the level of 
State investment in clean water for evaluating future 
investments 

•	 In future years, State investments may be evaluated 
relative to the estimated annual funding need based 
on the Clean Water Funding legislative report
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Agency Funding Programs Reported

Agency of Agriculture, Food 
and Markets (AAFM)

Best Management Practice (BMP) Program

Conservation Reserve Enhancement Program (CREP)

Farm Agronomic Practice (FAP) Program

Water Quality (WQ) Grants

Clean Water Fund (CWF) Grants and Contracts

CWF Operational Funds

Agency of Commerce and Community 
Development (ACCD) Vermont Center for Geographic Information

Agency of Natural Resource (ANR)

Ecosystem Restoration Grants Program

Watershed Grants Program

Clean Water State Revolving Fund Loan Program

Agency of Transportation (VTrans)
Better Roads Grant Program

Transportation Alternatives Program (TAP)

INVESTMENT MEASURE #1: FUNDS AWARDED BY 
AGENCY AND FUNDING PROGRAM
For the irst time, this report summarizes total 
investments made in clean water by the State of 
Vermont across agencies. These investment 
measures illustrate how the State invested in 
clean water in 2016 by agency, funding 
program, and the types of investments made 
including grants and contracts, loans, and short 
term operational funding to build capacity. 
These investment data are based on dollars 
awarded to projects through the various State 
agency funding programs. The scope of funding 
programs reported are summarized in Table 1 
by agency. 

Table 1. Funding programs reported by agency

In 2016, the State of Vermont invested more than 
$11 million to support clean water restoration 
activities across four agencies. Investments in 
clean water by agency and funding source are 
shown in Figure 5. The nature of how these 
funds were awarded (i.e., grants and contracts, 
loans, and operational funds) is shown in Figure 
6. Most of the funds (approximately $8.5 million)
were awarded through grants and contracts
to address nonpoint source, stormwater, and
erosion controls. Approximately $2.3 million
were provided as low-interest loans through the
Clean Water State Revolving Fund (CWSRF) to
municipalities for wastewater treatment facility
(WWTF) upgrades and refurbishments and
combined sewer overflow (CSO) elimination.

Investment Measures
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Figure 6. Total State funds awarded in 2016 through grants and contracts and loans, 
as well as short term operational funding for capacity building

Total Funding $11,180,905
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Figure 5. Total State funds awarded in 2016 to clean water projects, by agency and fund4 

Total Grants and Contracts $8,463,533

4  VTrans Transportation Alternatives federal funds were allocated through the State legislature specifically for stormwater 
mitigation projects in 2016.
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Of the VTrans funds awarded, over $1.5 million 
(91 percent) will support implementation of 
road/transportation-related erosion control 
and stormwater mitigation projects, with the 
remaining 9 percent awarded to support the 
completion of road erosion control inventories.

The clean water investments reported here 
are limited to State funds and only represent 
a portion of the total clean water investments 
made in Vermont. In addition to State funding, 
federal, local, and private partners play a 
key role investing in Vermont’s clean water 

$1,346,925 
58%

$27,758, 1%
$135,777, 6%

$112,000, 5%

$233,900, 10% 

$450,000 
20%

BMP
CREP FAP WQ
CWF Grants CWF Operational

Figure 7. AAFM clean water investments by funding program 
(categories, abbreviated below, are defined in Table 1)

$3,735,846 
55%

$672,439, 10% 

$79,533, 1%

$2,267,372 
34%

Ecosystem Restoration Grants Program - Capital Fund

Ecosystem Restoration Grants Program - Clean Water Fund

Watershed Grants Program

Clean Water State Revolving Fund Loan Program

Figure 8. ANR clean water investments by funding programOf the total funds invested, approximately $1.8 
million are from Vermont’s new Clean Water 
Fund. These dollars are allocated by the Clean 
Water Fund Board to State agencies at the 
program-level, and agencies were authorized 
to award these funds to projects in March 2016. 
Clean Water Fund dollars were awarded to 
projects competitively through existing funding 
programs as grants and contracts. 

In addition to grants and contracts, the Clean 
Water Fund provides $450,000 to AAFM per 
year over 2016-2017 in short term operational 
funds. The purpose of these funds is to build 
the agency’s capacity for increased on-farm 
oversight to enforce water quality regulatory 
requirements. This ensures greater compliance 
with the State’s RAPs and other water quality 
regulations. 

Clean water investments were made through a 
variety of funding programs within each State 
agency in the form of grants, contracts, and loans. 
State investments are summarized by funding 
program for AAFM (Figure 7), ANR (Figure 8), 
and VTrans (Figure 9). 

Investment Measures

$615,945 
36%

$1,073,409 
64%

Better Roads Grant Program
Transportation Alternative Program

Figure 9. VTrans clean water investments by funding program
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Figure 10. Proportion of State investments by sector (natural 
resources include rivers, lakes, wetlands, and forests)

(26 percent), followed by 25 percent of the 
funds invested in agriculture. Approximately 20 
percent of funds were invested through loans 
to address municipal wastewater infrastructure 
upgrades and refurbishments (18 percent) and 
to eliminate combined sewer overflows (CSOs) 
(2 percent). Approximately 10 percent of funds 
were invested in natural resources restoration 
projects, addressing river and floodplain, lake 
shoreland, wetland, and forest restoration. 
Finally, 4 percent of funds were invested across 
sectors through LiDAR mapping to enhance 
planning and assessment efforts and to identify 
high priority projects.

These investment data were evaluated based 
on the types of entities receiving grants, 
contracts, and loans (Figure 12). In 2016, the 
majority (55 percent) of funds were awarded to 
municipalities with 34 percent through grants 
and contracts and the remaining 21 percent 
through loans. Farmers received 15 percent of 
clean water funds. 

improvements. ACCD’s $430,000 investment to 
enhance the State’s LiDAR mapping served as 
match to a federal grant with U.S. Geological 
Survey. LiDAR mapping is used in planning and 
assessment activities across sectors to identify 
and prioritize clean water projects. In addition, 
VTrans Better Roads and Transportation 
Alternatives program-funded projects required 
20 percent local match, which together leveraged 
almost $423,000 in local dollars. AAFM’s clean 
water investments in 2016 were complemented 
by over $11 million in federal funds from 
the U.S. Department of Agriculture Natural 
Resources Conservation Service (NRCS). 
ANR’s Ecosystem Restoration Grant Program 
incentivized local match and required 50 percent 
match on municipal stormwater permit projects.

INVESTMENT MEASURE #2: FUNDS AWARDED BY 
SECTOR AND RECIPIENT CATEGORY
Providing clean water for Vermonters 
and visitors to use and enjoy is a shared 
responsibility. Reaching clean water goals to 
reduce nutrient pollution from precipitation 
driven runoff and erosion, as well as wastewater 
and stormwater infrastructure requires an all-in 
approach. Mirroring this need, the State invests 
in clean water projects across sectors through 
grants, contracts, and loans, targeting funds to 
the greatest water quality needs. 

Figure 10 summarizes the proportion of State 
investments in clean water by sector and Figure 
11 summarizes dollars invested by sector and by 
grants and contracts and loans. To summarize 
the types of entities that benefited from these 
investments, Figure 12 shows the proportion of 
State investments by grant, contract, and loan 
recipient category. 

In 2016, most (41 percent) of the State’s 
investments were made to address stormwater 
on roads (15 percent) and other hard surfaces 
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Figure 11. Dollars of State investments by sector showing grants and contracts in orange and 
loans in blue (natural resources include rivers, lakes, wetlands, and forests) 
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Figure 12. Proportion of State investments by grant, contract, and loan recipient 
category (excludes AAFM Clean Water Fund operational funding)

Investment Measures
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INVESTMENT MEASURE #3: GEOGRAPHIC 
DISTRIBUTION OF FUNDS INVESTED 
Each section of the State has local clean water 
priorities to address. Vermonters want to know 
how the State is investing to benefit their local 
waters. Acknowledging this, State funding 
programs aim to address clean water priorities 
by investing in clean water statewide. Figure 
14 shows the geographic distribution of state 
funds invested in clean water restoration 
activities by watershed.  Figure 15 shows the 
geographic distribution of state funds invested 
in clean water restoration activities by county. 
Investments in regional projects, spanning larger 
basins or multiple counties, were distributed 
evenly to the applicable watersheds and 
counties for presentation purposes.

In 2016, each of Vermont’s 17 major river basins 
and 14 counties benefited from the State’s 
investments in local, regional, and statewide 
clean water projects. As shown in Figure 
13, approximately 54 percent ($6,049,796) of 
investments occurred in the Lake Champlain 
basin, followed by 31 percent ($3,460,568) in the 
Connecticut River basin, 6 percent ($677,757) 
in the Lake Memphremagog basin, 1 percent 
($87,283) in the Batten Kill-Walloomsac-Hoosic 
River basin (drains to the Hudson River), and 8 
percent ($905,500) in statewide projects.

Figure 14. Map of State funds awarded through grants and 
contracts for clean water restoration activities by watershed

Figure 15. Map of State funds awarded through grants and 
contracts for clean water restoration activities by county
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Figure 13. State clean water investments by basin
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4. Project Output Measures
This report attempts to quantify 
accomplishments of clean water projects 
completed in 2016 by measuring and 
summarizing project outputs.5 To summarize 
project outputs, the State has developed 
standard project “performance” measures 
for each type of clean water project. These 
measures are tracked project-by-project, but 
are summarized by project-type for reporting 
purposes. 

Measures of project outputs 
represent an important step 
toward evaluating the cost 
effectiveness of the State’s clean 
water investments over time. 
Measures of project outputs represent 
an important step toward evaluating 
the cost effectiveness of the State’s clean 
water investments over time, and a major 
improvement in the State’s accountability for 
clean water investments in projects.

Project outputs completed in 2016 are 
summarized through the following categories of 
measures, organized by project stage:

1. Results of assessment and planning projects
2. Results of design projects
3. Results of implementation projects

CURRENT AND FUTURE PROJECT OUTPUT 
MEASURES

Scope of Project Output Measures Reported

• Project outputs summarized by project type for
projects with funding agreements closed out within
SFY2016, addressing results of assessment,
planning, design, and implementation projects

Beyond the Scope of Project Output Measures Reported

• Project outputs of federally, locally, or privately-funded
projects

• Project outputs of work completed to comply with
water quality regulations without State funding

Planned Work to Enhance Investment Reporting

• This report establishes a baseline on the level of
project outputs achieved that will be used to evaluate
future actions

• In this first year of reporting, data on project outputs
were not available for all projects completed as
project tracking improvements are being implemented
(e.g., road erosion control inventories and road
erosion control projects completed with VTrans
funding)

• Each State agency has enhanced its capacity to track
these project output data and reporting in future
years will be more comprehensive

PROJECT OUTPUT MEASURES #1: RESULTS OF 
ASSESSMENT AND PLANNING PROJECTS
Assessment and planning work plays an 
important role in identifying and prioritizing 
projects to improve clean water. These activities 
apply across multiple sectors, including 
stormwater, rivers/streams, roads, and 
wastewater treatment. Results of state-funded 
planning and assessment projects completed 
in 2016 are summarized in the following 
sections by sector. To summarize the results of 
all assessment and planning activities across 
sectors, Figure 16 shows the number of priority 
projects identified in 2016. Priority projects are 
projects ranked as high priority for future design 
and implementation through various assessment 
and planning methodologies. 

5  Work completed in the reporting period of State Fiscal 
Year 2016 includes funding agreements with end dates 
falling between July 1, 2015 and June 30, 2016.
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Stormwater Assessments and Planning

In 2016, stormwater mapping work funded 
by the State, covered 4,300 acres. Stormwater 
mapping is conducted to map stormwater 
infrastructure to inform (1) stormwater 
master planning efforts, which identify and 
prioritize projects to address stormwater 
runoff, and (2) illicit discharge detection and 
elimination (IDDE) work to identify and address 
unauthorized/illegal discharges of sewage or 
other chemicals into surface waters. 

In 2016, State-funded stormwater master 
planning efforts covered 8,541 acres and 
identified 52 priority projects. In addition, State-
funded IDDE studies identified and confirmed 
40 unauthorized/illegal discharges of sewage 
or other chemicals into surfaces waters that are 
required to be addressed by the responsible 
municipality or landowner. Table 2 summarizes 
stormwater assessment and planning project 
results.

Stream Assessments and Planning

In 2016, ten State-funded river/stream-related 
assessments and plans were completed, 
including Phase 1 and 2 Stream Geomorphic 
Assessments (SGA), river corridor plans, 
and scoping work to prepare river corridor 
easements. Phase 1 SGAs involve an initial 
review of stream condition at the watershed 
scale, and identify where stream condition 
may be causing erosion and contributing to 

Project Output Measure Value
Acres of stormwater infrastructure mapped 4,300
Acres covered by stormwater master plans 8,541

Number of priority stormwater projects 
identified 52

Number of unauthorized/illegal discharges 
confirmed to be eliminated 40

Table 2. Summary of stormwater assessment and planning 
project outputs achieved in 2016
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Figure 16. Number of priority projects identified through assessment and planning work by sector in 2016
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nutrient pollution. Phase 2 SGAs follow-up on 
Phase 1 SGAs with field-based assessments to 
determine potential management needs and 
strategies to improve stream condition. Phase 2 
SGAs may identify projects to restore streams 
and floodplains, or to protect priority sections 
through river corridor easements. Finally, River 
Corridor Plans, created after Phase 2 SGAs, 
compile all data and information collected about 
the watershed and prioritize project strategies. 

In 2016, State-funded projects resulted in the 
assessment of 44 stream miles through SGAs, 
and 69 stream miles were covered by river 
corridor plans. These assessment and planning 
activities resulted in the identification of 104 
priority river and floodplain restoration projects. 
In addition, 181 acres were scoped to prepare 
river corridor easements that protect the natural 
nutrient attenuation and habitat function of 
floodplains in perpetuity. Table 3 summarizes 
stream/river assessment and planning project 
results.

Road Erosion Control Inventories

In 2016, road erosion control inventories were 
completed by 12 towns. Inventories assist 
towns in developing capital budgets to fix road 
erosion problems that contribute sediment and 
nutrient pollution to the State’s waterways. 
Towns that completed road erosion inventories 
in 2016 include Andover, Braintree, Cavendish, 

Project Output Measure Value
Stream miles assessed through Stream 
Geomorphic Assessments 44

Stream miles covered by River Corridor Plans 69
Number of priority river and floodplain projects 
identified 104

Acres scoped to prepare river corridor 
easements 181

Table 3. Summary of stream assessment and river planning 
project outputs achieved in 2016

Putney, Shrewsbury, St. Johnsbury, Stockbridge, 
Tunbridge, West Fairlee, Westmore, Wilmington, 
and Woodstock. Many more inventories will be 
completed in the coming years, as VTrans funded 
38 road erosion inventories in 2016. 

Beginning in 2019, under the new Municipal 
Roads General Permit (MRGP), each town will 
be required to complete road erosion control 
inventories. Inventories identify priority road 
segments contributing to water quality issues 
and specific project needs to address those 
issues. These inventories will serve as the basis 
for towns to develop implementation schedules 
to meet the MRGP and address erosion and 
runoff from roads into State waterways.

Agriculture Project Planning

Information gathered from AAFM’s technical 
assistance efforts has led to significant project 
planning. AAFM has contracted some of this 
planning work, which resulted in prioritization 
of 26 farms for future planning, design, 
and implementation work in the Northern 
Lake Champlain basin. In addition, AAFM’s 
Conservation Reserve Enhancement Program 
completed planning for eight new riparian 
corridor restoration projects. Finally, contractors 
completed work assisting agricultural 
landowners in identifying 10 priority projects 
and beginning the process to enroll in cost-
share programs. Table 4 summarizes agriculture 
project planning results. These planning efforts 
will continue, and project implementation 
resulting from these planning efforts will be 
captured in future years.

Project Output Measure Value
Number of farms prioritized for future project work 26
Number of CREP riparian buffer projects planned 8
Number of priority projects assisted to enroll in 
cost share 10

Table 4. Summary of agriculture project planning outputs 
achieved in 2016

Project Output Measures



Vermont Clean Water Initiative 202016 INVESTMENT REPORT

PROJECT OUTPUT MEASURES #2: RESULTS OF 
DESIGN PROJECTS
Once priority projects are identified through 
assessments and planning activities, the next 
step is to develop designs (if necessary) for those 
projects. In 2016, 55 State-funded designs were 
completed. Of these designs, 26 reached 30 percent 
design-level, 7 reached 60 percent design-level, 
and 22 reached 100 percent design-level. In future 
years, partners may apply for additional funding 
to complete designs and implement these projects. 
Figure 17 shows the number and level of designs 
completed by sector.

PROJECT OUTPUT MEASURES #3: RESULTS OF 
IMPLEMENTATION PROJECTS
The goal of the State’s outreach, technical 
assistance, assessment, planning, and design 
efforts is to support the implementation of 
projects that reduce water pollution. In 2016, 
210 State-funded implementation projects were 
completed; 107 addressed agricultural pollution 

prevention, 71 addressed road erosion controls, 
23 addressed natural resources restoration, 
three addressed stormwater treatment, and 
six addressed wastewater treatment and CSO 
elimination. Project outputs associated with each 
sector are summarized in the following sections.

Installation/Application of Agricultural Pollution 
Prevention Projects

Addressing agricultural water pollution issues 
is a high priority for the State of Vermont. In 
2016, 107 State-funded agricultural pollution 
prevention projects were installed/applied. 
This includes practices implemented to address 
pollution runoff from barnyards, livestock 
heavy use areas, croplands, pasturelands, roads, 
and livestock trails/walkways. Project outputs 
associated with croplands and pasturelands 
are measured by acres of best management 
practices applied. Barnyard, roads, and livestock 
trail/walkway improvement project outputs 
are measured as a count of best management 
practices installed.
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Figure 17. Number and level of designs completed for clean water projects in 2016 by sector
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In 2016, field-based (i.e., cropland and 
pastureland) best management practices were 
applied/installed on 5,009 acres to reduce 
nutrient and sediment pollution. Figure 18 
shows the number of acres of practices applied 
by practice type. Most of these practices were 
applied to croplands (i.e., corn and hay) to 
improve soil health and reduce soil erosion. 
Forested riparian buffers were installed 
primarily adjacent to pastureland (i.e., livestock 
grazing areas) to filter runoff transported 
from field to waterway, while also improving 
floodplain and habitat function.

In addition, 37 best management practices 
were installed to reduce polluted runoff from 
barnyards, agricultural roads, and livestock 
trails and walkways. However, these types 
of practices were not tracked by acres. These 
project outputs are summarized in Figure 19 as 
a count of the practices implemented by practice 
type. 

It is important to note that the extent 
of implementation of agricultural best 
management practices, summarized here, is 
underreported. State funding programs have 
funding caps per practice type, and many 
farmers implemented practices on more acres, 
but only reported the acreage implemented with 
State funding. In addition, these data only reflect 
State-funded practices. The U.S. Department of 
Agriculture Natural Resources Conservation 
Service (NRCS) obligated over $11 million in 
funding to Vermont landowners to implement 
agricultural best management practices in 2016.

In future years, implementation outputs will 
be more accurately reported thanks to the new 
agricultural partner’s database. The database 
will capture work implemented through State 
and federal funding programs, along with some 
voluntary projects recorded by farm technical 
assistance providers.
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Figure 18. Acres of agricultural best management practices applied/installed on cropland and pastureland in 2016 
to reduce nutrient and sediment pollution, by practice type

Project Output Measures
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Installation of Road Erosion Control Practices

Roads represent an estimated 42 percent of all 
impervious surfaces (e.g., roads, pavement, and 
rooftops) contributing to stormwater runoff 
in Vermont.6 Reducing runoff and erosion 
associated with roads is critical to meeting 
the State’s clean water goals. In 2016, 71 State-
funded road erosion and runoff control projects 
were installed, seven were funded by ANR and 
64 were funded by VTrans (the primary funder 
of road erosion control work in Vermont). Data 
on project outputs are only available for the 
seven ANR-funded projects, summarized in 
Table 5. 

The seven ANR-funded projects installed 
resulted in 5,800 feet of road drainage 
improvements, 177 road drainage structure 
installations and repairs, and the replacement 
of three stream crossing culverts. Feet of road 
drainage improved represent the total length of 
stoned-lined ditches, grass-lined ditches, and road 
shoulder berm removal implemented. Figure 20 
pictures before and after the installation of a stone-
lined ditch to control erosion caused by runoff 
from the roadway. The number of road drainage 
structures improved represents the number of 
drainage culverts, water bars, and check-dams 
installed or repaired. 
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Figure 19. Number of agricultural best management practices installed in barnyards or on agricultural roads and 
livestock trails/walkways in 2016, by practice type

6  Estimate uses the Lake Champlain basin where these 
data are available as a proxy for the State. Estimate is based 
on Lake Champlain Basin Program impervious surfaces data 
layer (2011)
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Three in-stream culverts were upgraded to 
better accommodate flood waters and reduce 
streambank erosion. These culvert upgrades 
provide the habitat benefit of reconnecting 
27 miles of upstream waters to allow aquatic 
organism (e.g., fish) passage. Figure 21 pictures 
a stream culvert replacement before and after 
completion.

Since project output data are only available for 
seven of the 71 road projects installed, these 
project results are significantly underreported. 
In future years, these data will be systematically 
tracked by VTrans and will more accurately 
represent the extent of work completed. For 
information on VTrans funded projects visit: 
http://vtrans.vermont.gov/highway/better-roads.

Project Output Measure Value
Feet of road drainage improvements 5,800
Number of road drainage structures repaired or 
replaced 177

Number of stream culverts upgraded or replaced 3

Miles of stream reconnected for aquatic organism 
passage 27

Table 5. Summary of road erosion control project outputs 
achieved in 2016 (represents 7 or the 71 projects completed)

Figure 20. Before (left) and 
after (right) installation of 
a stone-lined ditch along 
Fayston Road, Fayston, 
completed by Friends of the 
Mad River

Figure 21. Before (left) and 
after (right) replacement 
of stream culvert at Hayes 
Road, Duxbury, completed by 
Friends of the Winooski River

Project Output Measures
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Installation of Stormwater Treatment Practices 

In 2016, three State-funded stormwater 
treatment practices were completed to 
absorb and treat stormwater from hard (i.e., 
impervious) surfaces. These projects resulted 
in the treatment of 0.325 acres through the 
installation of green stormwater infrastructure. 
Green stormwater infrastructure employs 
natural hydrologic processes to absorb and 
treat stormwater runoff. These practices reduce 
the impact of the built environment, while 
providing additional societal benefits, such as 
green space in urban areas. 

Figure 22 and Figure 23 show before and 
after installation of two stormwater treatment 
practices, completed in 2016.

The number of State-funded stormwater 
treatment practices installed is expected to grow 
significantly in the coming years, as the many 
stormwater planning and design projects move 
toward the stage of implementation. 

Figure 23. Before (left) and after 
(right) installation of a bioretention 
stormwater treatment structure 
installed at Lake Iroquois public 
beach parking lot, completed by the 
Lake Iroquois Recreation District

Figure 22. Before (left) and after 
(right) installation of a pervious 
stormwater sidewalk in downtown 
Burlington, completed by the City of 
Burlington  
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Natural Resources Restoration

In 2016, 22 State-funded river/stream, 
floodplain, and lake shore restoration projects 
were implemented. This work resulted in the 
restoration of 88 acres of stream and lake shore 
buffer (i.e., riparian corridor) by planting native 
trees and shrubs. Buffer plantings improve 
soil stability, reduce erosion, filter runoff from 
adjacent lands, and restore or enhance habitat 
structure and function. An additional 141 acres 
and 3.7 miles of river corridor were conserved 
through corridor easements to protect water 
quality benefits, floodplain function, and habitat 
function of corridors. Easements allow the 
stream and floodplain to restore itself over time 
to its least erosive condition. Table 6 summarizes 
project output measures of natural resources 
restoration projects.

Project Output Measure Value
Acres of riparian buffer restored through buffer 
planting 88

Acres of river corridor conserved through 
easements 141

Miles of river corridor conserved through 
easements 3.7

Table 6. Summary of stream and floodplain restoration 
project outputs achieved in 2016

Wastewater Treatment Upgrades and Combined 
Sewer Overflow Elimination

In 2016, six wastewater treatment upgrade and 
combined sewer overflow (CSO) elimination 
projects were completed that received Clean 
Water State Revolving Fund (SRF) loans. 
This work included the Waterbury municipal 
wastewater treatment facility (WWTF) 
phosphorus upgrade, which reduced the total 
phosphorus discharge from the plant by 58 
percent from 1.339 to a maximum of 0.563 
metric tons per year. Waitsfield installed three 
decentralized wastewater treatment systems 
to address water quality issues associated with 
inadequate or failed septic systems. Rutland 
and Springfield completed CSO elimination 
work. Rutland’s CSO work resulted in the 
disconnection of approximately 50 acres of lawn 
and impervious surfaces from the area draining 
into the CSO. Springfield’s CSO work separated 
400 linear feet of sewer pipe from storm sewers. 

Project Output Measures

Volunteers planting trees for a riparian buffer 
restoration project
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5. Project Environmental Outcomes
Project outputs, previously outlined in this 
report, attempt to quantify the extent of work 
completed with State funding. Environmental 
outcomes represent the water quality benefit 
achieved through State-funded work. The 
State has developed a tracking system and is 
developing processes to measure these water 
quality benefits by estimating nutrient pollution 
reductions at the project-level. 

Within the scope of the State’s investment 
reporting, the long-term goal is to quantify 
nutrient pollution reductions for all types of 
State-funded clean water projects. This would 
include agriculture, stormwater, road erosion 
control, natural resources restoration, and 
forestry/logging erosion control projects. For 
the Lake Champlain and Lake Memphremagog 
basins, phosphorus load reductions will be 
estimated, as phosphorus is the nutrient 
pollutant of concern for fresh water. In 
the Connecticut River basin, nitrogen load 
reductions will be estimated, as the Connecticut 
River drains to Long Island Sound and nitrogen 
is the pollutant of concern for salt water. 

Each of these basins have, or will have in the 
future, reduction targets for the nutrient of 
concern. These reduction targets are designed 
to restore water quality and are outlined in  
restoration plans known as a Total Maximum 
Daily Loads, or TMDLs. TMDLs represent the 
total amount of a pollutant a waterbody can 
receive and still meet water quality standards. 
Vermont will use these TMDLs as the basis for 
tracking progress to reduce nutrient pollution. 

To provide additional assurances that TMDL 
targets will be achieved, the Vermont Clean 
Water Act established additional statutory and 
financial support for restoring Vermont’s clean 
water. The Act enhanced Vermont’s clean water 
funding by establishing the first Vermont Clean 
Water Fund. It also established new or enhanced 

regulatory programs that will support clean 
water, addressing:
• Stormwater controls from municipal and

private developed lands and roads
• Required agricultural practices to minimize

runoff and erosion on farms
• Adjusted wastewater treatment facility

permit limits for phosphorus

Funding and regulatory programs are important 
mechanisms for implementing TMDLs, and the 
State is developing mechanisms and processes to 
capture the results of both in monitoring TMDL 
progress. As new regulations are incrementally 
put into place, and as funding programs grow to 
support the costs of complying with regulations, 
the work accomplished through funding and 
regulatory programs is expected to grow and 
become increasingly overlapped. The collective 
results of funding and regulatory programs in 
reducing nutrient pollution and meeting TMDL 
targets will be captured through other reporting 
mechanisms. The scope of this Investment 
Report focuses on the environmental outcomes 
of State-funded projects only. 

Funding and regulatory programs are important overlapping 
TMDL implementation mechanisms. Vermont is developing 
capacity to measure the results of both. This report presents 
information on the State-funded portion of this work.

Funding 
Programs

Regulatory
 Programs
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CURRENT AND FUTURE ENVIRONMENTAL 
OUTCOME MEASURES 
 

 

Scope of Environmental Outcome Measures Reported

•	 Environmental outcomes of State-funded projects with 
funding agreements closed out within SFY2016

Beyond the Scope of Environmental Outcomes Reported

•	 Environmental outcomes of federally, locally, or 
privately-funded projects 

•	 Environmental outcomes of work completed under 
regulatory programs without State funding

Planned Work to Enhance Investment Reporting

•	 This report establishes a baseline on the level of 
environmental outcomes achieved by State-funded 
projects for evaluating future work

•	 In this first year, the State is able to measure 
environmental outcomes as phosphorus pollution 
reductions for agricultural, stormwater, and riparian 
buffer restoration projects completed in the Lake 
Champlain basin

•	 The State is developing processes to account 
for environmental outcomes for all project-types 
completed statewide in future years

Vermont’s new tracking and reporting 
systems represent a significant improvement 
in accountability for State investments in 
clean water. In the past, the State’s reporting 
addressed dollars invested by individual 
agencies and, separately, water quality 
monitoring data. These new tracking systems 
allow the State to measure and report on 
environmental outcomes at the project-level and 
evaluate the cost effectiveness of investments 
in clean water. These tracking systems provide 
improved transparency to the public on the 
results of State investments in clean water. 

The full, long-term scope of this report, as 
shown in Figure 24, is intended to cover 
environmental outcomes of all State-funded 
projects, focusing on nutrient pollution. In this 
first year, the State currently has the capacity to 
account for the environmental outcomes of work 
completed in the form of estimated phosphorus 
load reductions in the Lake Champlain basin. 

Project Environmental Outcomes

Figure 24. Full long-term scope of Investment Report environmental outcomes relative to outcomes measured in the first year of 
reporting

Pollutant reductions  
were measured for  
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projects completed) 
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METHODS TO MEASURE ENVIRONMENTAL 
OUTCOMES
To estimate nutrient load reductions achieved 
by projects, first the State needs data on the rate 
of nutrient loading from different land uses. 
With these data, the State can estimate the total 
nutrient load treated by a project based on the 
area of land treated. Then, the average annual 
performance of the project is applied to the 
total load delivered from the land treated. This 
average annual performance is expressed as 
a percent reduction of nutrient loading. Table 
7 summarizes the State of Vermont’s current 
ability to quantify nutrient load reductions by 
basin and project category. 

For this first year of reporting, the State only has 
specific nutrient land loading rates for the Lake 
Champlain basin. This is thanks to the recent 
watershed modeling completed to develop 
new phosphorus reduction goals for Lake 
Champlain, identified in the U.S. Environmental 
Protection Agency’s Phosphorus Total Maximum 
Daily Loads for Vermont Segments of Lake 

Champlain. This means that the State, currently, 
can only account for phosphorus pollution 
reductions from projects in the Lake Champlain 
basin. In future years, as land loading rates are 
established in other basins, the State will expand 
this work to the Lake Memphremagog and 
Connecticut River basins. 

The State is also limited in the types of projects 
for which nutrient load reductions can be 
quantified. The State currently has the ability to 
account for nutrient pollution reductions from 
most stormwater and agricultural practices, 
as well as riparian buffer restoration projects 
based on studies completed on the performance 
of these practices. The State can also report 
on phosphorus reductions from wastewater 
treatment facility upgrades, as phosphorus 
loading from facilities are monitored and 
reported. In future years, as additional work is 
completed to evaluate the performance of other 
types of projects, the State will be able to expand 
nutrient pollution reduction estimates to more 
project types. 

Project Type Lake Champlain Lake Memphremagog Connecticut River

Wastewater Treatment Phosphorus Phosphorus Nitrogen

Stormwater Treatment Phosphorus Phosphorus Nitrogen

Agricultural Practices Phosphorus (cropland/pasture practices) Phosphorus Nitrogen

River/Floodplain Restoration Phosphorus (riparian buffer restoration) Phosphorus Nitrogen

Road Erosion Control Phosphorus Phosphorus Nitrogen

Wetland Restoration Phosphorus Phosphorus Nitrogen

Forestry/Logging Erosion Control Phosphorus Phosphorus Nitrogen

Summary of Status to Build 
Tracking and Accounting 
Capacity

Developing methodologies to account for 
phosphorus reductions from all project 
types (where feasible) in 2017-2018

Will have capacity 
to account for 
phosphorus 
reductions once Lake 
Memphremagog 
TMDL is finalized in 
2017

Need Vermont nitrogen 
land loading rates to 
quantify the nitrogen 
load for land treated by 
practices (may depend 
on timing/results of 
EPA’s regional nitrogen 
strategy).

Table 7. Summary of Vermont’s ability in 2016 to 
account for nutrient pollution reductions by project 
type, region, and nutrient of concern

Key
Currently have ability to account for nutrient pollution reduction
Do not currently have ability to account for nutrient pollution reduction



Vermont Clean Water Initiative29 cleanwater.vermont.gov

QUANTIFYING NUTRIENT POLLUTION 
REDUCTIONS FROM CLEAN WATER PROJECTS
As previously described and summarized in 
Table 7, gaps in statewide nutrient loading rates 
and gaps in understanding the performance of 
select project types currently limit the State’s 
ability to quantify nutrient reductions for all 
project types statewide. 

As summarized in Figure 24, of the 204 clean 
water implementation projects completed in 2016, 
135 were located in the Lake Champlain basin, 
51 in the Connecticut River/Long Island Sound 
basin, 16 in the Lake Memphremagog basin, and 
2 in the Batten Kill-Walloomsac-Hoosic basin. 
Due to gaps in statewide nutrient loading rates, 
currently the State can only account for nutrient 
pollution reductions in the Lake Champlain 
basin. Of the 135 projects implemented in the 
Lake Champlain basin, environmental outcomes 
could not be measured for 84 projects due to gaps 
in the understanding of performance of project 
types and/or insufficient project data. 

Environmental outcomes were measured for 
the remaining 51 projects completed in the Lake 
Champlain basin in the form of phosphorus load 
reductions. This represents 38 percent of projects 
completed in the Lake Champlain basin and 25 
percent of projects completed statewide. Projects 
with quantifiable nutrient load reductions involve 
the following work completed in the Lake 
Champlain basin, and the results of this work are 
described in the following section:

•	 Completion of wastewater treatment facility 
phosphorus upgrade (1 project)

•	 Installation of stormwater treatment 
practices (2 practices)

•	 Application/installation of agricultural best 
management practices (45 practices)

•	 Restoration of forested riparian buffers (3 
projects, representing 18 buffer installations) 

LAKE CHAMPLAIN TMDL IMPLEMENTATION 
PROGRESS
The Phosphorus TMDLs for Vermont Segments of 
Lake Champlain, finalized in June 2016, evaluates 
current phosphorus pollution loading into Lake 
Champlain and establishes reduction targets 
to restore water quality. Current phosphorus 
loading (i.e., baseload), is the baseline that will be 
used to measure progress implementing the Lake 
Champlain TMDLs. Phosphorus load reductions 
achieved through a variety of funding and 
regulatory programs will be measured relative to 
the TMDLs’ baseline and target loads. 

Based on the Lake Champlain TMDLs, current 
phosphorus loading from Vermont into Lake 
Champlain is 631 metric tons per year. The total 
phosphorus loading target for Vermont portions 
of the basin is 418 metric tons per year, and the 
total phosphorus load reduction required from 
Vermont is 213 metric tons per year. Figure 25 
summarizes the Lake Champlain TMDLs basin-
wide base loads and phosphorus reduction 
targets. 

Phosphorus load reductions achieved by the 
51 quantifiable projects completed within the 
Lake Champlain basin in 2016 are summarized 
in Table 8. Completion of these projects reduced 
phosphorus loading into Lake Champlain by an 
estimated 1.76 metric tons per year. 

These load reductions do not represent the full 
extent of work completed in 2016 to implement 
the Lake Champlain TMDL. These results 
exclude work completed through other funding 
programs and regulatory programs. Even 
within the scope of this Investment Report, the 
phosphorus load reductions only represent 25 
percent of the total projects implemented in 2016. 

Project Environmental Outcomes
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Sector Work 
Completed

Estimated Phosphorus 
Reduction

Wastewater 1 WWTF 
Upgrade 776.0

Developed Lands 2 Stormwater 
Practices 0.3

Agricultural Lands 45 Agricultural 
Practices 910.3

Stream Channels 18 Buffers 
Restored 73.6

Basin-Wide Total 1,760.2

Table 8. Estimated phosphorus load reductions, in kilograms 
per year, achieved by State-funded projects in 2016 
(represents 25 percent of projects implemented)

Figure 25. Lake Champlain TMDLs phosphorus base load 
(top) and target load (bottom) for Vermont portions of the 
basin by sector in metric tons per year
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Wastewater Treatment Phosphorus Upgrade

In 2016, a phosphorus upgrade completed with 
financing from a Clean Water SRF loan at the 
Waterbury Municipal Wastewater Treatment 
Facility (WWTF) reduced total phosphorus 
discharge by 58 percent from 1.339 to a maximum 
of 0.563 metric tons per year. This represents a 
total phosphorus load reduction of 0.776 metric 
tons per year, or 776 kilograms per year.

Installation of Stormwater Treatment Practices

In 2016, the installation of two stormwater 
treatment practices resulted in an estimated 
phosphorus load reduction of 0.3 kilograms 
per year. It is important to note that this 
stormwater work only reflects a fraction of 
the work being implemented to meet TMDL 
targets for developed lands. Currently the 
State is developing processes to quantify 
phosphorus load reductions achieved by road 
erosion control practices. Once quantified, 
road erosion control work will count toward 
meeting the TMDL targets for developed lands. 
Stormwater regulatory programs are also key 
in driving TMDL implementation. The State is 
currently developing procedures for tracking 
TMDL implementation under these regulatory 
programs.

Finally, these projects represent the completion 
of projects funded years ago. Since then, the 
State has begun funding more municipal 
stormwater treatment practices and has increased 
stormwater planning and design efforts to lead 
to the installation of priority projects. In 2016, 40 
percent of State funds were awarded to support 
stormwater and road erosion control projects. 
Phosphorus load reductions achieved through 
State-funded stormwater treatment practices are 
expected to increase in the coming years as these 
projects are installed. 
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Project Environmental Outcomes

Restoration of Riparian Buffers on Non-Agricultural 
Lands

The restoration of riparian buffers is important 
for treating nonpoint source runoff from the 
land draining into them. Buffers also provide 
a range of flood resiliency and habitat benefits. 
In 2016, 48 riparian buffer areas were restored 
statewide, with 18 buffers located in the Lake 
Champlain basin. These buffers begin providing 
benefits when they are planted. However, once 
these buffers are fully established (approximately 
five years) they will reduce an estimated 73.6 
kilograms of phosphorus per year. The success 
in riparian buffers treating phosphorus pollution 
depends on the ability of the buffers to become 
established and maintained over time.

Installation/Application of Agricultural Best 
Management Practices

In 2016, the installation/application of 45 
State-funded agricultural best management 
practices resulted in an estimated annual 
average phosphorus load reduction of 910.3 
kilograms per year. It is important to note that 
these data only capture a fraction of agricultural 
best management practices implemented, 
excluding U.S. Department of Agriculture NRCS 
funded practices. NRCS is the primary funder 
of agricultural best management practices in 
Vermont, however, results of federally funded 
projects are beyond the scope of this report.

Most the agricultural practices reported with 
phosphorus reductions quantified are annual 
agronomic practices including cover crop, crop 
rotation, and conservation tillage. These are 
important practices for water quality. However, 
this level of annual effort needs to continue 
in future years to maintain the phosphorus 
reductions achieved in 2016. Riparian buffers, on 
the other hand, are considered more structural 
practices that, if maintained, will continue to 
reduce phosphorus loading over time.
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6. Moving Forward

Vermonters care deeply about the health of 
the State’s rivers, streams, wetlands, ponds 
and lakes, including Lake Champlain.  Clean 
water supports fishing, swimming, boating, 
and other recreational uses, bolsters tourism, 
helps to maintain property values and provides 
access to safe drinking water.  Clean water is 
also good for business and supports commercial 
uses ranging from local farms to international 
companies. Maintaining clean water creates 
business opportunities, provides jobs, and 
supports economic development by investing 
in clean water infrastructure and natural 
resources restoration. In many cases, business 
smart solutions are also clean water solutions. 
For example, collaboration between farmers 
and electric companies to generate energy from 
cow manure. The benefits and innovations 
surrounding clean water highlight the 
importance of State investments in clean water 
projects. 

Current water quality conditions statewide are a 
reflection of the investments made over the past 
few decades to reduce phosphorus and sediment 
pollution from discharges, runoff and erosion.  
Despite the years of effort and investment, 
Vermont still faces significant water quality 
challenges that are threatening the health and 
well-being of our communities and economy.  
These challenges indicate that we still have much 
more important work to do.  

Given the prevalence of the State’s water 
quality challenges and the price of restoring 
and safeguarding water quality, it is imperative 
that the State spends its resources in a manner 
that targets the most strategic and cost-effective 
projects. Recent research in the Missisquoi Bay 
watershed shows that targeting of phosphorus 
reduction practices, based on site-specific 
characteristics, can result in two to three times 
more phosphorus pollution reduction than an 
untargeted approach. Vermont’s Tactical Basin 
Planning process and its scientific framework 
to target the most important pollution sources 
will help the State achieve State and federal 
clean water targets in the most cost-effective way 
possible. 

This Clean Water Initiative Investment Report 
is the first in a new annual report series, 
transparently summarizing the results of 
public investments in clean water improvement 
projects across all sectors. State agencies will 
continue to work together over the long-term to 
track this progress in a way that is transparent 
and accountable to the public. This first report 
establishes a baseline for evaluating future 
actions and outcomes, and helps Vermonters 
make connections between clean water 
investments made, projects implemented, and 
outcomes achieved.
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7. Appendices

OVERVIEW OF INVESTMENT REPORT APPENDICES
Appendix A is a listing of State-funded projects awarded within State Fiscal Year 2016 by Clean Water 
Initiative agencies. Appendix A was prepared to fulfill the reporting requirement of 2015 Act 64, 
Section 36, 10 V.S.A. § 1386, including a summary of projects funded by the Ecosystem Restoration 
Grant Program. This Investment Report summarizes the clean water and ecosystem restoration 
activities, and measures of progress for State-funded work completed in State Fiscal Year 2016. 

Appendix B and C were prepared to fulfill the reporting requirement of 2015 Act 64, Section 36, 
10 V.S.A. § 1386, addressing the execution of the updated Vermont Lake Champlain Phosphorus 
TMDL Phase 1 Implementation Plan. Appendix B, provides a summary of the efforts undertaken to 
implement the Phase 1 Implementation Plan, including the status of major statutory and Phase 1 
Implementation Plan deliverables. This Investment Report, and the social, investment, project output, 
and environmental outcome measures summarized, will serve as the framework for assessing and 
evaluating the efficacy of the Phase 1 Implementation Plan. Additionally, the State is developing 
processes to track and measure the environmental outcomes of funding and regulatory programs to 
monitor progress reducing phosphorus pollution in the Lake Champlain basin.

A. LISTING OF 2016 CLEAN WATER INITIATIVE-FUNDED PROJECTS 

B. SUMMARY OF CLEAN WATER INITIATIVE MAJOR STATUTORY AND LAKE CHAMPLAIN PHOSPHORUS 
TMDL PHASE 1 PLAN DELIVERABLES

C. LISTING OF 2016 CLEAN WATER INITIATIVE-FUNDED PROJECTS IN THE LAKE CHAMPLAIN BASIN
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Vermont Agency of Agriculture, Food and Markets 
Grants and Contracts Awarded in SFY2016 

Funding Program Partner Summary Title Funding 

Best Management Practice Agricultural Producers Erosion Control on Access Roads, Animal Trails, and Walkways $37,219 

Best Management Practice Agricultural Producers Compost Facility Runoff Reductions $65,000 

Best Management Practice Agricultural Producers Clean Water Diversion from Barnyards1 $92,898 

Best Management Practice Agricultural Producers Livestock Exclusion Fencing $3,000 

Best Management Practice Agricultural Producers Heavy Use Area Runoff Controls $432,440 

Best Management Practice Agricultural Producers Stream Crossing $3,960 

Best Management Practice Agricultural Producers Use Exclusion $1,553 

Best Management Practice Agricultural Producers Waste Storage, Transfer, and Treatment Structures $698,085 

Best Management Practice Agricultural Producers Watering Facility $12,770 

Farm Agronomic Practice Agricultural Producers Farm Agronomic Practices2 $135,777 

Conservation Reserve 
Enhancement Program 

Agricultural Producers Riparian Buffer Restoration $27,758 

Water Quality Natural Resources Conservation 
Districts 

Technical Assistance $112,000 

Clean Water Fund Grants and 
Contracts 

New England Interstate Water 
Pollution Control Commission/Lake 
Champlain Basin Program 

Tile Drainage Study in Jewett Brook Watershed $12,900 

Clean Water Fund Grants and 
Contracts 

University of Vermont (UVM) 
Extension 

Technical Assistance and Outreach to Farm Owners on Clean 
Water Business Management (i.e.,Farm Viability) 

$105,000 

Clean Water Fund Grants and 
Contracts 

UVM Extension Custom Manure Applicator Certification Program $60,000 

Clean Water Fund Grants and 
Contracts 

UVM Extension Technology for Crop and Nutrient Record Keeping $56,000 

Clean Water Fund Operational Vermont Agency of Agriculture, Food 
and Markets 

Increased On-Farm Oversight to Enforce Regulatory Requirements $450,000 

1 Clean Water Diversion from barnyards includes installation of pipelines and roof runoff management structures. 
2 Farm Agronomic Practices include cover crop, crop rotation, nurse crop, alternative manure application, strip cropping, and conservation tillage. 
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Vermont Agency of Commerce and Community Development 
Contract Awarded in SFY2016 

County Partner Summary Title Funding 

Caledonia, Essex, 
Orange,  
Windham, Windsor 

United States Geological 
Survey 

LiDAR Mapping of the State of Vermont to Support 
Agriculture, Stormwater, River, and Forest Road 
Mapping 

$430,000 
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Vermont Agency of Natural Resources, Department of Environmental Conservation 
Ecosystem Restoration Grants and Contracts Awarded in SFY2016 

Project Topic and Category Key 

Topics: 
A: Agricultural Runoff 
F:  Forestry 
R: River Corridor/Floodplain Restoration/Protection 
Rd: Road Construction/Maintenance 
S: Stormwater Runoff 
W: Wetland 

Categories: 
1: Assessments, Planning, and Project Development 
2: Project Design 
3: Project Implementation  
3E: Implementation through Capital Equipment Assistance 

County Partner Summary Title Funding Topic Category 

Addison, 
Bennington, Rutland 

Vermont Association of 
Conservation Districts 

Agricultural Best Management Practice Implementation 
in South Lake Champlain and Beyond 

$150,000 A 3 

Addison, Orange, 
Rutland, Windsor 

Watershed Consulting White River Illicit Discharge Detection and Elimination $77,010 S 1 

Bennington Bennington County Regional 
Commission 

Hoosic River Corridor Planning $30,000 R 1 

Bennington Bennington County 
Conservation District 

Woodford-Packers Floodplain Restoration Design $33,770 R 2 

Caledonia Vermont Land Trust Clough Farm Corridor Easement $174,898 R 3 

Caledonia NorthWoods Stewardship 
Center 

NorthWoods Conservation Corps Watershed Crew, 
2016 

$18,615 Rd 3 

Caledonia Caledonia County Natural 
Resources Conservation 
District (NRCD) 

St. Johnsbury Stormwater Master Planning $38,100 S 1 

Caledonia St. Johnsbury Western Ave Outfall Stormwater Treatment System 
Installation 

$160,000 S 3 

Caledonia Caledonia County NRCD Lyndon Stormwater Master Plan $42,800 S 1 

Caledonia Caledonia County NRCD Hardwick Stormwater Master Plan $24,700 S 1 

Caledonia, Essex, 
Lamoille, Orleans 

NorthWoods Stewardship 
Center 

Lake Shoreland and River Buffer Restoration in the 
Memphremagog Basin 

$82,057 R 3 
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County Partner Summary Title Funding Topic Category 

Chittenden Chittenden County Regional 
Planning Commission 

Jericho Stormwater Master Plan $19,000 S 1 

Chittenden South Burlington Bartlett Brook Central Stormwater Infiltration Project $400,000 S 3 

Chittenden Fitzgerald Environmental 
Associates 

Crooked Creek Gully Restoration $40,000 A 3 

Chittenden Winooski NRCD Winooski Trees for Streams/Riparian Buffer 
Restoration, 2016 

$14,300 R 3 

Chittenden Burlington Burlington Stormwater Master Planning $100,000 S 1 

Chittenden Lewis Creek Association Preparing Local Watersheds for Flood Resilience and 
Reducing Runoff in Lewis Creek 

$67,254 S 2 

Chittenden Williston Williston Town Fields Stormwater Treatment System $49,877 S 3 

Chittenden South Burlington Village at Dorset Park Stormwater Pond Improvements $250,000 S 3 

Essex Vermont River Conservancy Nulhegan River Confluence Easements $9,500 R 3 

Essex Brighton Town of Brighton Storm Water Retrofits $348,545 S 3 

Franklin UVM Extension Enhancing Nutrient Management Plan Implementation 
with GoCrop Software 

$57,577 A 1 

Franklin UVM Extension Reduction of Fall Tillage in Jewett and Stevens Brook 
Watersheds 

$102,154 A 3E 

Franklin Franklin Watershed 
Committee 

Towle Neighborhood Road Erosion Control - Planning 
and Design 

$8,800 Rd 2 

Franklin Friends of Northern Lake 
Champlain 

Feasibility Study into the Relocation of Enosburg Town 
Garage to Prevent Erosion and Runoff to Surface 
Waters 

$12,000 S 1 

Grand Isle Lamoille County NRCD Alburgh Stormwater Mitigation and Road Erosion 
Control Designs 

$1,350 S 2 

Lamoille Vermont Land Trust Rankin Farm River Corridor Easement $40,349 R 3 

Lamoille Vermont Land Trust Kaiser Farm River Corridor Easement $42,098 R 3 

Lamoille, 
Washington 

Stone Environmental Upper Winooski River Illicit Discharge Detection and 
Elimination - Follow-up Investigation 

$37,175 S 1 

Orleans Orleans County NRCD Whitney Brook and Black River Riparian Buffer 
Restoration 

$12,723 R 3 

Orleans Vermont Land Trust Moulton River Corridor Easement $70,699 R 3 

Rutland Poultney-Mettowee NRCD Castleton Headwaters Stormwater Master Plan $28,000 S 1 
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County Partner Summary Title Funding Topic Category 

Rutland Rutland NRCD Green Stormwater Infrastructure Design in the East 
Creek Watershed 

$17,050 S 2 

Rutland Poultney-Mettowee NRCD Lake Bomoseen Stormwater Master Planning $24,430 S 1 

Rutland Rutland NRCD Adams Street Outfall Stormwater Treatment System 
Installation 

$82,500 S 3 

Rutland Poultney Village York Street Infiltration Basin Installation $180,000 S 3 

Washington Central Vermont Regional 
Planning Commission 

Barre City, Barre Town, and Plainfield Stormwater 
Master Plan 

$95,641 S 1 

Washington Central Vermont Regional 
Planning Commission 

Berlin Stormwater Master Plan $45,248 S 1 

Washington UVM Extension Precision Manure Application Equipment in the Jewett 
Brook Watershed 

$75,000 A 3E 

Washington Friends of the Winooski River Dog River Floodplain Restoration Design $30,340 R 2 

Washington Friends of the Winooski River Hayes Road Erosion Control Project $25,000 R 3 

Washington Vermont Land Trust Rogers Farm River Corridor Easement $85,309 R 3 

Washington Friends of the Winooski River Quarry Hill and Sterling Hill Stormwater Master 
Planning 

$19,490 S 1 

Washington Stone Environmental Montpelier Illicit Discharge Detection and Elimination $43,080 S 1 

Washington Friends of the Winooski River Cabot School Stormwater Mitigation - Construction $9,522 S 3 

Washington Waitsfield Constructing Green Stormwater Infrastructure at the 
Waitsfield Town Office  

$15,000 S 3 

Washington Winooski NRCD Absorbing the Storm at Rumney Memorial School - 
Construction 

$97,750 S 3 

Washington Central Vermont Regional 
Planning Commission 

Northfield Village Bioretention Installation $110,695 S 3 

Washington Montpelier Taylor Street Redevelopment – Green Stormwater 
Infrastructure and Green Space 

$230,000 S 3 

Washington Montpelier Taylor Street Redevelopment – Green Stormwater 
Infrastructure including Bioretention, Stormwater 
Sidewalks, and Tree Filters 

$250,000 S 3 

Windham Windham County NRCD Whetstone Brook Corridor Easement Planning $6,000 R 1 

Windham Windham Regional 
Commission 

North River Stream Geomorphic Assessment and 
Corridor Planning for Project Identification 

$41,600 R 1 



 

40   Vermont Clean Water Initiative | cleanwater.vermont.gov 

 

County Partner Summary Title Funding Topic Category 

Windham Windham Regional 
Commission 

Adams Brook Restoration Design $6,050 R 2 

Windham Vermont River Conservancy Stickney River Corridor Easement $35,796 R 3 

Windsor Two Rivers-Ottauquechee 
Regional Commission 

Kedron Brook Agricultural Nutrient Management 
Planning and Flood Resiliency 

$23,418 A 2 

Windsor Springfield Stream Geomorphic Assessment along Valley Street, 
Springfield 

$3,250 R 1 

Windsor White River Partnership Lower White River Bank Restoration Design $9,075 R 2 

Regional – Lake 
Champlain Basin 

Cold Hollow to Canada Mapping Forest Roads, Trails, and Log Landings on 
Private Forests to Identify Erosion Hotspots 

$10,441 F 1 

Regional – Lake 
Champlain Basin 

Arrowwood Lake Champlain Basin Wetlands Project Outreach and 
Development under the Regional Conservation 
Partnership Program 

$119,999 W 1 

Statewide Vermont Association of 
Conservation Districts 

Statewide Trees for Streams/Riparian Forest 
Restoration, 2016 

$173,250 R 3 
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Vermont Agency of Natural Resources, Department of Environmental Conservation 
Clean Water State Revolving Fund Loans Awarded in SFY2016 

County Partner Summary Title Funding Category 

Caledonia Ryegate WWTF Refurbishment $8,240 1 

Chittenden Shelburne WWTF and Collection Systems Refurbishment $37,800 1 

Chittenden Williston Collection System Refurbishment $135,100 3 

Orange Williamstown WWTF Refurbishment $135,900 2 

Rutland Castleton WWTF and Collection Systems Refurbishment $21,500 1 

Windham Bellows Falls Village WWTF Refurbishment $350,000 2 

Windsor Springfield CSO Elimination $294,504 2 

Windsor West Windsor Installation of New Collection System $1,284,328 3 

 
 

WWTF:  Wastewater treatment facility 

CSO:  Combined sewer overflow 

Upgrades:  Change to wastewater treatment technology 

Refurbishment:  Refurbish existing technology with newer equipment 

 

Category Key: 
1: Assessments, Planning, and Project Development 

2: Project Design 

3: Project Implementation  
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Vermont Agency of Natural Resources, Fish and Wildlife Department 
Watershed Grants Awarded in SFY2016 

 Project Topic and Category Key 

Topic Key: 
C: Cross Sector 
F:  Forestry 
R: River Corridor/Floodplain Restoration/Protection 
 

Category Key: 
1: Assessments, Planning, and Project Development 
2: Project Design 
3: Project Implementation  
E:  Educational 
 

County Partner Summary Title Funding Topic Category 

Addison Lake Champlain Maritime 
Museum 

Lewis Creek Watershed from Headwaters to Lake 
Champlain:  
A Pilot Education Program for Tributaries 

$4,950 C E 

Addison Lewis Creek Association Workshops and Analysis to Enhance Flood Resiliency of 
Headwater Forests 

$4,998 F E 

Caledonia Dartmouth College Wells River Basin Assessment of Water Temperature 
and Areas for Riparian Buffer Restoration/Protection 

$3,030 R 1 

Franklin Ottauquechee NRCD Water Quality Sampling $3,500 C E 

Franklin Missisquoi River Basin 
Association  

Missisquoi Water Quality Sampling $3,500 C 1 

Franklin Northern Forest Canoe Trail East Highgate Dam Remains Removal $10,000 R 3 

Rutland Trout Unlimited Mettowee River Connectivity Project and Culvert 
Restoration 

$5,000 R 3 

Washington Winooski River NRCD Improving Fish Passage on Chase and Slide Brooks $6,305 R 3 

Windham Connecticut River Watershed 
Council 

Bagatelle Dam Removal, West River Watershed $9,500 R 3 

Windsor White River Partnership White River Stream and Riparian Buffer Restoration 
Project 

$10,000 R 3 

Regional – Lake 
Champlain Basin 

Lake Champlain Committee Lake Champlain Basin Flood Resiliency Education: 
Lessons from the Floods 

$5,000 R E 

Statewide Valley Quest Valley Quest Watershed Institute Curriculum 
Development 

$5,000 C E 

Statewide Vermont River Conservancy Community Based Riparian Restoration and Recreation 
Enhancement Project 

$8,750 R 3 
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Vermont Agency of Transportation 
Better Roads Grants Awarded in SFY2016 

Project Category Key 

Category A: Road Inventory and Capital Budget Planning 

Category B:  Correction of a Road Related Erosion Problem and/or Stormwater Mitigation for gravel and paved roads 

County Partner Summary Title Funding Category 

Addison Lincoln South Lincoln Road Improvements $10,000 B 

Addison Waltham Buck Mountain Sports Culvert $2,600 B 

Addison Hancock Road Erosion Inventory/Capital Budget Plan $4,000 A 

Bennington Dorset Squirrel Hollow Retaining Wall $10,000 B 

Bennington Rupert Mill Brook Stabilization $8,050 B 

Bennington Winhall Drainage Pearl Buck Drive $9,324 B 

Bennington Arlington Road Erosion Inventory/Capital Budget Plan $4,000 A 

Bennington Pownal Mann Hill Road South Erosion Control $1,463 A 

Bennington Shaftsbury South Hollow/Little White Creek Road Erosion Inventory/Capital Budget Plan $4,000 A 

Caledonia Burke Pumpkin Road/Washburn Road $10,000 B 

Caledonia Danville Stanton Road $10,000 B 

Caledonia Groton Ricker Mill Road $7,434 B 

Caledonia Newark Schoolhouse Road Erosion Control $10,000 B 

Caledonia Waterford Hale Road Culvert and Ditching $10,000 B 

Caledonia Wheelock Stannard Mountain Road $10,000 B 

Caledonia Danville Road Erosion Inventory/Capital Budget Plan $4,000 A 

Caledonia Ryegate Road Erosion Inventory/Capital Budget Plan $4,000 A 

Caledonia Waterford Road Erosion Inventory/Capital Budget Plan $3,840 A 

Chittenden Essex Brigham Hill Ditching $9,996 B 

Chittenden Huntington Taft Road Water Quality Protection $10,000 B 

Chittenden Jericho Category A Planning Grant $4,000 B 

Chittenden Milton Quarry Lane Culvert Replacement $10,000 B 

Chittenden Williston Stone Line East Hill Road Phase Two $10,000 B 

Essex Averill Cottage Road and Canaan Road Upgrades $10,000 B 

Essex Brighton Taylor Road Culvert Replacement $10,000 B 

Essex Canaan Canaan Hill Road $10,000 B 
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County Partner Summary Title Funding Category 

Essex Concord Long Hill Road $9,495 B 

Essex Lemington Sims Hill Ditching $10,000 B 

Essex Lemington Road Erosion Inventory $3,200 A 

Essex Lunenburg Road Erosion Inventory $4,000 A 

Franklin Berkshire Richmond Road Ditching $8,286 B 

Franklin Enosburg Perley Road Project $6,802 B 

Franklin Fletcher School Road $10,000 B 

Franklin Franklin Gallup Road Ditching $10,000 B 

Franklin Swanton Sweet Hollow Ditching/Slope Stabilization $10,000 B 

Franklin Enosburg Duffy Hill Drainage Project $10,000 B 

Franklin Fairfield Road Erosion Inventory/Capital Budget Plan $4,000 A 

Franklin Highgate Road Erosion Inventory $4,000 A 

Franklin Swanton Road Erosion Inventory/Capital Budget Plan $3,842 A 

Franklin Enosburg Road Erosion Inventory/Capital Budget Plan $4,000 A 

Grand Isle Grand Isle Road Erosion Inventory/Capital Budget Plan $3,200 A 

Grand Isle North Hero Road Erosion Inventory/Capital Budget Plan $3,200 A 

Lamoille Hyde Park Cooper Hill and McKinistry Hill Erosion $10,000 B 

Lamoille Belvidere Florence Road Swale Improvements $10,000 B 

Lamoille Cambridge Cady Hill Road $10,000 B 

Lamoille Eden Cooper Hill Phase 1 $10,000 B 

Lamoille Johnson Foot Brook Road Erosion $10,000 B 

Lamoille Stowe Road Erosion Inventory/Capital Budget Plan $4,000 A 

Orange Braintree Connecticut Corners Ditching $10,000 B 

Orange Corinth Cross Road Drainage $10,000 B 

Orange Fairlee Quinibeck Road Ditching $10,000 B 

Orange Chelsea Road Erosion Inventory/Capital Budget Plan $4,000 A 

Orange Thetford Road Erosion Inventory/Capital Budget Plan $4,000 A 

Orleans Craftsbury Collinsville Road $9,325 B 

Orleans Glover Philips Road/Beach Hill Intersection $10,000 B 

Orleans Morgan Culvert Reset Ditching add sediment ponds $10,000 B 

Rutland Benson Parkhill Road Erosion $10,000 B 

Rutland Middletown Springs Coy Hill Ditching $9,013 B 

Rutland Pittsford Depot Hill Road $5,208 B 
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County Partner Summary Title Funding Category 

Rutland Castleton Culvert Inventory/Capital Plan $4,000 A 

Rutland Danby Road Erosion Inventory/Capital Budget Plan $4,000 A 

Rutland Middletown Springs Road Inventory/Culvert Update $4,000 A 

Rutland Pittsford Culvert/Structure Inventory $3,200 A 

Rutland Poultney Village Road, Culvert Inventory/Capital Plan $4,000 A 

Rutland Tinmouth Road Erosion Inventory/Capital Budget Plan $4,000 A 

Rutland West Haven Road Erosion Inventory/Capital Budget Plan $4,000 A 

Rutland Chittenden Road Inventory/Culvert Update $4,000 A 

Washington Cabot TH#30 Bank Stabilization  $10,000 B 

Washington Calais Mirror Lake Road $6,648 B 

Washington Duxbury Hayes Road Culvert $10,000 B 

Washington Warren West Hill, Lincoln Slide $10,000 B 

Washington Duxbury Road Erosion Assessment $4,000 A 

Washington Middlesex Gravel Roads Erosion Assessment $4,000 A 

Washington Moretown Road Erosion Assessment $4,000 A 

Washington Waitsfield Gravel Roads Assessment $4,000 A 

Windham Brookline Parker Hill Stream Erosion $5,650 B 

Windham Londonderry West River Street/Culverts and Aprons $10,000 B 

Windham Brattleboro Drainage Planning Project $4,000 A 

Windsor Bethel Sanders Road Culvert Replacement $9,500 B 

Windsor Stockbridge River Road Culvert Replacement $9,500 B 

Windsor Weathersfield Thrasher Road Culvert/Erosion Prevention $10,000 B 

Windsor West Windsor Rush Meadow Road Ditch/Bank Stabilization $4,827 B 

Windsor West Windsor Knob Hill Road Ditch/Bank Stabilization $4,343 B 

Windsor Rochester Road Erosion Inventory/Capital Budget Plan $4,000 A 

Windsor Bethel Road Erosion Inventory/Capital Budget Plan $4,000 A 

Windsor Chester Road Erosion Inventory/Capital Budget Plan $4,000 A 

Windsor Reading Road Erosion Inventory/Capital Budget Plan $4,000 A 

Windsor Springfield Culvert Update and Capital Budget Plan $4,000 A 

Windsor Weston Road Erosion Inventory/Capital Budget Plan $4,000 A 

Windsor Woodstock Town Wide Road Planning/Capital Budget Plan $4,000 A 
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Vermont Agency of Transportation 
Transportation Alternatives Program Grants Awarded in SFY20163 

County Partner Summary Title Funding 

Chittenden Essex Sydney Drive Detention Pond Stormwater Treatment Retrofit $243,953 

Chittenden Essex Village-Owned Road Gravel Wetland Stormwater Treatment System $142,456 

Chittenden South Burlington and Shelburne Shelburne Bay Gravel Wetland Stormwater Treatment System $87,000 

Chittenden South Burlington Butler Farms and Oak Creek Village Undersized Culvert Replacements $300,000 

Franklin Fairfield Salt Shed Construction near the Black River $300,000 

3 VTrans Transportation Alternatives federal funds were allocated through the State legislature specifically for stormwater mitigation projects in 2016. 
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Appendix B
Summary of Clean Water Initiative Major Statutory and 

Lake Champlain Phosphorus TMDL Phase I Plan Deliverables 
** The light blue-shaded tasks are milestones specified in the Lake Champlain TMDLs  

Accountability Framework –  the guide containing required tasks for monitoring progress in the restoration of 
Lake Champlain 

Agency KEY TASK DEADLINE UPDATE RECURRING? 

ANR/DEC, 
AAFM, VTrans, 
ACCD, 
Administration 

Establish a Clean Water Fund 

Support Office of the State Treasurer 
Legislative Report on Clean Water Funding 

Act 64: 
06/16/2015 
established 

fund; 
Legislative 
report due 
1/15/2017; 
Legislative 

action 
anticipated 
by 6/2017 

Established Fund;  
Requires legislative action 

to sustain fund beyond 
6/30/2018; Legislative 

Report by State Treasurer 
on clean water funding 

options under 
development (due 

1/2017); 
New legislative target date 
to select revenue sources 

to sustain Fund: 6/30/2017 

No 

ANR/DEC Develop Clean Water Fund budget June, 2017 FY16 & FY17 appropriated; 
FY18 budget proposed as 
part of state budget 
process; Next step: 
legislative budget approval 
and appropriations 
process  

Annually 

ANR/DEC Develop Stormwater Management 
Practices Handbook for sub-jurisdictional 
activities 

Act 64: 
1/1/2016 

Completed web-based 
materials and hard copy; 

New target date to publish 
handbook: 3/1/2017 

No 

ANR/DEC, AAFM ANR and AAFM shall each develop 3 
performance measures relating to MOU 

Act 64: 
7/1/2016 

Part of MOU update 
process and based on 

Results Based 
Accountability measures 

that are under 
development; 

New Target Date: 
1/31/2017 

No 

ANR/DEC, AAFM Develop ANR/AAFM MOU regarding the 
concentrated animal feeding operation 
(CAFO) program and relationship with 
state large, medium and small farm 
operations (LFO, MFO and SFO, 
respectively), enforcement and 
implementation 

Act 64: 
7/1/2016 

Integrating three MOUs 
(CAFO, enforcement, 

nonpoint source pollution) 
into one MOU; Schedule 

for revision and MOU 
under development; 

Anticipate public comment 
period in December, 2016; 

New Target Date: 
1/31/2017 

No 
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Agency  KEY TASK  DEADLINE UPDATE RECURRING? 

ANR/DEC, AAFM Develop ANR/DEC and AAFM MOU 
relating to AAFMS's request to ANR to 
take enforcement action to enforce 6 
V.S.A. Ch. 215. 

Act 64: 
7/1/2016 

Integrating three MOUs 
(CAFO, enforcement, 

nonpoint source pollution) 
into one MOU; Schedule 

for revision and MOU 
under development; New 
Target Date: 1/31/2017 

No 

ANR/DEC, AAFM Update Water Quality Standards Anti-
Degradation Implementation Rule 

Act 64: 
7/1/2016 

 

VT Water Quality 
Standards rule completed 

and approved on 
11/17/2016; anti-

degradation rule to be 
completed in 2017; 

Champlain TMDL deadline: 
12/30/2017 

No 

ANR/DEC, 
AAFM, 
VTrans, 
ANR/FPR 

Update Phase 1 Plan to reflect final Lake 
Champlain Phosphorus TMDL and how 
basin plans will be used for TMDL 
implementation and hold 30-day public 
comment period 

Act 64:  
Three 

months 
following 
release of 

final TMDL; 
Deadline: 
9/15/2016 

Completed; 
Responsiveness Summary 
under development; New 
Target Date: 1/15/2017 

No 

ANR/DEC, AAFM Develop accounting and tracking system 
including ability to estimate phosphorus 
load reductions achieved by TMDL 
implementation activities at the BMP level 
and documentation protocol to describe 
methods used to estimate pollutant load 
reductions 

Champlain 
TMDL 

deadline: 
12/30/2016 

Completed; incorporated 
EPA’s phosphorus tracking 
tool into project data base; 
in partnership with Keurig 

and the Nature 
Conservancy, online 

mapping system under 
development; Target Date: 

12/30/2017 

No 

ANR/DEC Prepare and maintain management plan 
to assure that the State is meeting water 
quality standards and include a schedule 
for updating basin plans 

Schedule: 
2015: 2 Plans 
2016: 2 Plans 
2017: 3 Plans 
2018: 3 Plans 
2019: 3 Plans 
2020: 2 Plans 

Tactical basin plans 
scheduled for 2015 and 
2016 on-schedule.  
Statewide Strategy 
undergoing revision; Lake 
TMDL Phase 1 plan 
includes release schedule 
of tactical basin plans 

Schedule for 
issuance of 

tactical basin 
plans in  

Lake TMDL 
Phase 1 Plan 

ANR/FPR Revise by rule the Acceptable 
Management Practices for Maintaining 
Water Quality on Logging Jobs  
(Act 64, Sec. 49) 
 

Champlain 
TMDL 

deadline: 
12/30/2016 

Completed and in effect 
on 10/22/2016. Next step 

is to complete the AMP 
guide. Anticipated 

deadline: 12/30/2017 

No 
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Agency  KEY TASK  DEADLINE UPDATE RECURRING? 

ANR/DEC, AAFM Revise ANR/DEC/AAFM MOU for the 
agricultural nonpoint source program 

Champlain 
TMDL 

deadline: 
12/30/2016 

Integrating three MOUs 
(CAFO, enforcement, 

nonpoint source pollution) 
into one MOU; Schedule 

for revision and MOU 
under development; New 
Target Date: 1/31/2017 

No 

ANR/DEC Update Vermont Stormwater 
Management Manual 

Champlain 
TMDL 

deadline: 
12/30/2016 

In Rule-making; on track 
for meeting deadline 

No 

ANR/DEC Complete Update of Tactical Basin Plans 
(Phase 2 Implementation Plans) for 
Lamoille and Missisquoi basins 

Champlain 
TMDL 

deadline: 
12/30/2016 

On Track To be updated 
using Tactical 
Basin Planning 
five year cycles 

ANR/DEC Issue TS4 Permit for VTrans State roads 
and VTrans non-road developed lands 

Champlain 
TMDL 

deadline: 
12/30/2016 

On Public Notice; on track 
for meeting deadline 

No 

ANR/DEC, Office 
of the State 
Treasurer 

Report to the Legislature on Financing of 
Statewide Clean Water Improvement (in 
partnership with Office of State Treasurer, 
Dept. of Taxes, AAFM, VTrans, ACCD) 

Act 64: 
1/15/2017 

Held 23 stakeholder and 
public meetings; on track 

for meeting deadline 

No 

AAFM, ANR/DEC Report to Legislature on meeting 
agricultural nonpoint source pollution 
MOU performance measures 

Act 64: 
1/15/2017 

Under development 1/15/2017 and 
annually 

thereafter 

AAFM, ANR/DEC Submit report to legislature on current 
scientific research and recommendations 
to amend RAPs to reduce nutrient 
contributions from tile drainage 

Act 64: 
1/15/2017 

 

Under development; 
Champlain TMDL deadline: 

12/30/2017 

No 

ANR/DEC, AAFM Report to Legislature on the execution of 
the Phase I Implementation Plan for the 
Lake Champlain TMDL  

Act 64: 
1/15/2017 

To be integrated into the 
Clean Water Initiative 

Annual Investment Report 

1/15/2017, and 
every four years 

thereafter 

AAFM As part of the Small Farm Certification 
Program, Farms are to certify for 
compliance with RAPs 

Act 64: 
7/1/2017 

-- 7/1/2017 and 
annually 

thereafter 

ANR/DEC Issue Municipal Roads General Permit Champlain 
TMDL 

deadline: 
12/30/2017 

On track; draft standards 
developed; outreach to 
municipalities underway 

No 

ANR/DEC Adopt rules to manage stormwater runoff, 
including technical standards and BMPs 

12/31/2017 Draft under development; 
stakeholder process will be 

held in 2017 

No 
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Agency  KEY TASK  DEADLINE UPDATE RECURRING? 

ANR/DEC Issue Stormwater general permit for 
impervious surfaces equal to or greater 
than 3 acres 

Champlain 
TMDL 

deadline: 
12/30/2017 

Under development; 
stakeholder process to be 

held in 2017 

No 

ANR/DEC Complete Update of Tactical Basin Plans 
(Phase 2 Implementation Plans) for 
Poultney, Mettowee and Lower Lake 
Champlain basins 

Champlain 
TMDL 

deadline: 
12/30/2017 

-- To be updated 
using Tactical 
Basin Planning 

five year 
cycles 

ANR/DEC Update existing regulated municipal MS4 
permits to include Phosphorus Control 
Plan requirements that are consistent with 
the TMDLs’ targets 

Champlain 
TMDL 

deadline: 
12/30/2017 

Under development; 
stakeholder process to be 

held in 2017 

No 

AAFM Target funding for agricultural BMP and 
Nutrient Management Plan 
implementation for Missisquoi Bay, St. 
Albans Bay & South Lake 

Champlain 
TMDL 

deadline: 
12/30/2017 

Underway Likely;  
Need remains 

AAFM Complete education, outreach & 
compliance activities with farms in the 
Missisquoi Bay watershed per Section II,6 
of Secretary of AAFM 2/3/2016 decision 

Champlain 
TMDL 

deadline: 
12/30/2017 

Underway No 

AAFM Commence notification of affected farms 
about the Assessment and Plan process, 
per Section II,6 of Secretary of AAFM 
2/3/2016 decision 

Champlain 
TMDL 

deadline: 
12/30/2017 

-- No 

ANR/DEC, 
AAFM, VTrans, 
ACCD, 
Administration 

Establish long-term revenue source to 
support water quality improvement via 
the Clean Water Fund 

Champlain 
TMDL 

deadline: 
12/30/2017 

Requires legislative 
decision-making in Leg. 

Session 2017 to establish 
revenue source for FY19 

budget 

No 

AAFM Revise RAPs to include requirements to 
reduce nutrient pollution from tile drains 
and other priority actions (Act 64, Sec. 4) 

Act 64: 
1/15/2018 

-- No 



 

2016 Investment Report | Vermont Clean Water Initiative   51 

 

COMPLETED Clean Water Initiative Deliverables 
 

Agency  KEY TASK  DEADLINE UPDATE RECURRING? 

AAFM, ANR/DEC Submit interim progress report to 
legislature on impacts from tile drainage 

Act 64: 
1/15/2016 

Report completed No 

ANR/DEC Report on lowering the impervious surface 
regulatory permitting threshold from one 
acre to 1/2 acre 

Act 64: 
1/15/2016 

Report completed  No 

ANR/DEC Report to Legislature on Basin Planning 
Progress 

Act 64: 
1/15/2016 

Report completed 1/15/2016 
and annually 

thereafter 

ANR/DEC Report to Legislature on land application 
of septage and sludge 

Act 64: 
1/15/2016 

Report completed No 

ANR/FPR Report to legislature on recommendation 
on how to implement forestry AMPs as 
mandatory practices, how to enforce 
AMPs, whether maple syrup production 
should be enrolled in UVA as managed 
forestland 
 

Act 64: 
1/15/2016 

Report completed No 

ANR/DEC Report on activities and progress of water 
quality ecosystem restoration programs 
 

Act 64: 
2/1/2016 

 
Report completed 

2/1/2016 and 
annually 

thereafter 

ANR/DEC Develop TMDL implementation tracking 
system at ANR/DEC with ability to 
estimate phosphorus load reductions 
achieved by TMDL implementation 
activities 

Act 64: 
6/1/2016 

Tracking System 
completed 

No 

ANR/DEC, 
AAFM, VTrans 

Develop databases to consistently track 
TMDL implementation activities achieved 
through regulatory and funding programs 
across agencies, and link databases with 
ANR/DEC TMDL implementation tracking 
system  

 Champlain 
TMDL 

deadline: 
12/30/2016 

Databases completed 
 

No 

ANR/DEC Update Combined Sewer Overflow (CSO) 
Rule  

 Champlain 
TMDL 

deadline: 
12/30/2016 

Rule completed No 
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Agency  KEY TASK  DEADLINE UPDATE RECURRING? 

AAFM As part of revisions to Required 
Agricultural Practices (RAP; formerly 
“Accepted agricultural practices or AAP), 
adopt by rule requirements for training 
classes or programs for farmers 
 

Champlain 
TMDL 

deadline: 
12/30/2016 

RAPs completed; effective 
date: 12/05/2016 

No 

AAFM As part of RAP revisions, adopt by rule a 
custom applicator certification program 
for operating in VT (Act 64, Sec. 16) 

Champlain 
TMDL 

deadline: 
12/30/2016 

RAPs completed; effective 
date: 12/05/2016 

No 

AAFM Adopt small farm certification program Champlain 
TMDL 

deadline: 
12/30/2016 

RAPs completed; effective 
date: 12/05/2016 

No 

AAFM Revise AAPs to improve water quality in 
the state and implement the small farm 
certification program 

Champlain 
TMDL 

deadline: 
12/30/2016 

RAPs completed; effective 
date: 12/05/2016 

No 

AAFM Develop a matrix and small farm template 
for nutrient management planning 

Champlain 
TMDL 

deadline: 
12/30/2016 

RAPs completed; effective 
date: 12/05/2016 

No 

AAFM Establish livestock exclusion standards to 
prevent erosion and water quality impacts 
(Act 64, Sec. 4) 

Champlain 
TMDL 

deadline: 
12/30/2016 

RAPs completed; effective 
date: 12/05/2016 

No 

AAFM Establish a training program and schedule 
for all farmers to complete training 

Champlain 
TMDL 

deadline: 
12/30/2016 

RAPs completed; effective 
date: 12/05/2016 

No 

 
Key 
AAFM: Agency of Agriculture, Food and Markets 
ACCD: Agency of Commerce and Community Development 
ANR: Agency of Natural Resources 
DEC: Department of Environmental Conservation at ANR 
CAFO: Concentrated animal feeding operation 
FPR: Forests, Parks and Recreation Department at ANR 
LFO: Large Farm Operations Program at AAFM 
MFO: Medium Farm Operations Program at AAFM 
MOU: Memorandum of Understanding 
RAPs: Formerly Accepted Agricultural Practices; now referred to as Required Agricultural Practices 
SMO: Small Farm Operations Program at AAFM 
TMDL: Total Maximum Daily Loads 
TS4: Transportation Separate Storm Sewer System General Permit, Issued by ANR/DEC 
VTrans: Vermont Agency of Transportation 
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Vermont Agency of Agriculture, Food and Markets 
Grants and Contracts Awarded in SFY2016 in the Lake Champlain Basin and Statewide 

Funding Program Partner Summary Title Funding 

Best Management Practice Agricultural Producers Erosion Control on Access Roads, Animal Trails, and Walkways $19,219 

Best Management Practice Agricultural Producers Compost Facility Runoff Reductions $65,000 

Best Management Practice Agricultural Producers Clean Water Diversion from Barnyards1 $42,898 

Best Management Practice Agricultural Producers Heavy Use Area Runoff Controls $298,527 

Best Management Practice Agricultural Producers Stream Crossing $3,960 

Best Management Practice Agricultural Producers Use Exclusion $1,553 

Best Management Practice Agricultural Producers Waste Storage, Transfer, and Treatment Structures $615,485 

Best Management Practice Agricultural Producers Watering Facility $10,270 

Farm Agronomic Practice Agricultural Producers Farm Agronomic Practices2 $102,661 

Conservation Reserve 
Enhancement Program 

Agricultural Producers Riparian Buffer Restoration 
$20,038 

Water Quality Natural Resources Conservation 
Districts 

Technical Assistance  
$70,000 

Clean Water Fund Grants and 
Contracts 

New England Interstate Water 
Pollution Control Commission/Lake 
Champlain Basin Program 

Tile Drainage Study in Jewett Brook Watershed 

$12,900 

Clean Water Fund Grants and 
Contracts 

University of Vermont (UVM) 
Extension 

Technical Assistance and Outreach to Farm Owners on Clean 
Water Business Management (i.e., Farm Viability) $105,000 

Clean Water Fund Grants and 
Contracts 

UVM Extension Custom Manure Applicator Certification Program 
$60,000 

Clean Water Fund Grants and 
Contracts 

UVM Extension Technology for Crop and Nutrient Record Keeping  
$56,000 

Clean Water Fund Operational Vermont Agency of Agriculture, Food 
and Markets 

Increased On-Farm Oversight to Enforce Regulatory Requirements 
$450,000 

 

  

                                                           
1 Clean Water Diversion from barnyards includes installation of pipelines and roof runoff management structures. 
2 Farm Agronomic Practices include cover crop, crop rotation, nurse crop, alternative manure application, strip cropping, and conservation tillage. 
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Vermont Agency of Natural Resources, Department of Environmental Conservation 
Ecosystem Restoration Grants and Contracts Awarded in SFY2016 in the Lake Champlain Basin and Statewide 

Project Topic and Category Key 

Topics: 
A: Agricultural Runoff 
F:  Forestry 
R: River Corridor/Floodplain Restoration/Protection 
Rd: Road Construction/Maintenance 
S: Stormwater Runoff 
W: Wetland 

 

Categories: 
1: Assessments, Planning, and Project Development 
2: Project Design 
3: Project Implementation  
3E: Implementation through Capital Equipment Assistance 
 

 

County Partner Summary Title Funding Topic Category 

Addison, 
Bennington, Rutland 

Vermont Association of 
Conservation Districts 

Agricultural Best Management Practice Implementation 
in South Lake Champlain and Beyond 

$150,000 A 3 

Caledonia Caledonia County NRCD Hardwick Stormwater Master Plan $24,700 S 1 

Chittenden Chittenden County Regional 
Planning Commission 

Jericho Stormwater Master Plan $19,000 S 1 

Chittenden South Burlington Bartlett Brook Central Stormwater Infiltration Project $400,000 S 3 

Chittenden Fitzgerald Environmental 
Associates 

Crooked Creek Gully Restoration $40,000 A 3 

Chittenden Winooski NRCD Winooski Trees for Streams/Riparian Buffer 
Restoration, 2016 

$14,300 R 3 

Chittenden Burlington Burlington Stormwater Master Planning $100,000 S 1 

Chittenden Lewis Creek Association Preparing Local Watersheds for Flood Resilience and 
Reducing Runoff in Lewis Creek 

$67,254 S 2 

Chittenden Williston Williston Town Fields Stormwater Treatment System $49,877 S 3 

Chittenden South Burlington Village at Dorset Park Stormwater Pond Improvements $250,000 S 3 

Franklin UVM Extension Enhancing Nutrient Management Plan Implementation 
with GoCrop Software 

$57,577 A 1 

Franklin UVM Extension Reduction of Fall Tillage in Jewett and Stevens Brook 
Watersheds 

$102,154 A 3E 

Franklin Franklin Watershed 
Committee 

Towle Neighborhood Road Erosion Control - Planning 
and Design 

$8,800 Rd 2 
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County Partner Summary Title Funding Topic Category 

Franklin Friends of Northern Lake 
Champlain 

Feasibility Study into the Relocation of Enosburg Town 
Garage to Prevent Erosion and Runoff to Surface 
Waters 

$12,000 S 1 

Grand Isle Lamoille County NRCD Alburgh Stormwater Mitigation and Road Erosion 
Control Designs 

$1,350 S 2 

Lamoille Vermont Land Trust Rankin Farm River Corridor Easement $40,349 R 3 

Lamoille Vermont Land Trust Kaiser Farm River Corridor Easement $42,098 R 3 

Lamoille, 
Washington 

Stone Environmental Upper Winooski River Illicit Discharge Detection and 
Elimination - Follow-up Investigation 

$37,175 S 1 

Orleans Vermont Land Trust Moulton River Corridor Easement $70,699 R 3 

Rutland Poultney-Mettowee NRCD Castleton Headwaters Stormwater Master Plan $28,000 S 1 

Rutland Rutland NRCD Green Stormwater Infrastructure Design in the East 
Creek Watershed 

$17,050 S 2 

Rutland Poultney-Mettowee NRCD Lake Bomoseen Stormwater Master Planning $24,430 S 1 

Rutland Rutland NRCD Adams Street Outfall Stormwater Treatment System 
Installation 

$82,500 S 3 

Rutland Poultney Village York Street Infiltration Basin Installation $180,000 S 3 

Washington Central Vermont Regional 
Planning Commission 

Barre City, Barre Town, and Plainfield Stormwater 
Master Plan 

$95,641 S 1 

Washington Central Vermont Regional 
Planning Commission 

Berlin Stormwater Master Plan $45,248 S 1 

Washington UVM Extension Precision Manure Application Equipment in the Jewett 
Brook Watershed 

$75,000 A 3E 

Washington Friends of the Winooski River Dog River Floodplain Restoration Design $30,340 R 2 

Washington Friends of the Winooski River Hayes Road Erosion Control Project $25,000 R 3 

Washington Vermont Land Trust Rogers Farm River Corridor Easement $85,309 R 3 

Washington Friends of the Winooski River Quarry Hill and Sterling Hill Stormwater Master 
Planning 

$19,490 S 1 

Washington Stone Environmental Montpelier Illicit Discharge Detection and Elimination $43,080 S 1 

Washington Friends of the Winooski River Cabot School Stormwater Mitigation - Construction $9,522 S 3 

Washington Waitsfield Constructing Green Stormwater Infrastructure at the 
Waitsfield Town Office  

$15,000 S 3 

Washington Winooski NRCD Absorbing the Storm at Rumney Memorial School - 
Construction 

$97,750 S 3 
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County Partner Summary Title Funding Topic Category 

Washington Central Vermont Regional 
Planning Commission 

Northfield Village Bioretention Installation $110,695 S 3 

Washington Montpelier Taylor Street Redevelopment – Green Stormwater 
Infrastructure and Green Space 

$230,000 S 3 

Washington Montpelier Taylor Street Redevelopment – Green Stormwater 
Infrastructure including Bioretention, Stormwater 
Sidewalks, and Tree Filters 

$250,000 S 3 

Regional – Lake 
Champlain Basin 

Cold Hollow to Canada Mapping Forest Roads, Trails, and Log Landings on 
Private Forests to Identify Erosion Hotspots 

$10,441 F 1 

Regional – Lake 
Champlain Basin 

Arrowwood Lake Champlain Basin Wetlands Project Outreach and 
Development under the Regional Conservation 
Partnership Program 

$119,999 W 1 

Statewide Vermont Association of 
Conservation Districts 

Statewide Trees for Streams/Riparian Forest 
Restoration, 2016 

$173,250 R 3 

 

 

Vermont Agency of Natural Resources, Department of Environmental Conservation 
Clean Water State Revolving Fund Loans Awarded in SFY2016 in the Lake Champlain Basin 

County Partner Summary Title Funding Category 

Chittenden Shelburne WWTF and Collection Systems Refurbishment $37,800 1 

Chittenden Williston Collection System Refurbishment $135,100 3 

Orange Williamstown WWTF Refurbishment $135,900 2 

Rutland Castleton WWTF and Collection Systems Refurbishment $21,500 1 

 
 

WWTF:  Wastewater treatment facility 

Refurbishment:  Refurbish existing technology with newer equipment 

 

Category Key: 
1: Assessments, Planning, and Project Development 

2: Project Design 

3: Project Implementation 
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Vermont Agency of Natural Resources, Fish and Wildlife Department 
Watershed Grants Awarded in SFY2016 in the Lake Champlain Basin and Statewide 

 Project Topic and Category Key 

Topic Key: 
C: Cross Sector 
F:  Forestry 
R: River Corridor/Floodplain Restoration/Protection 
 

Category Key: 
1: Assessments, Planning, and Project Development 
2: Project Design 
3: Project Implementation  
E:  Educational 
 

County Partner Summary Title Funding Topic Category 

Addison Lake Champlain Maritime 
Museum 

Lewis Creek Watershed from Headwaters to Lake 
Champlain:  
A Pilot Education Program for Tributaries 

$4,950 C E 

Addison Lewis Creek Association Workshops and Analysis to Enhance Flood Resiliency of 
Headwater Forests 

$4,998 F E 

Franklin Missisquoi River Basin 
Association  

Missisquoi Water Quality Sampling  $3,500 C 1 

Franklin Northern Forest Canoe Trail East Highgate Dam Remains Removal $10,000 R 3 

Rutland Trout Unlimited Mettowee River Connectivity Project and Culvert 
Restoration 

$5,000 R 3 

Washington Winooski River NRCD Improving Fish Passage on Chase and Slide Brooks $6,305 R 3 

Regional – Lake 
Champlain Basin 

Lake Champlain Committee Lake Champlain Basin Flood Resiliency Education: 
Lessons from the Floods 

$5,000 R E 

Statewide Valley Quest Valley Quest Watershed Institute Curriculum 
Development 

$5,000 C E 

Statewide Vermont River Conservancy Community Based Riparian Restoration and Recreation 
Enhancement Project 

$8,750 R 3 
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Vermont Agency of Transportation 
Better Roads Grants Awarded in SFY2016 in the Lake Champlain Basin 

Project Category Key 

Category A: Road Inventory and Capital Budget Planning 

Category B:  Correction of a Road Related Erosion Problem and/or Stormwater Mitigation for gravel and paved roads 

County Partner Summary Title Funding Category 
Addison Lincoln South Lincoln Road Improvements $10,000 B 

Addison Waltham Buck Mountain Sports Culvert $2,600 B 

Bennington Dorset Squirrel Hollow Retaining Wall $10,000 B 

Chittenden Essex Brigham Hill Ditching $9,996 B 

Chittenden Huntington Taft Road water quality Protection $10,000 B 

Chittenden Jericho Category A Planning Grant $4,000 B 

Chittenden Milton Quarry Lane Culvert Replacement $10,000 B 

Chittenden Williston Stone Line East Hill Road Phase Two $10,000 B 

Franklin Berkshire Richmond Road Ditching $8,286 B 

Franklin Enosburg Perley Road Project $6,802 B 

Franklin Fletcher School Road $10,000 B 

Franklin Franklin Gallup Road Ditching $10,000 B 

Franklin Swanton Sweet Hollow Ditching/Slope Stabilization $10,000 B 

Franklin Enosburg Duffy Hill Drainage Project $10,000 B 

Franklin Fairfield Road Erosion Inventory/Capital Budget Plan $4,000 A 

Franklin Highgate Highgate Road Inventory $4,000 A 

Franklin Swanton Road Erosion Inventory/Capital Budget Plan $3,842 A 

Franklin Enosburg Road Erosion Inventory/Capital Budget Plan $4,000 A 

Grand Isle Grand Isle Road Erosion Inventory/Capital Budget Plan $3,200 A 

Grand Isle North Hero Road Erosion Inventory/Capital Budget Plan $3,200 A 

Lamoille Hyde Park Cooper Hill & McKinistry Hill Erosion $10,000 B 

Lamoille Belvidere Florence Road Swale Improvements $10,000 B 

Lamoille Cambridge Cady Hill Road $10,000 B 

Lamoille Eden Cooper Hill Phase 1 $10,000 B 

Lamoille Johnson Foot Brook Road Erosion $10,000 B 

Lamoille Stowe Road Erosion Inventory/Capital Budget Plan $4,000 A 

Rutland Benson Parkhill Road Erosion $10,000 B 

Rutland Middletown Springs Coy Hill Ditching $9,013 B 

Rutland Pittsford Depot Hill Road $5,208 B 
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County Partner Summary Title Funding Category 
Rutland Castleton Culvert Inventory/Capital Plan $4,000 A 

Rutland Danby Road Erosion Inventory/Capital Budget Plan $4,000 A 

Rutland Middletown Springs Road Inventory/Culvert Update $4,000 A 

Rutland Pittsford Culvert/Structure Inventory $3,200 A 

Rutland Poultney Village Road, Culvert Inventory/ Capital Plan $4,000 A 

Rutland Tinmouth Road Erosion Inventory/Capital Budget Plan $4,000 A 

Rutland West Haven Road Erosion Inventory/Capital Budget Plan $4,000 A 

Rutland Chittenden Road Inventory/Culvert Update $4,000 A 

Washington Cabot TH#30 Bank Stabilization $10,000 B 

Washington Calais Mirror Lake Road $6,648 B 

Washington Duxbury Hayes Road Culvert $10,000 B 

Washington Warren West Hill, Lincoln Slide $10,000 B 

Washington Duxbury Road Erosion Assessment $4,000 A 

Washington Middlesex Gravel Roads Erosion Assessment $4,000 A 

Washington Moretown Road Erosion Assessment $4,000 A 

Washington Waitsfield Gravel Roads Assessment $4,000 A 

Vermont Agency of Transportation 
Transportation Alternatives Program Grants Awarded in SFY2016 in the Lake Champlain Basin3 

County Partner Summary Title Funding 

Chittenden Essex Sydney Drive Detention Pond Stormwater Treatment Retrofit $243,953 

Chittenden Essex Village-Owned Road Gravel Wetland Stormwater Treatment System $142,456 

Chittenden South Burlington and Shelburne Shelburne Bay Gravel Wetland Stormwater Treatment System $87,000 

Chittenden South Burlington Butler Farms and Oak Creek Village Undersized Culvert Replacements $300,000 

Franklin Fairfield Salt Shed Construction near the Black River $300,000 

3 VTrans Transportation Alternatives federal funds were allocated through the State legislature specifically for stormwater mitigation projects in 2016. 
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Vermont Department of Environmental Conservation Agency of Natural Resources 

Watershed Management Division 

One National Life Drive, Main 2 [phone] 802-490-6113 

Montpelier, VT 05620-3520 [fax] 802-828-1551 

 

MEMORANDUM 

RE: Staffing Memorandum for Carrying out the Vermont Lake Champlain Phosphorus TMDL 

Phase I Implementation Plan 

 

This memorandum describes the status of new staff positions at the agencies of Natural Resources and 

Agriculture, Food and Markets. These positions increase the State’s capacity to meet its obligations under Act 

64 and the Vermont Lake Champlain Phosphorus TMDL Phase I Implementation Plan, issued by the State of 

Vermont on September 15, 2016.   

The tables below list of the positions along with a brief description, outlining some of the work they are 

performing.  The State is also providing approximately $330,000 for contracting services with local Regional 

Planning Commissions to support the development of tactical basin plans which serve as the Phase II 

Implementation Plan for the execution of the Lake Champlain TMDL. 

Table #1: Vermont Department of Environmental Conservation  

Full Time Equivalent (FTE) Positions to Implement the Lake Champlain TMDL 

Position 

Filled? 

Program 

Area 

FTE Position Description  
State Highway 

Stormwater Permit 

1 Support the new State Highway (TS4) General Stormwater Permit for 

stormwater discharges from the state highway system.  

Yes 

Municipal Roads 

Stormwater Permit 

1 Supports development and administration of a new Municipal Roads General 

Stormwater Permit for stormwater discharges from local roads.  

Yes 

Developed Land 

Stormwater Permit 

2 Supports development and implementation of a new permitting program to 

address stormwater runoff from existing unregulated developed land.  

Yes 

Wastewater Permit 2 Supports permit development and municipal assistance in upgrading wastewater 

treatment plants for Long Island Sound and Lake Champlain TMDLs. 

Yes 

Rivers 1 Increases regulatory and technical assistance for floodplain protection and 

identify restoration projects to enhance phosphorus reduction. 

Yes 

Wetlands 1 Increases technical, educational and regulatory assistance for wetland 

protection and restoration projects to enhance phosphorus reduction.  

Yes 

Administrative 3 Provides administrative support for reissuance of expired wastewater 

permits, and the expanded stormwater, rivers, and wetlands programs. 

Yes 

Monitoring, 

Assessment, 

Planning 

1 Provides a watershed modeler to identify prioritized phosphorus reduction 

projects.   

Yes 

Clean Water Initiative 1 Supports tracking of pollution reductions from implementation projects and to 

coordinate tracking done by AAFM and VTrans. 

Yes 
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Table #2: Vermont Agency of Agriculture, Food and Markets  

Full Time Equivalent (FTE) Positions to Implement the Lake Champlain TMDL 

Position 

Filled? 

Program 

Area 

FTE Position Description  
MFO/LFO 

Permitting & 

Inspection 

4 A supervisor and 3 positions were newly added in order to administer the 

medium and large farm operation permitting and inspection programs.  These 

new positions combined with the existing 1 remaining position creates a team 

of 5 working on MFO/LFO permitting and inspection. 

Y 

SFO Certification & 

Inspection 

2 The Agency restructured moving 2 positions from the MFO/LFO program 

into the SFO program and then hired 2 new SFO inspectors to add to the 

original SFO inspector for a total of 4 inspectors and 1 supervisor in the SFO 

program. 

Y 

Geographic 

Information 

Systems 

1 The water quality division for the first time ever has a dedicated GIS position. Y 

Communications 1 The water quality division for the first time ever has a dedicated 

communications position. 

Y 

Education/Outreach 

Coordinator 

1 The water quality division for the first time ever has a dedicated 

education/outreach position. 

Y 

Agricultural Engineer 1 The Agency has been able to add 1 engineering position to the existing 1.5 

positions and 1 supervisor and is currently in the process of requesting 2 

additional engineers from the administration.  Combined there will hopefully 

be 5.5 positions in engineering. 

Y 

Grants Specialist 1 The Agency hired this position, however the person who took the position 

resigned and the position is currently posted for recruitment. 

N 

Partner Liaison 1 This position was an existing position; however, it was previously shared with 

NRCS which restrained the work that could be directed by the Agency.  This 

fiscal year, the Agency fully assumed this position under our budget. 

Y 

Enforcement Officer 1 This position expands the prior enforcement section from 1 person to 2.  The 

enforcement section covers all environmental matters (pesticides, feed, seed 

and fertilizers) in addition to water quality.  Water quality is the bulk of the 

workload though. 

Y 
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DEPARTMENT: ENVIRONMENTAL CONSERVATION

Name and brief narrative description of program (not to exceed 2 sentences for each) General Fund Special Fund Permit Fund

Clean Water 

Fund Federal  Fund Capital Fund

Inter/Intra 

Departmental 

Fund Total funds $$

Authorized 

Positions

Amounts 

granted out CWSRF Loans

FY 2017 estimated expenditures 1,179,275 578,429 100,596 718,266 2,576,566 13.63 488,000

FY 2018 budget request

FY 2017 estimated expenditures 832,238 150,000 1,216,982 2,199,220 18.13 150,000

FY 2018 budget request

FY 2017 estimated expenditures 2,161,945 134,000 153,984 222,189 2,672,118 20.63 272,535

FY 2018 budget request

FY 2017 estimated expenditures 1,035,771 1,529,061 2,564,832 18.10 33,900

FY 2018 budget request

FY 2017 estimated expenditures 477,416 957,125 1,434,541 9.18 0

FY 2018 budget request

FY 2017 estimated expenditures 657,744 0 424,723 4,280,000 633,423 3,750,000 218,702 9,964,592 9.08 8,437,325

FY 2018 budget request

FY 2017 estimated expenditures 315,578 404,587 144,509 864,674 10.13 0

FY 2018 budget request

FY 2017 estimated expenditures 0 0 474,443 2,555,753 0 3,030,196 8.15 2,555,753 10,000,000

FY 2018 budget request

Total  6,182,551 862,429 2,624,304 4,280,000 4,610,811 6,305,753 440,891 25,306,739 107.03 11,937,513 10,000,000

Wetlands: Vermont’s significant wetlands are conserved though education and regulation. 
The status of significant wetlands is monitored, assessed and inventoried to determined 
needed actions. 

Clean Water Implementation Program:  Coordinates implementation of priority actions to 
restore and safeguard Vermont’s lakes, ponds, rivers, streams, and wetlands. 
Implementation of priority actions involve reducing sediment and nutrient pollution from 
unmanaged stormwater runoff, improving river, floodplain, and wetland function that 
protect against flood impacts, and buffering lands adjacent to water bodies with native trees
and other vegetation.  Responsibilities include providing financial assistance as well as 
tracking and reporting on Vermont’s progress in achieving and maintaining clean water 
statewide.  

Lakes & Ponds: Monitors the water quality of lakes, and provides assistance regarding lake 
management & protection. Administers permits for aquatic nuisance control activities and 
for encroachments into lakes as well as grant opportunities in a number of management 
areas.  

Stormwater: Degradation of surface waters is reduced through administration of state and 
federal stormwater permits. Compliance with regulatory requirements is improved through 
education and enforcement activities.

Rivers: Corridors along rivers and lakes are protected, managed and restored to minimize 
conflicts with human land use and infrastructure investments, and to maximize 
sustainability of ecological functions.  

Surface Water Monitoring and Assessment: The status of Vermont’s surface water resources 
are understood, through long‐ and short‐term monitoring and assessment efforts, to assist 
others in improving those resources. 

Direct Discharge ‐ Surface water discharges from municipal and industrial wastewater 
treatment facilities comply with Vermont's Water Quality Standards. System operators are 
licensed and supported through training and inspections.  

Pollution Control Projects Implementation: Municipalities are provided assistance for 
planning, design, and construction of pollution control projects. Construction oversight 
services are provided.



WATER QUALITY FY 2017 ALL INCLUSIVE BUDGET

Staffing

Salary & 

Benefits GF IDT

Special 

Funds

Ag Clean 

Water 

Fund Capital

Federal 

Fund TOTAL

Agriculture Resource Mgt Supr 114,529    35,504       79,025   114,529    

Financial Manager I 97,538      24,385       73,154   97,538      

Agricultural Engineer I 71,814      22,262       49,552   71,814      

Ag Water Quality Policy & Ops Mngr 130,044    130,044    -         130,044    

Ag Water Quality Spec III 101,636    101,636    -         101,636    

Ag Water Quality Spec III 110,249    110,249    -         110,249    

Agricultural Engineer I 81,932      40,966      -         40,966   81,932      

Ag Water Quality Spec III 77,634      77,634      -         77,634      

Ag Water Quality Spec III 77,634      31,054      46,580   77,634      

Ag Water Quality Spec III 101,636    101,636    -         101,636    

Ag Water Quality Spec III 83,680      83,680   83,680      

Ag Water Quality Supervisor 83,437      70,921      12,516       -         83,437      

Agri Water Qual Specialist I 71,256      71,256      71,256      

Agric Water Qual Spec III 81,357      81,357      81,357      

Agriculture Water Quality Spec 97,538      97,538      97,538      

Agricultural Engineer II 85,168      85,168      85,168      

Financial Administrator II 77,651      77,651      77,651      

GIS Project Supervisor 81,357      81,357      81,357      

Sr. Ag Dev Coor 87,778      87,778      87,778      

Policy Enf Officer 94,015      94,015      94,015      

Water Quality Specialist II (3 positions) 222,930    222,930    222,930    

TOTAL 2,030,813 664,140    94,666       331,991 899,050    -            40,966   2,030,813 

Vacancy Savings (13,021)     (13,021)     (13,021)     

Total Staffing 2,017,792 651,119    94,666       331,991 899,050    -            40,966   2,017,792 

Other Personal Services TOTAL GF IDT

Special 

Funds

Ag Clean 

Water 

Fund Capital

Federal 

Fund TOTAL

W/C Ins 29,020      8,706        8,706     11,608      29,020      

Temporary (GIS/Database) 27,000      27,000   27,000      

Contracts

Education & Training 14,000      -         14,000      14,000      

Web Hosting 73,682      -         73,682      73,682      

Employee Development & Safety 8,377        8,377        -         8,377        

Food Safety Maintenance 13,150      13,150      -         13,150      

RCPP Coordinator (MOU w/DEC) 35,000      35,000      -         35,000      

Grants Database Maintenance 9,900        9,900        -         9,900        

Stone 160,000    80,000   80,000   160,000    

Total Contracts 314,109    66,427      -             80,000   87,682      -            80,000   314,109    

Total Other Personal Services 370,129    75,133      -             115,706 99,290      -            80,000   370,129    

TOTAL PERSONAL SERVICES 2,387,921 726,252    94,666       447,697 998,340    -            120,966 2,387,921 



WATER QUALITY FY 2017 ALL INCLUSIVE BUDGET

Operating TOTAL GF 21500 (319)

Special 

Funds

Ag Clean 

Water 

Fund Capital

Federal 

Fund TOTAL

514000 Rent Land & Bldgs - Office Space 100,000    100,000    -         100,000    

514550 Rental - Auto 54,000      7,000        5,000     42,000      54,000      

515000 Rental - Other 1,536        1,536        -         1,536        

515010 Fee for Space 26,092      26,092   26,092      

516000 Insurance other than Employee Benefits 2,625        787           788        1,050        2,625        

516010 Insurance - General Liability 1,117        335           335        447           1,117        

516659 Telecom - Wireless Phone Service 8,000        2,000        1,200     4,800        8,000        

516671 IT INTSVCCOST_VISION/ISDASSE 17,367      5,210        5,210     6,947        17,367      

516672 ITINTSVCCOST-DII-TELEPHONE 840           840           -         840           

516678 DII User Support ISF 3,435        3,435     3,435        

516685 IT INTERSVCCOST-DII ALLOCATED FEE 19,013      5,704        5,704     7,605        19,013      

516800 Advertising 15,000      -         15,000      15,000      

517000 Printing and Binding 5,324        324           -         5,000        5,324        

517100 Registration for Meetings & Conferences 5,160        160           -         5,000        5,160        

517200 Postage 600           600           -         600           

517300 Freight & Express Mail 600           600        600           

518000 Travel - In-State Employee 17,256      11,171      6,085     17,256      

518500 Travel - Out-of-state Employee 1,500        1,500     1,500        

519000 Other Purchased Services 67,000      -         67,000      67,000      

519006 Other Purchased Services - HR 519006 10,136      3,041        3,041     4,054        10,136      

520000 Office Supplies 625           400           225        625           

520110 Gasoline 36,980      5,680        1,900     29,400      36,980      

520500 Other General Supplies 2,230        -         2,230        2,230        

520540 Educational Supplies 65,000      -         65,000      65,000      

520580 Agric, Hort, Wildlife 7,030        1,030     6,000        7,030        

521810 Medical & Lab Supplies 20,000      -         20,000      20,000      

522216 Hardware - Desktop/Laptop 5,350        3,750     1,600        5,350        

522221 Software - Office Technology 5,000        5,000     5,000        

522700 Furniture & Fixtures 9,124        -         9,124        9,124        

TOTAL OPERATING 507,940    144,788    -             70,895   292,257    -            -         507,940    



WATER QUALITY FY 2017 ALL INCLUSIVE BUDGET

Grants TOTAL GF IDT

Special 

Funds

Ag Clean 

Water 

Fund Capital

Federal 

Fund TOTAL

NMP - Districts for TA 150,000    150,000    -         150,000    

FAP 307,544    307,544    -         307,544    

NRCC 112,000    112,000    -         112,000    

National & State CIG & Certainty Enhance 453,113    -         453,113 453,113    

DEC 319 Grants 40,423      40,423   40,423      

Other Grants 1,493,000 1,493,000 1,493,000 

Total Appropriated Grants 2,556,080 569,544    -             40,423   1,493,000 -            453,113 2,556,080 

Capital Fund Appropriation 1,800,000 1,800,000 1,800,000 

TOTAL GRANTS 4,356,080 569,544    -             40,423   1,493,000 1,800,000 453,113 4,356,080 

TOTAL WATER QUALITY APPRORIATION 5,451,941 1,440,584 94,666       559,015 2,783,597 -            574,079 5,451,941 

TOTAL WATER QUALITY PROGRAM 7,251,941 1,440,584 94,666       559,015 2,783,597 1,800,000 574,079 7,251,941 



Agency of Transportation

Municipal Mitigation Grant Program

Fiscal Year 2017 Appropriation Summary by Major Object

DeptID: 8100005800

MAJOR OBJECT FY15 Actuals FY16 Appropriated
FY16 Estimated 

Expenditure
FY17 Appropriated FY18 Projected FY19 Projected FY20 Projected

Grants 759,771 650,000 650,000 2,905,000

Total 759,771 650,000 650,000 2,905,000 0 0 0

Transportation Fund 346,920 440,000 440,000 1,240,000

Federal Revenue Fund 402,851 180,000 180,000 200,000

Interdept. Transfer 10,000 30,000 30,000 0

Clean Water Fund 0 0 0 1,465,000

Total 759,771 650,000 650,000 2,905,000 0 0 0



1

2

3

4
5

8
9

10
11

12

13

14

15

16

17

18

19

20

21

22
23

24
25

28
29

30
31

32
33

34
35

36
37

38
39

40
41

42
43

44
45

46
47

48
49

50
51

52
53

54
55

56
57

58
59

60
61

62
63

64
65

66
67

68
69

70

71

72

73

74

75

76

77

78

79

A B C D E G I KA

LOCAL/ INTERDEPT INTERNAL

TOTAL STATE FEDERAL OTHER TRANSFERS TIB FUNDS SERVICE

DEPT. OF MOTOR VEHICLES 28,910,055 27,416,335 1,388,720 105,000

FINANCE & ADMINISTRATION 14,206,799 13,262,499 944,300

PROGRAM DEVELOPMENT
Paving 111,084,559 18,669,462 90,354,527 2,060,570
Interstate Bridge 52,785,722 1,778,899 47,993,905 3,012,918
State Highway Bridge 32,251,548 3,621,553 26,227,681         2,402,314
Roadway 31,143,236 1,661,848 27,529,975 975,666 975,747
Traffic & Safety 17,369,262 278,478 17,090,784
Park & Ride 2,600,734 250,000 2,350,734
Bike & Pedestrian Facilities 10,052,116 1,136,627 8,915,489
Transportation Alternatives 4,575,758 4,575,758
Multi-Modal Facilities 3,012,373 3,012,373
Program Development Administration 24,624,638 14,024,638 10,600,000

Total Program Development 283,527,081 40,313,136 233,872,934 975,666 0 8,365,345

REST AREAS 550,000 60,000 490,000

POLICY & PLANNING 9,987,158 2,576,853 7,396,305 14,000

MAINTENANCE 91,556,769 86,728,962 4,727,807 100,000

PUBLIC TRANSIT PROGRAM 31,173,698 7,928,915 23,244,783

AVIATION 20,035,048 5,776,348 14,123,500 135,200

RAIL 33,881,604 18,665,089 12,679,249 54,566 2,482,700

CENTRAL GARAGE 19,731,787 19,731,787

TRANSPORTATION BUILDINGS 2,000,000 2,000,000

    Total "VTrans" Programs 535,559,999 204,728,137 298,867,598 1,110,866 273,566 10,848,045 19,731,787

TOWN HIGHWAY BRIDGES 20,021,730 1,232,953 16,162,896 1,204,550 1,421,331

TH STRUCTURES 6,333,500 6,333,500

TH CLASS 2 ROADWAY PROGRAM 7,648,750 7,648,750

TH - NONFEDERAL DISASTERS 1,150,000 1,150,000

TH - FEDERAL DISASTERS 1,280,000 1,280,000

TH AID PROGRAM 25,982,744 25,982,744

TH CLASS 1 SUPPLEMENTAL GRANTS 128,750 128,750

TH VERMONT LOCAL ROADS 394,700 239,700 155,000

MUNICIPAL MITIGATION GRANT PROGRAM 2,905,000 1,240,000 200,000 1,465,000

TH PUBLIC ASSISTANCE GRANTS 10,940,000 160,000 10,000,000 300,000 480,000

     Total "Town Highway" Programs 76,785,174 44,116,397 27,797,896 2,969,550 480,000 1,421,331

TRANSPORTATION BOARD 229,245 229,245

TOTAL PROGRAMS 612,574,418 249,073,779 326,665,494 4,080,416 753,566 12,269,376 19,731,787

Bridge Summary:

State Highway Bridge 32,251,548 3,621,553 26,227,681 0 0 2,402,314 0

Interstate Bridge 52,785,722 1,778,899 47,993,905 0 0 3,012,918 0

Town Highway Bridge 20,021,730 1,232,953 16,162,896 1,204,550 0 1,421,331 0

Bridge Total 105,059,000 6,633,405 90,384,482 1,204,550 0 6,836,563 0

AGENCY OF TRANSPORTATION

FY17 As Passed
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FY2016 FY2017 CHANGE % CHANGE

ASPASSED ASPASSED INC/(DEC) INC/(DEC)

DEPT. OF MOTOR VEHICLES 26,992,907 28,910,055 1,917,148 7.1%

FINANCE & ADMINISTRATION 13,730,429 14,206,799 476,371 3.5%

PROGRAM DEVELOPMENT
Paving 100,017,221 111,084,559 11,067,338 11.1%

Interstate Bridge 44,010,852 52,785,722 8,774,870 19.9%

State Highway Bridge 49,164,341 32,251,548 (16,912,793) -34.4%

Roadway 43,407,714 31,143,236 (12,264,478) -28.3%

Traffic & Safety 17,989,271 17,369,262 (620,009) -3.4%

Park & Ride 2,673,394 2,600,734 (72,660) -2.7%

Bike & Pedestrian Facilities 6,135,622 10,052,116 3,916,494 63.8%

Transportation Alternatives 4,768,081 4,575,758 (192,323) -4.0%

Multi-Modal Facilities 1,848,980 3,012,373 1,163,393

Program Development Administration 21,751,789 24,624,638 2,872,849 13.2%

Total Program Development 276,342,245 283,527,081 7,184,836 2.6%

REST AREAS 625,000 550,000 (75,000) -12.0%

POLICY & PLANNING 10,007,648 9,987,158 (20,490) -0.2%

MAINTENANCE 87,069,584 91,556,769 4,487,185 5.2%

PUBLIC TRANSIT PROGRAM 27,122,035 31,173,698 4,051,663 14.9%

AVIATION 14,756,868 20,035,048 5,278,180 35.8%

RAIL 35,148,831 33,881,604 (1,267,227) -3.6%

CENTRAL GARAGE 20,309,560 19,731,787 (577,773) -2.8%

TRANSPORTATION BUILDINGS 2,000,000 2,000,000 0 0.0%

    Total "VTrans" Programs 514,105,107 535,559,999 21,454,892 4.2%

TOWN HIGHWAY BRIDGES 22,956,001 20,021,730 (2,934,271) -12.8%

TH STRUCTURES 9,483,500 6,333,500 (3,150,000) -33.2%

TH CLASS 2 ROADWAY PROGRAM 7,248,750 7,648,750 400,000 5.5%

TH - NONFEDERAL DISASTERS 1,150,000 1,150,000 0 0.0%

TH - FEDERAL DISASTERS 1,440,000 1,280,000 (160,000) -11.1%

TH AID PROGRAM 25,982,744 25,982,744 0 0.0%

TH CLASS 1 SUPPLEMENTAL GRANTS 128,750 128,750 0 0.0%

TH VERMONT LOCAL ROADS 394,700 394,700 0 0.0%

MUNICIPAL MITIGATION GRANT PROGRAM 650,000 2,905,000 2,255,000 346.9%

TH PUBLIC ASSISTANCE GRANTS 33,865,000 10,940,000 (22,925,000) -67.7%

     Total "Town Highway" Programs 103,299,445 76,785,174 (26,514,271) -25.7%

TRANSPORTATION BOARD 224,434 229,245 4,811 2.1%

TOTAL PROGRAMS 616,128,986 612,574,418 (3,554,568) -0.6%

Bridge Summary:

State Highway Bridge 49,164,341 32,251,548 (16,912,793) -34.4%

Interstate Bridge 44,010,852 52,785,722 8,774,870 19.9%

Town Highway Bridge 22,956,001 20,021,730 (2,934,271) -12.8%

Bridge Total 116,131,194 105,059,000 (11,072,194) -9.5%

TOTAL BUDGET C0MPARISON

FY17 AsPassed vs FY16 AsPassed



LOCAL/ INTERDEPT INTERNAL

TOTAL STATE FEDERAL OTHER NHTSA TRANSFERS TIB FUNDS TIB BONDS SERVICE

DEPT. OF MOTOR VEHICLES 26,992,907 25,303,741 1,689,166

FINANCE & ADMINISTRATION 13,730,429 12,690,489 1,039,940

PROGRAM DEVELOPMENT

Paving 100,017,221 12,019,735 80,183,967 7,813,519

Interstate Bridge 44,010,852 1,017,550 40,073,602 2,919,700

State Highway Bridge 49,164,341 4,403,327 40,026,732              200,000 4,534,282

Roadway 43,407,714 2,619,074 37,483,733 939,406 2,365,501

Highway Safety and Traffic Operations 17,989,271 286,012 17,019,388 683,871

Park & Ride 2,673,394 250,000 2,423,394

Bike & Pedestrian Facilities 6,135,622 505,464 5,630,158

Transportation Alternatives 4,768,081 4,768,081

Multi-Modal Facilities 1,848,980 1,848,980

Program Development Administration 21,751,789 13,744,907 3,874,120 4,132,762

Total Program Development (adjusted for TBD project savings) 276,342,245 38,361,065 220,992,139 1,139,406 4,816,633 0 11,033,002 0

REST AREAS 625,000 62,500 562,500

POLICY & PLANNING 10,007,648 2,065,384 7,942,264

MAINTENANCE 87,069,584 82,469,447 4,500,137 100,000

PUBLIC TRANSIT PROGRAM 27,122,035 7,669,114 19,452,921

AVIATION 14,756,868 4,667,668 9,954,000 135,200

RAIL 35,148,831 15,414,997 19,169,470 564,364

CENTRAL GARAGE 20,309,560 20,309,560

TRANSPORTATION BUILDINGS 2,000,000 2,000,000

    Total "VTrans" Programs 514,105,107 190,704,405 285,302,537 1,274,606 4,816,633 100,000 11,597,366 0 20,309,560

TOWN HIGHWAY BRIDGES 22,956,001 1,058,925 18,671,176 1,324,679 1,901,221

TH STRUCTURES 9,483,500 9,483,500

TH CLASS 2 ROADWAY PROGRAM 7,248,750 7,248,750

TH - NONFEDERAL DISASTERS 1,150,000 1,150,000

TH - FEDERAL DISASTERS 1,440,000 160,000 1,280,000

TH AID PROGRAM 25,982,744 25,982,744

TH CLASS 1 SUPPLEMENTAL GRANTS 128,750 128,750

TH VERMONT LOCAL ROADS 394,700 239,700 155,000

MUNICIPAL MITIGATION GRANT PROGRAM 650,000 440,000 180,000 30,000

TH PUBLIC ASSISTANCE GRANTS 33,865,000 31,900,000 1,965,000

     Total "Town Highway" Programs 103,299,445 45,892,369 52,186,176 3,289,679 0 30,000 1,901,221 0

TRANSPORTATION BOARD 224,434 224,434

TOTAL PROGRAMS 616,128,986 235,321,208 337,488,713 4,564,285 4,816,633 130,000 13,498,587 0 20,309,560

(total adjusted to include $1.5M in Tfund labor savings)

Bridge Summary:

State Highway Bridge 49,164,341 4,403,327 40,026,732 200,000 0 0 4,534,282 0 0

Interstate Bridge 44,010,852 1,017,550 40,073,602 0 0 0 2,919,700 0 0

Town Highway Bridge 22,956,001 1,058,925 18,671,176 1,324,679 0 0 1,901,221 0 0

Bridge Total 116,131,194 6,479,802 98,771,510 1,524,679 0 0 9,355,203 0 0

AGENCY OF TRANSPORTATION

FY16 As Passed 
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A B C D E F G I J

Fund Appropriation Fund # DeptID Budget Expended Balance

Net Sec. 63 Act 4 

of 2015 

Carryforward 

Request Proposed use

Transportation Fund Finance & Administration 20105 8100000100 12,210,784.51 12,078,651.71 132,132.80 132,132.80 Offset FY2016 pay act needs

Transportation Fund Aviation 20105 8100000200 5,651,972.30 5,120,046.45 531,925.85 531,925.85 Ongoing projects

Transportation Fund Town Highway Structures 20105 8100000300 8,840,496.81 5,523,107.27 3,317,389.54 3,317,389.54 Grant commitments

Transportation Fund Transportation Buildings 20105 8100000700 1,233,833.15 570,589.07 663,244.08 663,244.08 Ongoing projects

Transportation Fund Transportation Board 20105 8100000800 226,900.00 221,381.19 5,518.81 5,518.81 Offset FY2016 pay act needs

Transportation Fund TH State Aid Federal Disasters 20105 8100001000 584,942.32 0.00 584,942.32 584,942.32 Grant commitments

Transportation Fund Program Development 20105 8100001100 41,729,951.78 40,029,800.98 1,700,150.80 1,700,150.80 Ongoing projects

Transportation Fund TH State Aid Non-Federal Disasters 20105 8100001400 2,608,298.16 1,285,870.59 1,322,427.57 1,322,427.57 Grant commitments

Transportation Fund Rest Areas 20105 8100001700 351,228.52 546.38 350,682.14 350,682.14 Derby project FHWA payback

Transportation Fund VT Local Roads 20105 8100001900 347,511.37 157,593.28 189,918.09 189,918.09 Enterprise Learning Mgmt System

Transportation Fund Maintenance 20105 8100002000 80,915,977.58 80,716,666.38 199,311.20 199,311.20 Salt and materials cost increases

Transportation Fund DMV 20105 8100002100 24,811,489.23 24,613,756.84 197,732.39 197,732.39 Facility improvements

Transportation Fund Policy & Planning 20105 8100002200 2,706,421.00 2,702,269.84 4,151.16 4,151.16 Offset FY2016 pay act needs

Transportation Fund Rail 20105 8100002300 14,103,949.91 13,276,695.74 827,254.17 827,254.17 Ongoing projects

Transportation Fund Town Highway Class 2 20105 8100002600 9,510,722.36 7,378,381.10 2,132,341.26 2,132,341.26 Grant commitments

Transportation Fund Town Highway Bridge 20105 8100002800 1,926,167.89 1,904,035.71 22,132.18 22,132.18 Ongoing projects

Transportation Fund Town Highway Aid 20105 8100003000 25,982,744.00 25,982,744.00 0.00 0.00

Transportation Fund Town Highway Class 1 Supplemental 20105 8100003100 128,750.00 128,750.00 0.00 0.00

Transportation Fund Public Transit 20105 8100005700 8,969,935.00 7,527,398.97 1,442,536.03 1,442,536.03 Grant commitments

Transportation Fund Municipal Mitigation Grant Program 20105 8100005800 682,017.09 346,919.63 335,097.46 335,097.46 Grant commitments

TF Subtotal 243,524,092.98 229,565,205.13 13,958,887.85 13,958,887.85 

TIB Fund Transportation Buildings 20191 8100000700 2,337,235.00 2,210,185.54 127,049.46 127,049.46 Ongoing projects

TIB Fund Program Development 20191 8100001100 18,624,006.23 14,493,988.79 4,130,017.44 4,130,017.44 Ongoing projects

TIB Fund Rest Areas 20191 8100001700 445,682.99 58,188.82 387,494.17 387,494.17 Ongoing projects

TIB Fund Rail 20191 8100002300 4,446,333.74 2,124,190.56 2,322,143.18 2,322,143.18 Ongoing projects

TIB Fund Town Highway Bridge 20191 8100002800 864,437.34 764,899.17 99,538.17 99,538.17 Ongoing projects

TIB Subtotal 26,717,695.30 19,651,452.88 7,066,242.42 7,066,242.42

TIB Proceeds (Bonds) Program Development 32101 8100001100 6,616,890.68 5,171,416.82 1,445,473.86 1,445,473.86 Ongoing projects

Bonds Subtotal 6,616,890.68 5,171,416.82 1,445,473.86 1,445,473.86 

Final FY2015 Carry Forward Plan



FY 2015 AGENCY OF TRANSPORTATION

ACT #58 OF THE 2014 SESSION  FY 2015 - EXPENDED

 FY 2015 FEDERAL LOCAL TIB INTERNAL

TOTAL STATE TIB FEDERAL ARRA OTHER BONDS SERVICE

DEPT. OF MOTOR VEHICLES 26,438,098 24,613,757 1,609,288 215,054

FINANCE & ADMINISTRATION 13,093,078 12,078,652 1,014,426

PROGRAM DEVELOPMENT

Paving 101,248,052 18,450,458 6,410,589 76,365,376 21,630

Interstate Bridge 43,817,226 789,682 288,634 39,677,545 3,061,365

State Highway Bridge 47,183,416 2,561,905 4,720,626 39,547,214 69,396 284,274

Roadway 40,162,260 1,226,015 2,934,274 33,895,695 280,499 1,825,777

Highway Safety and Traffic Operations 13,133,062 307,185 11,630,406 1,195,471

Park & Ride 2,013,899 250,445 1,763,455

Bike & Pedestrian Facilities 5,031,899 272,751 139,867 4,618,857 424

Transportation Alternatives 2,151,634 55,932 2,094,597 1,105

Multi-Modal Facilities 99,347 904 98,442

Program Development Administration 18,744,695 16,114,524 2,628,154 2,017

Total Program Development 273,585,489 40,029,801 14,493,989 212,319,740 0 1,570,542 5,171,417

BRIDGE MAINTENANCE PROGRAM 0

REST AREAS 308,841 546 58,189 250,106

POLICY & PLANNING 11,072,045 2,702,270 8,215,606 154,169

MAINTENANCE 84,229,523 80,716,666 3,054,621 458,235

PUBLIC TRANSIT PROGRAM 27,137,169 7,527,399 19,609,770

AVIATION 17,504,077 5,120,046 12,371,754 0 12,276

RAIL 31,707,206 13,276,696 2,124,191 15,980,906 2,585 322,829

CENTRAL GARAGE 18,865,962 18,865,962

TRANSPORTATION BUILDINGS 2,780,775 570,589 2,210,186

    Total "VTrans" Programs 506,722,262 186,636,422 18,886,554 274,426,217 2,585 2,733,106 5,171,417 18,865,962

TOWN HIGHWAY BRIDGES 20,988,245 1,904,036 764,899 17,039,592 1,279,718

TH STRUCTURES 5,523,107 5,523,107

TH CLASS 2 ROADWAY PROGRAM 7,378,381 7,378,381

TH STATE AID NON-FEDERAL DISASTERS 1,285,871 1,285,871

TH STATE AID FEDERAL DISASTERS 1,061,050 1,061,050

TH AID 25,982,744 25,982,744

TH CLASS 1 SUPPLEMENTAL GRANTS 128,750 128,750

TH VERMONT LOCAL ROADS 298,285 157,593 140,692

MUNICIPAL MITIGATION GRANT PROGRAM 759,771 346,920 402,851 10,000

TH PUBLIC ASSISTANCE GRANTS 43,846,323 42,346,764 1,499,560

     Total "Town Highway" Programs 107,252,526 43,768,451 764,899 59,929,898 0 2,789,277 0 0

VT TRANS. AUTHORITY 0

TRANSPORTATION BOARD 221,381 221,381

TOTAL VTRANS 614,196,170 230,626,255 19,651,453 334,356,115 2,585 5,522,383 5,171,417 18,865,962
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